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This letter submits TMI-2 Post-Shutdown Decommissioning Activities Report (PSDAR)
Revision 4 to the NRC (Attachment 1). TMI-2 Solutions has developed this PSDAR for
TMI-2 in accordance with the requirements of 10 CFR 50.82, "Termination of license,"

paragraph (a)(4)(i).

Attachment 1, Enclosure 1A contains confidential commercial and financial information.
TMI-2 Solutions requests that the information provided in Enclosure 1A be withheld from
public disclosure pursuant to 10 CFR 2.390, as described in the Affidavit provided in

Attachment 2. A redacted version of Enclosure 1A, suitable for public disclosure, is
provided as Enclosure 1B.

In accordance with 10 CFR 50.91(b)(1), a copy of this submittal has been sent to the
Commonwealth of Pennsylvania.

This document contains regulatory commitments as noted in Attachment 3.

In the event that the NRC has any questions with respect to the content of this
document or wishes to obtain any additional information, please contact me at 860-462-
9707.

Sincerely

Gerard van Noordennen

Senior Vice President Regulatory Affairs

TMI Solutions, LLC

Attachments:

Attachment 1 — Three Mile Island Nuclear Power Station, Unit 2 Post-Shutdown
Decommissioning Activities Report, Revision 4
(with Enclosures)

Attachment 2 — 10 CFR 2.390 Affidavit

Attachment 3 — List of Regulatory Commitments

Attachment 4 — Correspondence with Pennsylvania State Historic Preservation Office
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cc w/Proprietary Enclosures:
Ted Smith, NRC Project Manager
NRC Region | Administrator
NRC Lead Inspector

Director, Bureau of Radiation Protection,
Department of Environmental Protection, Commonwealth of Pennsylvania

Chief, Division of Nuclear Safety, Bureau of Radiation Protection,
Department of Environmental Protection, Commonwealth of Pennsylvania

UPON REMOVAL OF ENCLOSURE 1A THIS DOCUMENT IS UNCONTROLLED.



TMI-2 Service List
cc:
Ken Robuck
President and CEO
Energy Solutions
299 South Main Street, Suite 1700
Salt Lake City, UT 84111

John Sauger

President and Chief Nuclear Officer
Reactor D&D

Energy Solutions

121 W. Trade Street, Suite 2700
Charlotte, NC 28202

Mike Lackey

Senior Vice President

D&D Operations

Energy Solutions

121 W. Trade Street, Suite 2700
Charlotte, NC 28202

Gerard van Noordennen

Senior Vice President Regulatory Affairs
Energy Solutions

121 W. Trade Street, Suite 2700
Charlotte, NC 28202

Scott Baskett

Project Director

TMI-2 Solutions

121 W. Trade Street, Suite 2700
Charlotte, NC 28202

Russ Workman

General Counsel

EnergySolutions

299 South Main Street, Suite 1700
Salt Lake City, UT 84111

Daniel F. Stenger

Hogan Lovelis US LLP
555 13th St NW
Washinggjn, D.C. 20004

Chairman, Board of County
Commissioners, Dauphin County
112 Market Street

7t Floor

Harrisburg, PA 17101

Chaimrman, Board of Supervisors of
Londonderry Township

783 S. Geyers Church Rd.
Middietown PA 17057



ATTACHMENT 2 TO TMI2-RA-COR-2021 0004
10 CFR 2.390 AFFIDAVIT
THREE MILE ISLAND NUCLEAR POWER STATION, UNIT 2

NRC PbSSESSION ONLY LICENSE NO. DPR-73



TMI-2 Solutions Proprietary Information Affidavit

Affidavit of Gerard van Noordennen, Senior Vice President Regulatory Affairs,
TMI-2 Solutions, LLC.

TMI-2 Solutions, LLC, is providing information in support of the TMI-2 “Post-
Shutdown Decommissioning Activity Report” Revision 4, described in this letter.
Attachment 1 Enclosure 1A contains financial information, including proprietary
aspects to the decommissioning of TMI-2, which constitute proprietary
commercial and financial information, belonging to TMI-2 Solutions, that
should be held in confidence by the NRC pursuant to the policy reflected in
10 CFR 2.390 and 10 CFR 9.17. Release of this information would cause
irreparable harm to the competitive position of TMI-2 Solutions, LLC. This basis
for this declaration is:

I.  This information is owned and maintained as proprietary by TMi-2
Solutions, LLC,

Il.  This information is routinely held in confidence by TMI-2 Solutions, LLC,
and not disclosed to the public,

Ill.  This information is being requested to be held in confidence by the NRC
by this petition,

IV. This information is not available in public sources,

V. This information would cause substantial harm to TMI-2 Solutions, LLC, if
it were released publicly, and

VI.  The information to be withheld was transmitted to the NRC in confidence.

|, Gerard van Noordennen, being duly swom, state that | am the person who
subscribes my name to the foregoing statement, | am authorized to execute the
Affidavit on behalf of TMI-2 Solutions, LLC, and that the matters and facts set
forth in the statement are true to the best of my knowledge, information, and
belief.

G 21l o Yporlerrien

Gerard van Noordennen
Senior Vice President Regulatory Affairs
TMI-2 Solutions, LLC

Sworn To And Subscribed Before Me This_ 7/ /_ Day of /%rcﬁ, 0309/
My Commission Expires //brudﬂf Af . AO3 :3/

WY IR
_. JO-ANN LEWIS SRR

NOTARY PUBLIC \
lvmumssmu EXPIRES FEB. 28, 2023 j
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REVISION HISTORY

Revision Revision Description
Number
0 Initial Issue (June 2013).
1 Incorporated information to update Table 1 to 2012 dollars (November 2013]

Changes are on Pages 1, 2, 14, and 15.

2

Incorporated information resulting from 2014 Decommissioning Cost
Analysis, revised information on the post-defueling monitored storage
agreement, and incorporated various administrative clarifications.
(December 2015) Changes are on Pages 1, 2, 5 through 15, and 25.

Revised section | “Introduction” with general information pertaining to
transfer of ownership of TMI-2 and accelerated decommissioning. Revised
section |l "“Background’ to include information that addresses transfer of
Possession Only License No. DPR-73 from FirstEnergy to TMI-2 Solutions;
Revised section Il “Description of Decommissioning Activities” to address
activities following license transfer to TMI-2 Solutions, updated the project
organization, and replaced decommissioning “periods” with
decommissioning “phases.” Revised section IV “Schedule of
Decommissioning Activities,” and section V “Estimated Cost of
Decommissioning Activities,” with updated detailed schedule and
decommissioning cost information. Changes are on pages throughout.

Revised to reflect transfer of license from GPUN to TMI-2 Solutions and
transition of TMI-2 from its PDMS state to DECON. Updated Section Il to
provide a description of decommissioning activities. Updated Section VI
“Environmental Impacts’ to present the results of the evaluation of
potential environmental impacts upon TMI-2. Changes are on pages
throughout therefore revision bars are not included.
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1. INTRODUCTION

GPU Nuclear, Metropolitan Edison Company, Jersey Central Power & Light Company,
Pennsylvania Electric Company, and TMI-2 Solutions, LLC, submitted an "Application
for Order Approving License Transfer and Conforming License Amendments® for TMI-2
to the NRC for review in a letter dated November 12, 2019 (Reference 1). TMI-2
Solutions requested that the Order authorize the license transfer to take place at any
time up to one year after date of issuance. The license transfer application was
approved by the NRC in Reference 2. TMI-2 Solutions became the TMI-2 licensee on
December 18, 2020, following the closing of the transaction specified in the October 15,
2019 Asset Purchase and Sale Agreement among the Applicants (the “Closing”). TMI-2
Solutions maintains responsibility for all licensed activities at the TMI-2 site, including
responsibility under the License to complete radiological decommissioning pursuant to
NRC regulations. TMI-2 Solutions has developed this Post-Shutdown
Decommissioning Activities Report (PSDAR) for TMI-2 in accordance with the
requirements of 10 CFR 50.82, "Termination of license," paragraph (a)(4)(i).

The TMI-2 Possession Only License No. DPR-73 (POL) (“License”) is currently
maintained by TMI-2 Solutions in accordance with the NRC approved SAFSTOR
condition (a method in which a nuclear facility is placed and maintained in a condition
that allows it to be safely stored and subsequently decontaminated) known as Post-
Defueling Monitored Storage (PDMS). GPU Nuclear has maintained TMI-2 in the
PDMS state since the NRC provisions for cleanup were met on December 28, 1993.
This revision of the PSDAR has been prepared to reflect the transition of the TMI-2
facilities from PDMS to DECON (a facility undergoing decommissioning).

By letter dated August 14, 2012, (Reference 3) GPU Nuclear informed the NRC of the
status of TMI-2 relative to the 1996 decommissioning rule changes in 10 CFR 50.51,
“Continuation of license,” and 10 CFR 50.82, “Termination of license.” The letter stated
the intent to submit a PSDAR that describes the planned decommissioning activities,
schedule, cost estimates, and the environmental impacts of the TMI-2 facility
decommissioning. In a letter dated February 13, 2013, (Reference 4) the NRC stated
that September 14, 1993 is considered the date of TMI-2’s cessation of operations. The
September 14, 1893 date coincides with the issuance of amendment 45, which
converted the TMI-2 operating license into a POL (Reference 5).

The PSDAR is provided in accordance with the requirements of 10 CFR 50.82 and has
been developed utilizing the applicable guidance of Regulatory Guide 1.185 “Standard
Format And Content For Post-Shutdown Decommissioning Activities Report,” Revision
1.
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2. BACKGROUND

TMI-2 is located on the northern-most section of Three Mile Island near the east shore
of the Susquehanna River in Dauphin County, Pennsylvania. The station is comprised
of two pressurized water reactors. The TMI Nuclear Station includes Unit 1, owned by
Exelon Generation Company, LLC (Exelon), which has permanently ceased power
operations and consistent with 10 CFR 50.82(a)(ii) removed the fuel from the reactor
vessel, and the shutdown and defueled Unit 2 owned by TMI-2 Solutions.

TMI-2 is a non-operational pressurized water reactor that was rated at a core thermal
power level of 2772 megawatt-themmal with a corresponding turbine-generator gross
output of 959 megawatt-electric. TMI-2 employed a two loop pressurized water reactor
nuclear steam supply system designed by Babcock and Wilcox Corporation. The
reactor coolant system is housed within a steel-lined, post-tensioned concrete structure
(reactor building), in the shape of a right, vertical cylinder with a hemispherical dome
and a flat, reinforced concrete basemat. A welded steel liner plate, anchored to the
inside face of the reactor building, serves as a leak-tight membrane. The TMI-2 cooling
towers are located at the southern end of Three Mile Island adjacent to the TMI-2
turbine building.

GPU Nuclear was issued an operating license for TMI-2 on February 8, 1978, with
commercial operation declared on December 30, 1978. On March 28, 1979, the unit
experienced an accident initiated by interruption of secondary feedwater flow. The lack
of secondary feedwater resulted in the reduction of primary-to-secondary heat
exchange that caused an increase in the reactor coolant temperature, creating a surge
into the pressurizer, and an increase in system pressure. The pressure operated relief
valve (PORV) opened to relieve the pressure but failed to close when the pressure
decreased. The reactor coolant pumps were turmed off and a core heat-up began as
the reactor coolant system water inventory continued to decrease resulting in a reactor
vessel water level below the top of the core. This led to a core heat up that caused fuel
damage. The majority of the fuel material travelled down through the region of the
southeastern assemblies and into the core bypass region. A portion, of the fuel material
passed around the bypass region and migrated down into the lower internals and lower
head region, but overall reactor vessel integrity was maintained throughout the accident.

As a result of this accident, small quantities of spent nuclear fuel, damaged core
material, and high level waste (collectively referred to as “Debris Material”) were
transported through the reactor coolant system and the reactor building. In addition, a
small quantity of Debris Material was transported to the auxiliary and fuel handiing
buildings (AFHB). Further spread of the debris also occurred as part of the post-
accident water processing cleanup activities.

The quantity of fuel remaining at TMI-2 is a small fraction of the initial fuel load;
approximately 99 percent (%) was successfully removed inithe defueling. Additionally,
large quantities of radioactive fission products that were released into various systems
and structures were removed as part of the waste processing activities during the TMI-2
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. Cleanup Program. The clea'nup to meet the NRC pbst-accident safe storage crltena was
completed and accepted by the NRC with TMI-2 entering into PDMS in December 1993.

NUREG-0683 the Programmatic Environmental lmpact Statement (PEIS) and its three -
Supplements (References 6, 7, 8, and 9) provide an overall evaluation of the environmental
impacts that could result from decontamination and disposition of radioactive wastes
beginning from when-plant conditions were stabilized after the accident and continuing
through completion of the eleanup from the accident. A discussion of the PEIS relative to -
TMI-2 environmental lmpacts is presented i in Sectlon 6 “Envrronmental Impacts of
Decommlssmnlng Actwties

- Approxumatety 99% of the fuel was removed and shlpped to the Idaho Natronal
Engineering and Environmental Laboratory (INEEL) under the responsibility of the U.S.
Department of Energy (DOE). The reactor coolant system was decontaminateéd to the
extent practical to reduce radiation levels to as low as is reasonabty achievable -
(ALARA) As part of the decontamination effort, water was removed to the extent
practical from the reactor coolant system and the fuel transfer canal, and the fuel
transfer tubes were isolated. Radioactive wastes from the major clean-up activities have .
been shipped off-site or has been packaged and staged for shlpment off-srte :

Following the decontamination activities, onIy the reactor building and a few areas in the
auxiliary and fuel handling buildings continued to have general area radiafion levels -
~ higher than those of an undamaged reactor facrllty neanng the end of its operatrng Irfe

GPU Nuclear malntalned TMI-2-|n t_he PDMS’state whrle, successfuJIy operating TMI-1
until AmerGen (a joint venture between Philadelphia Energy Company and British

- .Energy) purchased the operating TMI-1 from GPU Nuclear in 1998. The sale of TMI-1
included the Unit 1 buildings, structures, and.the majonty of the site property however
" GPU Nuclear maintained ownershlp of TMI-2..

FirstEnergy acquired GPU Nuclear and ownershrp of TMI-2 in 2001 as part of a larger :
“acquisition of GPU. In December 2003, Exelon Corp. acquired sole ownership of TMI- 1
A monitoring agreement between GPU. Nuclear and Exelon prowdes for Exelon™
performing certain functions at TMI-2, on behalf-of GPU Nuclear, while TMI-2 js in PDMS
These functions include maintenance and testing, radiological and environmental
controls, security and safety functions and licensing activities required by the PDMS
Technlcal Specifications and PDMS Final Safety Analysis Report. In December 2020

" TMI=2 Solutions acquired ownership of TMI-2, and with that the monitoring agreement
between GPU Nuclear and Exelon is now between TMI-2 Solutlons and Exelon. .

A 2004 cost anaIyS|s for decommlssronlng TMI:2 assumed a delayed DECON scenario, -
which deferred the decontamination and dismantling (D&D) activities at TMI-2 until they
"are synichronized with TMI-1 such that the licensés for.both units are terminated -
concurrently; This scenario assumed a 10-year dormancy period for TMI-2, following the
* TMI-1 original license expiration in 2014, with decommissioning- preparation to begin in
2024. The initial' schedule assumed decommrssnonlng_ operations would begin in 2026
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and would be completed over a 10-year period with site restoration projected in 20386.
Since that time a 20-year extension to the TMI-1 operating license was granted by the
NRC. This warranted a revision to the decommissioning cost analysis for TMI-2.

A 2014 cost analysis for TMI-2 evaluated a DECON scenario that assumes TMI-1 would
commence decommissioning upon cessation of operations in 2034 and that the
decommissioning programs for both units would run independently from each other.
PSDAR revision 2, section IV “Schedule of Decommissioning Activities,” established the
schedule for the decommissioning of TMI-2 to commence foliowing the expiration of the
TMI-1 Operating License on April 19, 2034, with TMI-2 license termination occurring in
2053. However, with the approval of the application and transfer of the License to TMI-2
Solutions, TMI-2 Solutions will assume all authorities provided for and responsibilities under
the License, including possession, maintenance, and eventual radiological
decommissioning of TMI-2 and associated buildings and structures. Thereafter, following
completion of all necessary engineering and licensing actions, TMI-2 Solutions will move
into DECON with the goal to accelerate the decommissioning of TMI-2.

TMI-2 Solutions will commence decommissioning of TMI-2 and will complete all
activities necessary to terminate the License and release the TMI-2 site years ahead of
the plan reflected in revision 2 of the PSDAR which presumes license termination
occurring in 2053. Revised decommissioning schedule information was provided to the
NRC in PSDAR Revision 3 (Reference 10). TMI-2 Solutions anticipates completing
decommissioning of TMI-2 and releasing the TMI-2 site (except for an area potentially to
be set aside for storage of Debris Material on the Independent Spent Fuel Storage
Installation (ISFSI)) approximately 16.5 years after the license transfe—seventeen
years earlier than the current schedule. Refer to Enclosure 1A, Figure 1A-1 for a
detailed TMI-2 decommissioning schedule. A redacted version of the schedule suitable
for public release is available in Enclosure 1B, Figure 1B-1. The schedule begins with
the date of license transfer and ends with the estimated date associated with completing
Phase 2.

2.1 Summary of Decommissioning Alternatives

The NRC has evaluated the environmental impacts of three general methods for
decommissioning power reactor facilities in NUREG-0586, “Final Generic Environmental
Impact Statement on Decommissioning of Nuclear Facilities: Supplement 1, Volumes 1
and 2, Regarding the Decommissioning of Nuclear Power Reactors,” (GEIS) (Reference
11). The three general methods evaluated are summarized as follows:

e DECON: The equipment, structures and portions of the facility and site that
contain radioactive contaminants are promptly removed or decontaminated to a
level that permits termination of the license shortly after cessation of operations.

e SAFSTOR: After the plant is shut down and defueled, the facility is placed in a
safe, stable condition and maintained in that state (safe storage). The facility is
decontaminated and dismantied at the end of the storage period to levels that
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permit license termination. During SAFSTOR, a facility is left intact or may be
partially dismantled, but the fuel is emoved from the reactor vessel and
radioactive liquids are drained from systems and components and then
processed. Radioactive decay occurs during the SAFSTOR period, thereby
reducing the quantity of contamination and radioactivity that must be disposed of
during decontamination and dismantlement.

o ENTOMB: Radioactive structures, systems and components (SSCs) are encased
in a structurally long-lived substance, such as concrete. The entombed structure
is appropriately maintained, and continued surveillance is carried out until the
radioactivity decays to a level that permits termination of the license.

The decommissioning approach that has been selected by TMI-2 Solutions is the
DECON method. With the completion of the sale of TMI-2 to TMI-2 Solutions the plant
will transition from the current PDMS state to DECON. The decommissioning strategy
for the project is to initiate prompt decommissioning with a project goal of achieving
unrestricted release of the TMI-2 site, except for the ISFSI.

3. DESCRIPTION OF DECOMMISSIONING ACTIVITIES

The objective of decommissioning TMI-2 is to safely perform all the activities associated
with decontamination and dismantlement of the remaining plant SSC’s and facilities in
compliance with applicable federal, state and local rules and regulations.

The TMI-2 facility will remain in a PDMS condition prior to performing any major
decommissioning activities!. The PDMS state was established following the accident to
ensure an inherently stable and safe condition of the facility such that there was no risk
to the public health and safety. The PDMS state has been approved by the NRC
(Reference 5) and is governed by a PDMS Safety Analysis Report, PDMS Technical
Specifications, and PDMS Quality Assurance Program.

The PDMS Technical Specification requirements to monitor and survey radiological
conditions have been established and maintained since 1993. Site security is
maintained as a contracted service by Exelon which owns and maintains the TMI-1
facility.

As discussed in the TMI-2 PDMS Safety Analysis Report:

e There is no credible possibility of nuclear criticality.

1 As defined in 10 CFR 50.2, "Definitions," a "major decommissioning activity" is "any
activity that results in permanent removal of major radioactive components, permanently
modifies the structure of the containment, or results in dismantling components for
shipment containing greater than Class C waste in accordance with 10 CFR 61.55."
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e Fuel and core debris removed from the reactor vessel and associated
systems has been shipped offsite.

¢ Any potential for significant release of radioactivity has been eliminated.

¢ Water has been removed to the extent practical from the reactor coolant
system and fuel transfer canal, and fuel transfer tubes have been isolated.
The treatment and processing of accident generated water has been
completed.

¢ Radioactive waste from the major cleanup activities has been shipped off-site
or has been packaged for shipment off-site.

¢ Radiation within the facility has been reduced, as necessary, consistent with
ALARA principles to levels that will allow necessary plant monitoring
activities, the performance of required maintenance, and any necessary
inspections.

TMI-2 Solutions holds title to and ownership of the TMI-2 power block; any TMI-2
improvements at the site; easements for other portions of the site; and any Debris
Material, and high level waste within the TMI-2 facility. TMI-2 Solutions maintains
responsibility for developing NRC compliant storage and disposal plans for any
remaining Debris Material until title to the Debris Material is transferred to the DOE for
disposal. Refer to Section 3.3.3 “"Radioactive Waste Management” for a discussion
related to disposal of low-level radioactive waste (LLRW). TMI-2 Solutions assumes
responsibility for all licensed activities at the TMI-2 site, including responsibility under
the license to complete radiological decommissioning pursuant to NRC regulations.

TMI-2 Solutions submitted a license amendment request (LAR) for NRC review
(Reference 12) which proposes to remove or revise certain license conditions and
technical specification (TS) requirements to reflect TMI-2 facility conditions during
DECON. The changes proposed the elimination of those TS no longer applicable
based on current plant radiological conditions and updated safe fuel mass limits
(SFML). Upon issuance, this proposed amendment will modify the 10 CFR Part 50
License and the TS to support entry into DECON.

After taking the necessary engineering actions and upon receipt of NRC approval of the
LAR (Reference 12) thereby allowing major decommissioning activities to proceed, TMI-
2 Solutions will commence decommissioning of TMI-2 and will complete all activities
necessary to terminate the license and release the TMI-2 site. TMI-2 Solutions intends
to substantially complete decommissioning of TMI-2 and release the site by 2037,
except for a potential area set aside for storage of Debris Material on the ISFSI.

Decommissioning activities will be performed in accordance with approved programs
and associated implementing procedures as required. Radiological and environmental
programs will be maintained throughout the decommissioning process to ensure
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occupational, public health and safety, and environmental compliance with all applicable
laws and regulations.

The decommissioning of TMI-2 has been divided into multiple phases as described
below and presented in Table 3-1.

Phase 1 is comprised of Phase 1a and Phase 1b. The focus of Phase 1a is preparation
for decommissioning which includes activities such as decommissioning planning,
engineering and regulatory activities. The focus of Phase 1b is Debris Material recovery
and source term reduction, which includes the recovery, packaging, and storage of
Debris Material and the reduction of the overall radiological source term at TMI-2 and
the TMI-2 Site to levels that are generally consistent with a nuclear plant toward the end
of its operational life that has not experienced a core-damage accident.

Phase 2 includes the decommissioning and dismantiement of the TMI-2 site to a level
that pemits the release of the site, except for an area potentially to be set aside for
storage of Debris Material on the ISFSI and the License Termination Plan (LTP) as well
as site restoration activities.

Phase 3 refers to the management of the Debris Material on the ISFSI, activities
associated with Phase 3 include providing security and maintenance for the ISFSI as
well as decommissioning the ISFSI.

Major decommissioning activities will occur under Phase 1b and Phase 2.
Table 3-1 specifies the relationship between the Phases and the activities performed in

each Phase. A description of the activities associated with each Phase is provided in
the following sections.

Table 3-1
Phase Activities
Phase Activities
Phase 1 Planning, Engineering, Remediation
Phase 1a Preparation for Decommissioning
Phase 1b Debris Material Recovery and Source Term Reduction
Phase 2 Typical Decommissioning and Dismantlement
Site Remediation
LTP and Site Restoration
Phase 3 Debris Material Management
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3.1 Phase 1a Decommissioning Planning

While in Phase 1a, (which is estimated to last approximately two years) TMI-2 will
remain in a PDMS state during which preparations for decommissioning will occur.
Phase 1a includes planning, engineering, and regulatory activities.

3.1.1 Phase 1a Activities

The types of activities performed during Phase 1a include the following:

Radiological and non-radiological characterization of the site and the
surrounding environs.

Identification of transport and disposal requirements for radioactive waste and
hazardous waste.

Development of program plans and procedures which governs the conduct of
the decommissioning in areas such as Radiological Protection, Waste
Management, Safety & Health, Environmental Management, Training, and
QA.

Design and fabrication of temporary shielding.
Maintenance of contamination control envelopes.
Procurement of specialty tooling and equipment.

Procurement of radioactive waste shipping containers, specialized waste
containers and boxes, casks, liners, and industrial packages for packaging.

Shipment of radioactive liquid waste
Removal of non-contaminated components/materials/structures

Removal of non-installed LLRW materiais

ISFSI and Dry Cask Storage System (DCSS) design.

Design, development, installation and maintenance of temporary facilities, or
temporary modifications to existing facilities to support D&D activities such as:

- Establishment of a temporary D&D electrical distribution system.

- Establishment of a temporary material handling or packaging
facility.

- Repair and upgrade of the site infrastructure including roads,
railroad spurs, bridges and facilities.

- Design, and maintenance activities associated with restoration
of cranes.

- Establishment of a temporary liquid radioactive waste
processing system.
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- Establishment of temporary High Efficiency Particulate Air
(HEPA) ventilation system(s) or maintenance of existing HEPA
ventilation system(s).

- Design, development, installation and maintenance of an interim
Integrated Decommissioning Support Facility (IDSF).

Preparation of Phase 1a activities will require coordination with Exelon, in accordance
with the existing PDMS Service Agreement conditions.

3.1.2 Phase 1b: Debris Material Recovery and Source Term Reduction

Following Phase 1a TMI-2 will enter Phase 1b. The purpose of Phase 1b is to perform
the activities associated with Debris Material recovery and source term reduction
necessary to produce radiological conditions at TMI-2 that are generally consistent with
a plant at the end of its useful life. Activities associated with Phase 1b can commence
following NRC approval of the TMI-2 Solutions issued LAR (Reference 12) that revises
the License by deleting the TS, Limiting Conditions for PDMS, and Surveillance
Requirements, that are not applicable during decommissioning. Phase 1b will continue
until remediation of the reactor building, and auxiliary and fuel handling building is
complete, and Debris Material is packaged and stored on the ISFSI. Debris Material
recovery and source term reduction activities that will be performed in Phase 1b include:

e Debris material recovery and source term reduction of the reactor coolant system
including the reactor pressure vessel, steam generators, pressurizer, and piping.

¢ Decontamination of locked High Radiation Areas
e Removal and disposition of material necessary to minimize occupational dose to
workers while maintaining As Low As Reasonably Achievable (ALARA)

requirements.

e Removal of piping and components no longer essential to support
decommissioning operations.

e Debris material recovery and source term reduction activities associated with the
reactor building and reactor building basement, auxiliary building, and auxiliary
fuel handling building.

e Recovery, packaging, and storage of the remaining Debris Material.

¢ Packaging and transportation of LLRW as required.

e |SFS| and DCSS related construction
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Section 3.3.1 “Major Decommissioning Activities” discusses activities that will be
performed in Phase 1b necessary to facilitate source term reduction and Debris Material
removal.

The results of radiological surveys performed during Phase 1b will be used to determine
which SSCs are removed as part of Phase 2 decommissioning. Similarly, ALARA
considerations may provide the basis to perform removal of SSCs in Phase 1b.

3.2 Phase 2 Decommissioning

Phase 2 includes the decommissioning, license termination and site restoration
activities described below. Phase 2 is expected to be completed in 2037.

At the commencement of Phase 2 decommissioning, the TMI-2 facility will generally be
in a similar radiological condition as would a plant at the end of its operational life.

The overall goal of Phase 2 is decommissioning of the TMI-2 site to a level that permits
the release of the site, except for an area potentially to be set aside for storage of
Debris Material on the ISFSI. Decommissioning activities that will be performed in
Phase 2 include:

e Removing, packaging, and disposing of any remaining radioactive components,
structural elements, and equipment in preparation for structural demolition.

¢ Demolishing all plant structures to nominally three feet below grade.

e Backilling the site to the existing grade elevation.

3.2.1 License Termination

Also included in Phase 2 is the preparation and execution of the License Termination
Plan (LTP) and site restoration activities. The LTP will be prepared in accordance with
the requirements of 10 CFR 50.82(a)(9) and will be prepared at least two years prior to
the anticipated date of license termination. The LTP will include a site characterization,
description of remaining dismantling activities, plans for site remediation, updated cost
estimate to complete the decommissioning, any associated environmental impacts,
designation of the end use of the site, and the procedures for the final radiation survey.
The LTP will be developed following the guidance contained in Regulatory Guide 1.179,
“Standard Format and Content of License Termination Plans for Nuclear Power
Reactors.” As described in Regulatory Guide 1.179 (Reference 13), the LTP will use the
guidance contained in NUREG-1575, “Multi-Agency Radiation Survey and Site
Investigation Manual (MARSSIM)" (Reference 14), to develop the final radiological
survey plan and survey methods. The use of MARSSIM to develop the final radiological
survey plan and survey methods will demonstrate compliance with the requirements 10
CFR 20, Subpart E, "Radiological Criteria for License Termination.” Once the LTP is
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approved, the final remediation of the site facilities and services can commence. These
activities include, but are not limited to:

¢ Removal of remaining plant systems, structures and components as they
become nonessential to the decommissioning program, or worker health and
safety (for example, waste collection and processing systems, electrical power
and ventilation systems).

e Removal of contaminated yard piping and any contaminated soil.

» Remediation and removal of the contaminated equipment and material from the
reactor building and auxiliary fuel handling building, and any other contaminated
facility.

Use of the NUREG-1575 guidance ensures that the surveys are conducted in a manner
that provides a high degree of confidence that applicable NRC criteria are satisfied.
Once the final survey is complete, the results are provided to the NRC. The NRC will
terminate the license if it determines that site remediation has been performed in
accordance with the LTP, and that the final status radiation survey and associated
documentation demonstrate that the facility is suitable for release.

Phase 2 is expected to complete in 2037.
3.2.2 Site Restoration

After the NRC terminates the license, site restoration activities will be performed. TMI-2
Solutions currently assumes that remaining clean structures will be removed to a
nominal depth of three feet below the surrounding grade level. Affected area(s) would
then be backfilled with suitable fill materials, graded, and appropriate erosion controls
established.

Non-contaminated concrete remaining after the demolition activities may be used for
backfilling subsurface voids or may be transported to an offsite area for appropriate
disposal as construction debris.

3.3 GENERAL DECOMMISSIONING CONSIDERATIONS

3.3.1 Major Decommissioning Actlvities

As defined in 10 CFR 50.2, "Definitions," a "major decommissioning activity" is "any
activity that results in permanent removal of major radioactive components, permanently
modifies the structure of the containment, or results in dismantling components for
shipment containing greater than Class C waste in accordance with 10 CFR 61.55."

Major decommissioning activities will take place in Phase 1b and Phase 2. This includes
the removal and disposal of contaminated and activated major components and
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structures, leading to the termination of the 10 CFR Part 50 operating license. The
following discussion provides a general summary of the major decommissioning
activities currently planned for TMI-2.

Prior to starting a major decommissioning activity, the affected components will be
surveyed and plans developed to maintain occupational dose As Low As Reasonably
Achievable (ALARA) and below the occupational dose limits in 10 CFR Part 20 during
decommissioning. Note the approaches described below may be aitered for ALARA
and/or cost efficiency purposes in accordance with the TMI-2 Radiological Protection
Program.

The reconfiguration and modification of site structures and facilities will be performed to
support decommissioning operations Modifications to the reactor building or other
buildings to facilitate movement of equipment and materials, support the segmentation
of the reactor vessel and reactor vessel internals, and for large component removal are
described below.

A reactor building waste transfer corridor will be established. The waste transfer
corridor will require construction of a new opening in the RB basement. The waste
transfer corridor connects the RB basement to the turbine building. The waste transfer
corridor will allow movement of demolition equipment and waste to and from the reactor
building. The waste transfer corridor will involve structural modifications to the reactor
building containment wall and the turbine building. This modification also includes
establishing a waste transfer facility in the turbine building. This facility will be used to
complete the waste packaging process and to decontaminate the waste containers in
preparation for their transfer off site.

To facilitate equipment and waste transport into and out of the Reactor Building it will be
necessary to remove the reactor building equipment hatch and expand the size of the
hatch opening. The equipment hatch is approximately 8 feet deep and 23 feet in
diameter and contains a personnel hatch. The existing access opening could be
enlarged in multiple ways inciuding squaring off the side and top to create a 25’-0" wide
x 25'-0" height opening. This approach would take advantage of the fiat face of the
exterior 8’-0” thick wall. The existing opening can also be resized to accommodate
larger dimensions.

Decontamination of components and piping systems, will be performed as required to
control (i.e., minimize) worker exposure. The removal, packaging, and disposal of all
piping and components that are no longer essential to support decommissioning
operations will be performed. This includes the removal, packaging, and disposal of
SSCs attached to the reactor vessel.

The segmentation effort required to prepare the Reactor Vessel Internals (RVI) for
packaging will be performed under water. Mechanical segmentation technologies will be
applied which includes use of slow rotating saw blades with a surface pattern that
generates “easy to collect” shaped chips (no coiling).
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The RVI component will be placed on a volume reduction station (VRS) turntable where
it will be cut to the appropriate size to fit into a liner. The equipment that will be used to
perform the RVI segmentation is based upon the design of the equipment used for the
Zion and San Onofre decommissioning projects and incorporates lessons leared from
these projects. Water filtration and chip collection systems will be installed to keep dose
rates low and visibility high during the project. Segmentation of each of the RVI will be
done in accordance with a predetermined segmentation plan designed to maximize the
packing factor in the designated containers.

In preparation of reactor vessel (RV) segmentation, the reactor cavity sealing surface
around the RV will be removed to make the gap between bio shield and RV accessible.
The free-standing thermal insulation will be removed and disposed of. The RV nozzles
will be cut and capped after the inside of the RV is cleaned and dewatered. Measures to
cut and cap in-core instrumentation penetrations under the RV will be taken. if
additional obstacles or recesses are present in the gap, they will also be removed. At
this point the vertical cuts on the RV flange section will be performed.

Torch cutting equipment will be installed in the gap between RV and biological shield,
supported by a frame capable of turning on its axis as an adaptation to the shielding
plate.

Tenting of the cutting area will be used to add a layer of contamination control, as
required. The packaging of segments can be performed in the reactor cavity deep end
or on the operating floor as appropriate for the exposure rates associated with the
segments. Once the RV has been cut and packaged except for the hemispherical
bottom head (HBH), the inner part of the shielding plate will be removed and the same
torch cutting equipment will be used to cut the RV support skirt after the HBH is
attached to the polar crane. The HBH can either be disposed of in one piece or
positioned in the refueling pool for manual separation into halves. If dose rates disallow
for manual segmentation, a torch guide rack can perform the separation cut while the
support skirt provides stability. ’

Other major decommissioning activities that would be conducted include the removal
and disposal of the turbine, condenser, pressurizer, steam generators, reactor coolant
piping, reactor coolant pumps and motors, spent fuel pool support equipment, and
contaminated concrete or metals.

In addition to the reactor and large components discussed above, other plant
components will be removed from the Reactor, Auxiliary Fuel Handling Building, Turbine
Building, and associated support buildings radiologically surveyed and dispositioned
appropriately.
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3.3.2 Decontamination and Dismantlement Activitlies

The overall objective of D&D is to ensure that radioactively contaminated or activated
materials will be removed from the site to allow the site to be released for unrestricted
use. This may be accomplished by decontamination in place, off-site processing of the
materials, or direct disposal of the materials as radioactive waste. A combination of
these methods may be utilized. The methods chosen will be those deemed most
appropriate for the circumstances.

LLRW generated from TMI-2 D&D activities will be managed in accordance with
approved procedures and with the intent of complying with commercial disposal facility
requirements. This includes the characterization of contaminated materials, packaging,
transporting and disposal at a licensed LLRW disposal facility.

3.3.3 Radlioactive Waste Management

A major component of the decommissioning work scope for TMI-2 is the packaging,
transportation and disposing of contaminated/activated equipment, piping, concrete,
and soil. A waste management plan will be developed consistent with regulatory
requirements and disposal/processing options for each waste type at the time of the
D&D activities. LLRW will be disposed of at Energy Solutions Clive, Utah LLRW
disposal facility assuming it meets the waste acceptance criteria(s) (WAC) for the
facility. Class B and Class C LLRW will be disposed of at the Waste Control Specialists
(WCS) facility in Andrews, Texas.

LLRW from TMI-2 will be packaged to meet Department of Transportation (DOT) criteria
for shipment and transported by licensed transporters. The waste management plan will
be based on the evaluation of available methods and strategies for processing,
packaging, and transporting radioactive waste in conjunction with the available disposal
facility options and associated WAC.

Transportation will be largely by railroad in standard and specialty bulk packages, such
as intermodal containers, and gondola type rail cars.

3.3.4 Removal of Mixed Waste

If mixed wastes are generated, they will be managed in accordance with applicable
federal and state regulations. Mixed wastes will be transported by authorized and
licensed transporters and shipped only to permitted and licensed facilities. If
technology, resources, and approved processes are available, these processes will be
evaluated to render the mixed waste non-hazardous.

|
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3.3.5 Site Characterlzation

To supplement the plant historical knowledge base the TMI-2 Historical Site
Assessment (HSA) and site characterization activities will be performed prior to and
during the decommissioning process. The characterization will further the identification,
categorization and quantification of radiological, regulated, and hazardous wastes.
Surveys will be conducted as required, to establish hazardous and radioactive material
contamination levels and radiation levels throughout the site. This information will be
used in developing procedures, surveys and sampling plans to ensure that hazardous,
regulated, and radiologically contaminated areas are remediated and to ensure that
worker exposure is controlled. As decontamination and dismantlement work proceeds,
radiological surveys will be conducted to maintain a current site characterization and to
ensure that decommissioning activities are adjusted accordingly.

As part of the site characterization process, a neutron activation analysis calculation
study of the reactor internals and the reactor vessel will be performed Using the results
of this analysis (along with benchmarking surveys), neutron irradiated components will
be classified (projected for the future D&D time-frame) in accordance with 10 CFR Part
61, "Licensing requirements for land disposal of radioactive waste." The results of the
analysis form the basis of the plans for removal, segmentation, packaging and disposal.
Other SSC associated with the reactor vessel or reactor vessel internals may be
classified as Debris Material based upon the type of material adhered to it. Disposal of
these SSC’s will be in accordance with applicable regulatory requirements.

3.3.6 Groundwater Protection and Radiologlcal Decommissioning Records
Program

Exelon manages the groundwater (GW) protection program for the TMI site in
consideration of the site monitoring agreement between Exelon and TMI-2 Solutions in
accordance with the Nuclear Energy Institute (NEI) Technical Report 07-07, "Industry
Groundwater Protection Initiative - Final Guidance Document” (Reference 15). This
program is directed by procedures and will continue during decommissioning.

Records of leaks, spills and remediation efforts are retained and are retrievable to meet
the requirements of 10 CFR 50.75(g). These records are used to determine area
classification for purposes of performing surveys.

Neither the monitoring results of the groundwater protection program nor events noted
in 10CFR 50.75(g) reports indicate the presence of long-lived radionuclides in
concentrations sufficient to preclude unrestricted release under 10 CFR 20.1402,
"Radiological criteria for unrestricted use.”
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3.4 Phase 3: Debris Material Management

DOE retains ultimate authority and responsibility for disposal of Debris Material,
pursuant to Standard Contract DECRO1-83NE44477. However, there is currently no
commercially available option for final disposition of Debris Material. It is likely that once
Debris Material is removed from TMI-2 and packaged, DOE will not be in a position to
take possession of this material. Therefore, an ISFSI is planned to allow for dry storage
of all TMI-2 related Debris Material. Debris Material will remain on the ISFSI until it is
transferred to the DOE. The ISFSI will be staffed by a security force. In addition,
personnel will be assigned to maintain the ISFSI and comply with the ISFSI license
commitments. Shipping of Debris Material will be performed when repositories for this
type of waste are developed by the DOE or other disposal options are available.
Following the removal of the Debris Material the ISFSI site will be decommissioned,
remediated, and surveyed per the NRC-approved License Termination Plan (LTP).
Following the final site survey and NRC approval, license termination will occur.

3.5 Changes to Management and Staffing

Throughout the decommissioning process, plant management and staffing levels will be
adjusted to reflect the ongoing transition of the site organization. Staffing levels and
qualifications of personnel used to monitor and maintain the plant during the various
periods of decommissioning will be subject to appropriate Technical Specification and
Emergency Plan requirements. These staffing levels do not include contractor staffing
which may be used to carry out future debris material movements, plant modifications,
and the D&D license termination site restoration work. Contractors may also be used to
provide general services, staff augmentation, or replace permanent staff. The
monitoring and maintenance staff will be comprised of radiation protection, radiological
environmental monitoring program, plant engineering and craft workers as appropriate
for the anticipated work activities.

4. SCHEDULE OF DECOMMISSIONING ACTIVITIES

TMI-2 Solutions will commence decommissioning of the TMI-2 facility and will complete
all activities necessary to terminate the License and release the TMI-2 site years ahead
of the plan reflected in revision 2 of the PSDAR which presumes license termination
occurring in 2053. Revised decommissioning schedule information was provided to the
NRC in PSDAR Revision 3 (Reference 10). TMI-2 Solutions anticipates completing
decommissioning of TMI-2 and releasing the TMI-2 site (except for an area potentially to
be set aside for storage of Debris Material on the Independent Spent Fuel Storage
Installation (ISFSI)) approximately 16.5 years after the license transfer—seventeen
years earlier than the current schedule. Refer to Enclosure 1A, Figure 1A-1 for a
detailed TMI-2 decommissioning schedule. A redacted version of the schedule suitable
for public release is available in Enclosure 1B-1. The schedule begins with the date of
license transfer and ends with the estimated date associated with completing Phase 2.
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TMI-2 Solutions is responsible for developing a storage and disposal plan for any
remaining Debris Material until title to the Debris Material is transferred to the DOE for
disposal. The long-term management of Debris Material is addressed in the TMI-2
Solutions “Plan for Management of Debris Material” (Reference 16).

5. ESTIMATED COSTS OF DECOMMISSIONING ACTIVITIES

As presented in PSDAR Revision 3, for estimated costs under an accelerated
decommissioning approach, the updated decommissioning cost analysis completed in
December 2018 (Reference 17) was utilized to obtain site-specific commodity
quantities, and then EnergySolutions applied its weights and estimated unit cost factors,
which take into consideration the EnergySolutions execution strategy and the methods
and schedule discussed in Section 4 above, to arrive at an updated estimated cost to
decommission TMI-2. EnergySolutions also utilized the latest available industry
experience (e.g., information from the Zion and La Crosse projects, and 25 years of
experience in planning and engineering for other facilities, including complex
decommissioning).

The cost estimate recognizes the present state of TMI-2 decontamination, contingency for
unknown or uncertain conditions, the availability of low and high level radioactive waste
disposal sites, and site remediation requirements. The methodology used to develop the
cost estimate follows the basic approach developed by the Atomic Industrial Forum (now
the Nuclear Energy Institute) in AIF/NESP-036, “Guidelines for Producing Commercial
Nuclear Power Plant Decommissioning Cost Estimates.”

The decommissioning cost analysis for TMI-2 has been summarized in Table 5-1. Detailed,
proprietary cost and schedule information associated with the decommissioning of TMI-2 is
presented in Enclosure 1A. Non-proprietary cost and schedule information smtable for
public release is available in Enclosure 1B.

This PSDAR will not be updated for minor changes in anticipated decommissioning
costs. However, the status of TMI-2 decommissioning funding will continue to be
reported to the NRC in accordance with 10 CFR 50.75(f)(1) and 10 CFR 50.82(a)(8)(v).
This report will include, at a minimum, the assumptions used in the rates of escalation of
decommissioning costs and rates of earnings used in funding projections. Additionally,
TMI-2 Solutions, in accordance with 10 CFR 50.82(a)(7), will inform the NRC in writing
(with a copy sent to Pennsylvania), before performing any decommissioning activity
inconsistent with or making any significant schedule change from those actions and
schedules described in the PSDAR, including changes that significantly increase the
decommissioning cost. TMI-2 Solutions will also include an updated site-specific
estimate of remaining decommissioning costs in the license termination plan in
accordance with 10 CFR 50.82(a)(9)(ii)(F). The annual 10 CFR 50.75(f)(1) reports
continue to demonstrate that the current fund balances are more than adequate to
cover the expected future cost of decommissioning. If future estimated costs or funding
levels change significantly, TMI-2 Solutions will make the necessary adgztments to
ensure that sufficient funds remain available for decommissioning.
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Table 5-1
Three Mile Island Unit 2
Decommissioning Cost Summary **
(thousands of 2020 dollars)
Description Total Cost
Planning & Transition 2,785
Engineering & Procedures 11,620
Site Upgrades & Preparations 35,923
Large Component & Building Source Term Reduction 64,367
Waste Packaging Transportation & Disposal 28,912
Other Direct Costs 42125
Undistributed Costs * 269,143
Performance Baseline 454,875
Contingency 91,477
PHASE 1 TOTAL - SOURCE TERM REDUCTION 546,351
Planning & Transition 3,848
Engineering & Procedures 6,410
Large Component Removal & Building Demolition 39,144
Waste Packaging, Transportation & Disposal 192,116
Final Surveys & License Termination 5,775
Site Restoration 27,559
Other Direct Costs 21,638
Undistributed Costs * 148,806
Performance Baseline 445,296
Contingency 69,533
PHASE 2 TOTAL - DECOMMISIONING & LICENSE 514.830
TERMINATION -
TOTAL PROJECT 1,061,181

*Undistributed Costs may also be referred to as "Allocated Support Costs"

**Does not include anticipated costs for long-term storage of Debris Material after Phase 2 until

acceptance by the DOE (estimated to be $59.5 million dollars).



Attachment 1 to TMI2-RA-COR-2021-0004
Page 19 of 50

6. ENVIRONMENTAL IMPACTS OF DECOMMISSIONING ACTIVITIES

To support the PSDAR environmental impacts review, the environmental effects of
decommissioning activities planned for TMI-2, as currently understood, were evaluated
to detemine if potential environmental impacts are bounded by previously issued
environmental impact statements. NRC regulation 10 CFR 50.82(a)(4)(i) requires that
*the PSDAR include...a discussion that provides the reasons for concluding that the
environmental impacts associated with site-specific decommissioning activities will be
bounded by appropriate previously issued environmental impact statements.” To
determine if the estimated potential environmental impacts associated with TMI-2
decommissioning activities are bounded, the potential environmental impacts were
compared to those evaluated in:

o NUREG-0586, Final Generic Environmental Impact Statement on
Decommissioning of Nuclear Facilities, Supplement 1, Regarding the
Decommissioning of Nuclear Power Reactors (Reference 11) (Referred to as the
Decommissioning GEIS or GEIS), dated November 2002.

¢ NUREG-1496, Generic Environmental Impact Statement in Support of
Rulemaking on Radiological Criteria for License Termination of NRC-Licensed
Nuclear Facilities (Reference 18), dated July 1997.

e Atomic Energy Commission, Final Environmental Statement Related to the
Operation of Three Mile Island Nuclear Station, Units 1 and 2 (Reference 19)
(Referred to as the FES), dated December 1972.

o NUREG-0112, Final Supplement to the FES Related to the Operation of Three
Mile Island Nuclear Station, Unit 2 (Reference 20) (Referred to as the Final
Supplement to the FES), dated December 1976.

o NUREG-0683, Final Programmatic Environmental Impact Statement Related to
Decontamination and Disposal of Radioactive Wastes Resulting from March 28,
1979 Accident Three Mile Island Nuclear Station, Unit 2 Volumes 1 and 2
(Reference 8), dated March 1981.

o NUREG-0683, Supplement No. 1, Final Report, Programmatic Environmental
Impact Statement Related to Decontamination and Disposal of Radioactive
Wastes Resulting from March 28, 1979 Accident Three Mile Island Nuclear
Station, Unit 2, Final Supplement Dealing with Occupational Radiation Dose,
October 1984 (Reference 7), dated October 1984.

o NUREG-0683, Supplement No. 2, Final Report, Programmatic Environmental
Impact Statement Related to Decontamination and Disposal of Radioactive
Wastes Resulting from March 28, 1979 Accident Three Mile Island Nuclear
Station, Unit 2, Final Supplement Dealing with Disposal of Accident Generated
Water, June 1987 (Reference 8), dated June 1987.
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o NUREG-0683, Supplement 3, Programmatic Environmental Impact Statement
Related to Decontamination and Disposal of Radioactive Wastes Resulting from
March 28, 1979 Accident Three Mile Island Nuclear Station, Unit 2, Final
Supplement Dealing with Post Defueling Monitored Storage and Subsequent
Cleanup, August 1989 (Reference 9), dated August 1989.

As required, site-specific impact assessments were conducted for threatened and
endangered species and environmental justice. Site-specific assessments were also
performed for aquatic ecology, terrestrial ecology, and cultural and historic resources for
decommissioning activities beyond the "operational area," as that term is defined in the
Decommissioning GEIS (Reference 11). Although the TMI-2 site boundary is the area
under the ownership and control of TMI-2 Solutions, for the purpose of assessing
decommissioning environmental impacts, the operational area at TMI-2 is considered to
consist of the larger Three Mile Island site, including the north end of Three Mile Island
from the fence line encompassing the south parking area northward. The operational
area also includes the North and South Access Roads and the junction with the
mainline railroad at the North Access Road. This area encompasses the reactor and
surrounding buildings, intake structure and discharge pipe, parking lots, laydown yards,
landscaped areas, and transportation infrastructure. Excavation of fill within the site
boundaries on Three Mile Island could potentially take place outside of the operational
area.

The levels of significance assigned to site-specific environmental impacts are classified
as small, moderate, or large, as defined in the decommissioning GEIS (Reference 11).

TMI-2's decommissioning plans are consistent with the methods assumed by NRC in
NUREG 0683, “Programmatic Environmental Impact Statement” and associated
supplements (References 6, 7, 8, and 9) and the decommissioning GEIS (Reference
11). No unique site-specific features or additional unique aspects of the planned
decommissioning have been identified beyond those discussed in the PEIS and the
associated supplements. Also, TMI-2 Solutions has concluded that the environmental
impacts associated with planned TMI-2 decommissioning activities are either bounded
by the impacts addressed by previously issued environmental impact statements or are
expected, based on site specific reviews, to be small. The only exception is the need to
remove the TMI-2 structures that are eligible for registry as a National Historic Structure
due to Its age and historical significance. This effect on historical impacts is considered
large and will be mitigated by preserving models, documents and photographs of the
structures before they are taken down in consultation with the Pennsylvania State
Historical Preservation Office (PA SHPO).

As presented in Section 3, “Description of Decommissioning Activities,” administrative,
regulatory and engineering planning will occur as part of Phase 1a, while TMI-2 remains
in PDMS. Upon entry into DECON, Major decommissioning activities begin with Phase
1b, which entails activities necessary to complete the cleanup from the March 28, 1979
accident (i.e., source term reduction and Debris material removal). Phase 1b
decommissioning activities are evaluated against the potential environmental impacts
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analyzed in the PEIS. The objective of Phase 1b decommissioning is to achieve
building and equipment decontamination to the point where general area dose rates
approximate those of an undamaged reactor nearing the end of its operating life. At
the completion of Phase 1b, TMI-2 will prepare for Phase 2 decommissioning which
entails typical D&D activities. Decommissioning activities performed in Phase 2 are
assessed against the GEIS.

6.1 Environmental Impact of TMI-2 Decommissioning

The following is a summary of the reasons for reaching the conclusions that the
environmental impacts of decommissioning TMI-2 are (1) bounded by the PEIS and
supplements and the decommissioning GEIS or (2) site-specific, small, and bounded by
other previously issued environmental impact statements, or (3) expected to be site-
specific and small, apart from historical impacts. TMI-2 Solutions will notify the NRC in
writing and seek appropriate environmental review in accordance with applicable NRC
regulations before decommissioning activities occur that could significantly impact the
environmental resource. Each environmental resource evaluated in the GEIS is
addressed. As a general matter, since TMI-2 is not an operating nuclear facility it had
lower generating capacity than the 1,000-MW reference pressurized water reactor
(PWR) used in the GEIS to generically evaluate the environmental impacts of
decommissioning, and its decommissioning impacts are therefore bounded by those
assessments Further, no unique site-specific environmental features or unique aspects
of the planned decommissioning activities have been identified other than the historical
impact.

6.1.1 Onsite/Offsite Land Use

In Section 4.3.1 of the GEIS, the NRC generically determined land use impacts to be
small for facilities having land-use changes only within the site boundary. For
decommissioning that involves land use changes beyond the site boundary, the GEIS
concluded that impacts could not be predicted generically and must be evaluated on a
site-specific basis.

No offsite land is expected to be needed to support TMI-2 decommissioning. On-site
land is expected to be sufficient for decommissioning activities (e.g., laydown, staging,
handling, temporary storage, processing, packaging, and shipping of waste and
materials, personnel processing, and parking). Site restoration activities include backfill
of excavations. The fill needed will be obtained from material (e.g., crushed concrete)
resulting from onsite demolition. If additional fill is needed, it could be excavated from
onsite or, If more appropriate or practical, fill could also be purchased. The
Pennsylvania Department of Environmental Protection (PADEP) regulates fill and has
established criteria for clean and regulated fill and permitting requirements for beneficial
reuse of regulated fill under its municipal and residual waste regulations (25 Pa. Code §
287.2 or 271.2). TMI-2 Solutions will comply with state regulations regarding the use of
fill materials and will obtain permits as needed.
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TMI-2 Solutions has determined that onsite land to be used to support decommissioning
at TMI-2 has been previously disturbed and decommissioning activities at TMI-2 would
not result in changes in onsite land use pattemns. After the site is released for unrestricted
use, the land could continue as industrial use or be available for other nonindustrial uses.
TMI-2 Solutions concludes that anticipated onsite land use impacts are bounded by the
GEIS.

6.1.2 Water Use

The GEIS observes that quantities of water required during decommissioning are trivial
compared to those used when a plant is operating. The GEIS mentions construction dust
abatement and decontamination (flushing systems or pressure-washing components) as
typical decommissioning water uses. NRC asserted in Section 4.3.2 of the GEIS that
potential impacts of decommissioning on water use at all plants are neither detectable
nor destabilizing and made the generic conclusion that impacts in all cases are small.

Onsite groundwater wells are provided by TMI-1, these wells supply water for domestic
water consumption at TMI-2 which includes sinks, lavatories, and garden hose stations.

Since the shutdown of TMI-2 and entry into PDMS, the demand for water has
decreased significantly below the demand during operation. The operational demand for
cooling water, makeup water, and service water has ceased. The demand for water
needed to conduct plant decommissioning activities (flushing piping, hydro-lasing, dust
abatement, etc.) will be less than the demand for industrial water supply during
operation.

Because TMI-2 Solutions expects water use dunng TMI-2 decommissioning to be much
lower than water use during operational years, which is consistent with the statements
made in the GEIS, and because there is nothing about TMI-2's design, location,
configuration, operating history, or decommissioning plans that would alter or contradict
this generic conclusion, TMI-2 Solutions concludes that decommissioning water use
impacts for TMI-2 are bounded by the analysis in the GEIS.

6.1.3 Water Quality

Decommissioning activities with potential for impacting surface water quality include
Debris matenal removal, stabilization, large component removal, decontamination and
dismantlement, and structure dismantlement. Stormwater runoff and accidental releases
(spills) are the most likely sources of pollutants entering surface waters during
decommissioning. The GEIS asserts that regulatory programs applicable to permitted
substance releases plus the application of Best Management Practices (BMPs) for
controlling stormwater runoff and erosion will render any change in surface water quality
from decommissioning activities nondetectable and non-destabilizing. With respect to
groundwater, the GEIS noted that demolishing concrete structures and storing rubble on
site could result in changes (higher alkalinity) in local water chemistry, but the non-
radiological effects of such changes on water quality would be non-detectable offsite at
all nuclear power plants. Furthermore, Subtitle D of the Resource Conservation and



Attachment 1 to TMI2-RA-COR-2021-0004
Page 23 of 50

Recovery Act would apply to concentrated subsurface placement of demolition debris,
which would limit water quality effects from using rubble and soil as fill material

During TMI-2 decommissioning, compliance with permits and adherence to erosion and
sediment controls, soil stabilization practices, structural practices, and pollution
prevention measures would ensure that water quality impacts from decommissioning
are small and temporary. Any land disturbing activities would be of relatively short
duration, permitted and overseen by responsible regulatory agencies, and guided by
PADEP approved Erosion and Sediment Control BMPs. TMI-2 Solutions will continue
to comply with applicable regulations which require reporting of hazardous material
spills All reasonable precautions will be taken to prevent or mitigate spills of hazardous
materials. TMI-2 Solutions will comply with PADEP regulations regarding fill and obtain
waste permits as needed. Groundwater movement at TMI-Nuclear Station (TMINS) is
into the Susquehanna River. Groundwater at the station is prevented from migrating
beneath the river to the mainland by the opposing flow of groundwater from higher land
to either side of the river. If any localized alteration in the groundwater chemistry
associated with the use of crushed concrete as clean fill were to occur, it would not
impact offsite groundwater quality.

Demolition of TMI-2 structures and buildings and related earth-moving work (digging,
grading, filling) has at least a limited potential to result in erosion and sedimentation that
could affect water quality, but these kinds of construction activities routinely take place
around operating nuclear power plants and are subject to the provisions of state-issued
permits. Cofferdams with dewatering systems would be used to isolate the shoreline
area and facilitate removal of the reinforced concrete intake structures. BMPs wouid be
employed to limit erosion while these structures are being demolished/removed. After
the intake structures have been removed, measures would be employed to prevent
erosion. The existing riprap at the shoreline of the north end of the island that serves to
mitigate erosion would be left in place.

In Section 4.3.3 of the GEIS, NRC concluded generically that for all facilities,
decommissioning impacts to surface and groundwater quality would be small. Because
there is nothing about TMI-2's design, location, configuration, operating history, or
decommissioning plans that would alter or contradict this generic conclusion and TMI-2
Solutions would comply with regulatory and permit requirements to protect surface
water and groundwater resources, TMI-2 Solutions has determined that impacts of
decommissioning on water quality would be small and bounded by the analysis in the
GEIS.

6.1.4 Air Quallty

The GEIS identified decommissioning activities that may affect air quality, including
worker transportation to and from the site, dismantling of systems and removal of
equipment, mgvement and open storage of material onsite, demolition of buildings and
structures, shipment of material and debris to offsite locations, and operation of
concrete batch plants. NRC considered the potential for adverse impacts from these
activities, the greatest of which would be fugitive dust, for the range of decommissioning
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plants and generically determined air quality impacts to be small.

During TMI-2 decommissioning, reasonable and appropriate control measures such as
wetting of soil piles and concrete structure demolition by hammering, covering loads
and staging areas, and seeding of bare areas would be implemented to control fugitive
dust so that emissions do not extend offsite in compliance with PADEP regulations (25
Pa Code §123 2) PADEP requires general permits and permit conditions for portable
engines and portable crushers and grinders under 25 Pa. Code §127.514, 127 611 and
127.631 Permits govemning air emissions from the decommissioning activities and
equipment would be obtained as required, and as needed, TMI-2 Solutions, will
maintain existing air permits for equipment that will continue to be used during TMI-2
decommissioning The exhaust from commuting and shipping vehicles could affect air
quality somewhat, but it is unlikely that air quality would be degraded sufficiently to be
noticeable beyond the immediate vicinity of State Highway 441.

Demolition of the TMI-2 cooling towers may involve the use of explosives. The GEIS
considered the use of explosives and stated in Section O.1.3 that control measures
would be implemented during demolition to keep releases, including those associated
with fugitive dust, within regulatory limits regardless of the methods used during
demolition. PADEP also regulates use of explosives (25 Pa. Code Chapter 211),
requiring their use to be designed to minimize hazards of noxious gas generation and
flyrock (i.e., flying debris) as well as damages from ground vibration and airblast (i.e.,
airborne vibration energy). The necessary explosive use permit would be obtained and
explosive use requirements and demolition industry BMPs would be implemented.

In Section 4.3.4 in the GEIS, NRC concluded that the impacts of decommissioning on air
quality would be neither detectable nor destabilizing and that current and commonly used
mitigation measures should be sufficient. Because (1) the air quality impacts from
decommissioning activities at TMI-2 are expected to be temporary, localized, and small
in magnitude, (2) reasonable and appropriate control measures would be employed, (3)
the appropriate permits would be obtained, and (4) there is nothing about TMI-2 's design,
location, configuration, operating history, or decommissioning plans that would alter or
contradict the generic conclusion in Section 4.3.4 of the GEIS, TMI-2 Solutions concludes
that air quality impacts from TMI-2 decommissioning activities are bounded by the
analysis in the GEIS

6.1.5 Aquatic Ecology

Aquatic resources may be directly or indirectly impacted by decommissioning activities.
Direct impacts to aquatic communities may result from shoreline or in-water
construction or from dredging. Indirect impacts may result from construction-related
erosion and stormwater runoff. These impacts are typically undetectable (or barely
discernible) and do not destabilize any important attributes of the resources. The GEIS
determined that such decommissioning activities within the operational areas of
nuclear power plants, including removal of shoreline or in-water structures, would have
only minor impacts on aquatic communities, provided all appropriate BMPs are
employed. Therefore, the GEIS concluded generically that aquatic impacts from
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decommissioning activities within a defined operational area would be small. However,
the GEIS noted that if disturbance beyond the operational area is anticipated, potential
impacts must be determined through site-specific analysis.

The aquatic resource of chief concern for decommissioning at TMI-2 is Lake Frederic,
an impounded section of the Susquehanna River downstream of Middletown,
Pennsylvania. The impoundment provides storage capacity for the York Haven
Hydroelectric Project.

Biologists under contract to Metropolitan Edison, General Public Utilities Corporation,
and Exelon conducted studies of Lake Frederic's aquatic communities over four
distinct periods: (1) before TMI-1 and TMI-2 began operating (1970-1973), (2) during
peak operation with one or two reactors in service (1974-1979), (3) the period when
both reactors were shut down, following the TMI-2 accident (1980-1985), and (4)
following restart of TMI-1 (1986-1990). Differences in distribution and abundance of
benthic organisms and fish between years were attributed to fluctuations in
environmental variables (e.g., river flow and water temperature). Taken as a whole,
the studies show that the Susquehanna River in the vicinity of Three Mile Island
supports a healthy benthic macroinvertebrate community and a diverse assemblage of
cool water and warm water fishes. There is no indication that pollution-tolerant species
or groups predominate in Lake Frederic, or that sensitive or pollution-intolerant species
have been excluded.

The decommissioning GEIS identified structure dismantlement as an activity that had
potential for adversely affecting aquatic communities. Direct impacts are possible from
shoreline or in-water construction or from dredging. Indirect impacts may result from
construction-related erosion and stormwater runoff. These impacts are typically
undetectable (or barely discernible) and do not destabilize any important attributes of
the resources. The GEIS concluded generically that such decommissioning activities
within the operational areas of nuclear power plants, including removal of shoreline or
in-water structures, would have only minor impacts on aquatic communities, provided
all appropriate BMPs are employed. Therefore, the GEIS concluded that aquatic
impacts from decommissioning activities would be small.

The Final Supplement to the FES considered the effects of site preparation and
construction on aquatic biota in the vicinity of TMINS. The NRC staff compared
biological sampling data upstream and downstream of the intake-discharge area and
found no major differences in parameters measured that could be causally related to
construction activities. The staff concluded that construction impacts were temporary
and localized to the intake-discharge area and did not result in any irreversible adverse
impacts to the local or river-wide ecosystem. Impacts associated with
decommissioning are expected to be similar and bounded by those experienced during
the initial construction.

TMI-2 Solutions has determined that it may be necessary to obtain fill from outside of
the operational area but within the boundaries of TMINS. In a discussion of controls
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employed to limit construction impacts, the original FES noted that borrow pits were
sited and engineered to ensure that eroded soil was carried toward the pit rather than
toward the river. A similar strategy would be employed by TMI-2 Solutions during
decommissioning should it be necessary to mine fill dirt from outside of the operational
area. This should reduce the potential for impacts to aquatic biota from obtaining fill dirt
from areas outside of the operational area. The ground disturbance would be governed
by local and state NPDES regulations to minimize runoff and sedimentation to protect
surface water resources as discussed in Section 6.1.3. If the excavation of fill dirt could
impact wetlands or other water resources, 25 Pa. Code Chapter 105, Dam Safety and
Waterway Management, as well as the Clean Water Act (CWA) Section 404 permit
requirements would apply. Given that these activities outside the operational area
would be conducted in compliance with applicable regulations to protect surface water
quality, impacts to aquatic communities would be small.

In conclusion, TMI-2 Solutions has determined that impacts of TMI-2 decommissioning
on aquatic resources, including those outside of the operational area, would be small.
Hence, TMI-2 Solutions concludes that such impacts are bounded by the analysis in
the GEIS when they occur within the operational area Impacts associated with
activities outside the operational area would be similar to those experienced during
construction of the station and are bounded by the analyses in the FES and Final
Supplement to the FES.

6.1.6 Terrestrial Ecology

Section 4.3.6 .4 of the GEIS maintains that "for facilities where habitat disturbance is
limited to operational areas, the impacts on terrestrial ecology (i.e., plant and animal
communities) are not detectable or destabilizing," primarily because most vegetation
and wildlife habitat in the operational area was removed during plant construction, which
causes the terrestrial habitat to be of low-quality during plant operation and
decommissioning (Reference 11). NRC staff concluded that, "for such facilities potential
impacts to terrestrial ecology are small" and no further mitigation measures are
warranted. Site-specific analysis is only required of licensees when decommissioning
activities are likely to occur outside of the operational area, or if protected species are
inhabiting portions of the operational area at the time of decommissioning (see Section
6.1.7).

Terrestrial habitats in the vicinity of TMI-2 are described in the site-specific
environmental assessments listed in Section 5.0, the 2005 Wildlife Habitat Council's
Site Assessment and Wildlife Management Opportunities Report (Reference 21), and
the more recent Three Mile Island Wildlife Management Plan (Reference 22). Before
station construction, much of Three Mile Island (approximately 270 acres of high, level
ground) was leased to a farmer who cultivated corn and tomatoes. Low-lying areas
along the river were, depending on elevation and frequency of flooding, occupied by
either bottomland hardwood forest or gtream terrace hardwood forest. All farming on the
island ceased in 1968 when construction work began on TMINS.
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Approximately 200 acres of natural habitat remain on the island, mostly on its southemn
half. The Wildlife Management Plan describes three primary habitats in the southern
half of the island: wetland, grassland, and forest land. Wetlands include forested
riparian ("fringe") wetlands along the river's edge, former borrow pits (dug during
construction) that now have the appearance and function of natural wetlands, and
seasonal/ephemeral wetlands. Grasslands and meadows are found in the southern half
of the island in some of the areas where crops were once cultivated. Three forest
community types are present: bottomland hardwoods, stream terrace hardwoods, and
black locust forest. The mix of upland and wetland habitats that developed over a period
of 40 years now provide important habitats for an array of amphibians, reptiles, small
and large mammals, songbirds, wading birds, and waterfowl.

As noted earlier in this section, NRC staff concluded in the decommissioning GEIS that
when decommissioning activities are limited to operational areas impacts to terrestrial
resources are expected to be small. Site-specific analysis is only required of licensees
when decommissioning activities are likely to occur outside of the operational area.
TMI-2 Solutions has determined that it may be necessary to obtain fill from outside of
the operational area but within the boundaries of the TMINS. Should this be necessary,
every effort would be made to obtain fill from previously disturbed areas and avoid high-
value habitats (wetlands, mature hardwood stands, grasslands). Earth-moving and
digging activities associated with excavation of fill outside of the operational area could
have both direct impacts (some smaller, less-mobile amphibians and reptiles could be
crushed by equipment or buried by fill dirt) and indirect impacts (noise from heavy
equipment could disturb birds and larger mammals in the vicinity). With several pieces
of equipment operating simultaneously, noise levels can be relatively high at locations
within several hundred feet of active construction sites. But construction noise
attenuates rapidly over relatively short distances, particularly if dense vegetation is
present. Based on noise levels known to elicit a startle response in wildlife (> 75 dBA),
the zone of disturbance generally extends only 400-800 feet from a construction site.
Any disturbance associated with excavating fill material would be temporary, measured
in days or weeks or months rather than years, and would have no lasting impact on any
ecologically important species. Excavation of fill and restoration activities would, to the
extent practicable, be scheduled so as to minimize impacts to nesting birds in
compliance with the Migratory Bird Treaty Act.

The FES and the Final Supplement to the FES summarized impacts of construction of
station facilities on terrestrial communities. Impacts included permanent loss of native
vegetation (wildlife habitat) and noise-related disturbance of wildlife. Impacts associated
with excavating fill from outside the operational area to support the decommissioning
activities would be similar to those observed during construction of the station and
described in the FES (and Supplement) but less severe, because the area disturbed
would be much smaller.

In the decommissioning GEIS, the NRC concluded that impacts from decommissioning
on terrestrial resources are small provided these activities take place within the
operational area, which is assumed to have minimal value as wildlife habitat. Outside of
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a grassy (mowed) field and adjacent patch of woods between the North Access Road
and northern end of the island and another small woodlot southeast of the TMI-2 cooling
towers, the TMI-2 operational area contains very little wildlife habitat. This field and the
patches of woods provide habitat for small mammals and songbirds that can tolerate
relatively high levels of human activity and noise and are sometimes collectively
referred to as "backyard wildlife." Most of the operational area is occupied by industrial
facilities (buildings and cooling towers) and gravel-covered parking lots and equipment
storage areas. A site-specific analysis was conducted of impacts of obtaining fill from
outside the operational area and determined impacts to terrestrial resources would be
negligible, provided sensitive habitats are avoided and construction BMPs are
employed. Impacts associated with activities outside the operational area would be
similar to those experienced during construction of the station and are bounded by the
analyses In the FES and the Final Supplement to the FES. Therefore, TMI-2 Solutions
concludes that impacts of TMI-2 decommissioning on terrestrial resources are small and
bounded by the GEIS and previous TMINS environmental impact statements.

6.1.7 Threatened and Endangered Species

The GEIS lists stabilization, large component removal, decontamination and
dismantlement (removal of contaminated soil), and structure dismantlement as activities
with potential to impact threatened and endangered species. The GEIS did not make a
generic determination on the impact of decommissioning on threatened and
endangered species but noted that impacts to these species are expected to be minor
and non-detectable when activities are confined to the site operational area. Impacts
are to be determined on a site-specific basis, paying particular attention to activities
outside of the developed operational area. Noise and dust generation from construction
activity and increased truck traffic, rather than direct impacts such as habitat
destruction, are the primary concerns.

Six species are federally listed as endangered or threatened in Dauphin, Lancaster or
York counties as shown in Table 6-1. No bog turties, Northeastern bulrushes, Northern
long-eared bats, dwarf wedgemussels, Indiana bats, or Atlantic sturgeons have been
observed on or immediately adjacent to TMI.
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Table 6-1
Federally Protected Species in Dauphln Lancaster, and York Counties, PA

County Sclentific Name Common Name . Federal Status* State Status**
E::c‘:)arzpe r; York | Aclpenser oxyrinchus | Atlantic sturgeon LE PE

Dauphin gggggrzchaetus . gl:]&hsehastem LE . PE |

Lencaster: 'I?eat:r’zgg: “ S/\gzgemussel LE ' PE

York Myolis sodalist Indlana bat ' LE PE

Eaan”é’a'z;‘ér Myotis septentrionalis | NomromIong 7 PE

Lancaster gg’ﬁfﬂbgg" bog turtle LT PE

*LE - Listed Endangered, LT - Listed Threatened
** PE — Pennsylvania Endangered, DL - Delisted
Data from Pennsylvania Natural Heritage Program, 2020b

With respect to conservation efforts at TMINS, three species are particularly noteworthy:
bald eagle, peregrine falcon, and osprey.

Bald eagles first nested on Three Mile Island'in 2010 but were seen foraging in the area
for two or three decades prior to this date. Bald eagles were delisted by the USFWS in
2007- (Federal Register Volume 72, No. 130, July 9, 2007) and were subsequently
delisted by the Commonwealth of Pennsylvanla in 2014 (44 Pa.B. 1429, March 15,
2014). Although no longer listed under the Endangered Species Act, they are fully
protected under another federal statute, The Bald and Golden Eagle Protection Act
There are two active bald eagle nests on Three Mile Island, one in the wooded area at
_the northern end of the operational area, north of the North Access Road, and one in a
forested area south of the operational area. Both nests have been active for several
years, notwithstanding their proximity to a busy, noisy industrial facility. The north nest
is exposed to noise from commuting workers' vehicles that peaks during shift changes
as well as noise from delivery/service vehicles. The south nest is adjacent to the South
Access Road, which is used infrequently by TMINS employees but was exposed to high
levels of noise and activity during refueling outages, when the South Access Road is
used by visiting outage workers for 3-4 weeks. Given that bald eagles have nested
successfully on Three Mile Island since 2010 in spite of relatively high levels of
disturbance (road noise, night lighting, public address system) associated with both
normal piant operations and refueling outages, there is no reason to believe that a
similar level of disturbance during decommissioning would prevent eagles from nesting
or from rearing and fledging young.

Peregrine falcons first nested on the roof of the TMI-1 reactor building in 2002 and have
produced two or three offspring annually since. Attempts to lure the nesting pair.to other
locations have been successful; however, a new nest has been observed on the TMI-2
reactor building several years ago, and efforts to remove it have not been attempted.
Peregrine falcons are known to exhibit a high' degree of nest fidelity, returning to the
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same breeding territory and nest location year after year. If the peregrine falcons
continue to nest on the TMI-2 Reactor Building and present a risk of effecting the
schedule for demolishing TMI-2 structures during the falcon nesting season, TMI-2
Solutions plans to contract with specialists prior to building demolition to determine the
most feasible method to prevent the falcons from nesting on the structure without
harming them and attempt to relocate their nesting site.

Ospreys have nested on the TMI-1 met tower since 2005. They also nest on two
platforms erected on the south end of the island Ospreys were delisted by the
Commonwealth of Pennsylvania in 2017 (47 Pa.B. 1467, March 11, 2017). They
continue to be protected by the Pennsylvania Game and Wildlife Code (Title 34,
Pennsylvania Consolidated Statutes), like all raptors in the Commonwealth, but are not
afforded the same level of protection as listed (threatened or endangered) species.

No aquatic species listed by the Commonwealth of Pennsylvania or the USFWS (or
proposed for listing by the USFWS) has been observed or collected in Lake Frederic
and there is no protected or critical habitat present. Therefore, none of the
decommissioning activities should affect a protected aquatic species. TMI-2 Solutions
will consult with state and federal resource agencies before Major decommissioning
activities in water commence to ensure that no listed aquatic species has been
discovered in the intervening years and that no species previously documented in Lake
Frederic has, in the intervening years, been afforded state or federal protection.

The American holly (/lex opaca), state listed as threatened, was observed in the
southern portion of the island during a Site Assessment and Wildlife Opportunities
Report carried out for TMI-1 license renewal. With the exception of the bald eagle,
peregrine falcon, osprey, and American holly, no additional known occurrences of state-
listed species are known on TMI.

Decommissioning activities with greatest potential for directly and indirectly affecting
terrestrial plant and animal communities are those scheduled, when major reactor
structures are to be demolished such as the TMI-2 cooling towers using either
explosives or mechanical means. As discussed in Section 6.1.1, above, land within the
operational area is sufficient to provide space for laydown yards, equipment or materials
storage, temporary offices, and other decommissioning support areas or structures.
Current parking facilities have been adequate to support refueling and maintenance
outages over the years and are assumed to be adequate to support decommissioning.
Because there is ample open space to support TMI-2 decommissioning operations,
there would be no reason to clear any land outside of the operational area. Therefore,
there would be no direct impacts to the habitat of any threatened or endangered
species. Excluding the mining of fill dirt, all decommissioning activities will be confined
to the operational area, which does contain a large (approximately 14-acre) field (met
tower area) and two small (4-and 8-acre) patches of woods, but these habitats are
adjacent to roads and facilities, thus exposed to a constant ievel of noise and human
activity.
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Demolition of the TMI-2 powerblock structures and cooling towers appears more likely
to disturb wildlife, including nesting eagles and peregrine falcons. Demolition of
buildings and structures will likely involve large cranes, excavators, pneumatic
hammers, concrete and rebar saws and other extremely noisy equipment. These
demolition and dismantlement activities are likely to take several weeks or months at a
time. Although birds and small mammals on Three Mile Island have apparently become
accustomed to traffic noise, diesel generator startup noise, public announcement
system noise, and an array of other industrial noises, they are not routinely exposed to
noise from the heavy equipment used in demolition work. Taking down the cooling
towers with explosives would appear to be less of a concemn, because animals would be
exposed to elevated sound and pressure levels for a very brief period, perhaps
seconds. The cleanup of cooling tower rubble is expected to create more of a
disturbance than the implosion/explosion.

All of the activities expected to generate high noise levels will take place in areas well
removed from the highest-quality wildlife habitat on the island, the grasslands, wetlands,
and forests in the southern portion of the island. As noted in Section 6.1.6, above, the
zone of disturbance generally extends only 400-800 feet from a construction site. The
northem eagle nest is approximately 2200 feet from the closest structure that will be
demolished, the TMI-2 auxiliary building. TMI-2 Solutions will consult with appropriate
state and federal resource agencies when a decision is reached on timing and method
of cooling tower removal to ensure that agency concerns are addressed.

All decommissioning activities at TMI-2 (with the possible exception of mining fill
material) will take place within the site operational area, which was disturbed during
construction of the facility and contains only isolated patches of wildlife habitat. The
potential impacts of mining fill matenial outside of the operational area on (non-
protected) terrestrial resources were considered in depth in Section 6.1.6 and could,
depending on the site chosen, include (1) removal of vegetation, (2) displacement
and/or elimination of smaller, less-mobile animals, and (3) noise or activity-related
disturbance of birds and larger mammals. Any of the state-listed birds known to occur
in the Three Mile Island vicinity could be disturbed by excavation work but would be
expected to simply move away from the sources of disturbance (workers, vehicles,
earth-moving equipment).

NRC has determined that potential impacts of decommissioning on threatened and
endangered species must be evaluated on a site-specific basis. TMI-2 Solutions has
determined that none of the planned decommissioning activities at TMI-2 would
eliminate or degrade the natural habitat of any state or federally listed species. The TMI-
2 reactor building, which has been used by nesting peregrine falcons for the last several
years would be razed. Any indirect (disturbance-related) impacts from construction
noise and human activity related to TMI-2 decommissioning would be localized, of short
duration, and ecologically insignificant. Birds and mammals that are intolerant of noise
and human activity are expected to simply avoid (or move away from) noisy
construction sites. TMI-2 Solutions therefore concludes that adverse impacts to

1
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threatened and endangered species from TMI-2 decommissioning activities would be
small but addressed in accordance with appropriate regulations.

Based on the site-specific findings summarized in this section, TMI-2 Solutions
concludes that TMI-2 decommissioning activities are not likely to adversely affect any
threatened or endangered species and will have no effect on any designated critical
habitat. However, in the future, when TMI-2 decommissioning activities, such as
demolition or disturbance of land areas that could affect a protected species have been
finally determined and scheduled, TMI-2 will update the site specific assessment of
environmental impacts to protected species in the PSDAR, as needed. To comply with
its continuing obligation under 10CFR 50.82(a)(6) to assure that no decommissioning
activity that would result in significant environmental impacts would be performed
without NRC review, the results of the assessment would be provided to the NRC in
accordance with applicable NRC regulations.

6.1.8 Radiological

The GEIS considered radiological doses to workers and members of the public in Section
4.3.8 when evaluating the potential consequences of decommissioning activities.

6.1.8.1 Phase 1b Occupatlonal Dose

Phase 1b includes source term reduction and decontamination of the plant to the point
where general area dose rates approximate those in an undamaged reactor facility
nearing the end of its operating life. Phase 1b is considered a continuation of the
cleanup that was not completed prior to entry into PDMS. In other words, it meets the
definition of the delayed cleanup alternative defined by NRC staff in PEIS Supplement 3
(Reference 9). ,

PEIS, Supplement 3, Table 3.18 “Occupational Radiation Dose Estimate for Delayed
Cleanup” (Reference 9) provided estimated occupational dose ranges for remaining
cleanup activities. The occupational radiation dose from placing the TMI-2 facility in
PDMS, maintaining PDMS for 33 years, and then completing cleanup is estimated to be
1300 to 3300 person-rem. These doses are in addition to the occupational dose already
received and the dose required to complete defueling.

As discussed in PEIS Supplement 3, the estimates were based on a task-by-task
analysis of the work to be done and were presented as a range of values because of
uncertainties in the cleanup process, the technology that will be available when post-
storage cleanup is performed as well as the location and depth of penetration of the
contamination. For example, it is not known if workers would need to enter the
basement during decontamination, and if waste would have to be manually packaged
when removed from the basement. A discussion of the methodology used to calculate
the occupational doses is found in PEIS Supplement 3, Appendix H.

Phase 1b is scheduled to start in July 2022, corresponding to approximately 33 years
from the date of publication of PEIS Supplement 3 and has a scheduled duration of
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approximately 6.5 years which makes it reasonable to assume an occupational dose
estimate for remaining cleanup activities in Phase 1b of 1,300 to 3,300 person-rem.

Since the 1979 accident, significant radioactive decay has occurred resulting in greatly
reduced impacts of occupational dose to plant workers. The TMI-2 Radiation Protection
Program and associated implementing procedures will incorporate ALARA principles
into work activities to manage occupational dose to the workforce and minimize
radiation exposure to the extent practicable. In addition, advances in technology since
entry into PDMS will be implemented in order to manage occupational dose. Examples
of technology and methods for consideration to achieve ALARA goals include robotics,
remote dismantling of systems and components, remote visual monitoring and remote
radiological monitoring.

LLRW will be disposed of at EnergySolutions Clive, Utah LLRW disposal facility
assuming it meets the waste acceptance criteria(s) (WAC) for the facility. Class B and
Class C LLRW will be disposed of at the Waste Control Specialists (WCS) facility in
Andrews, Texas.

Occupational dose will be limited to 5 rem/year total effective dose equivalent (TEDE)
as required by 10 CFR 20.1201(a)(1)(i) and will be administratively controlled as
specified in the Radiation Protection Program to a lower value to ensure that personnel
do not exceed regulatory limits. TMI-2 Solutions will develop a Radiation Protection
Program that addresses occupational dose administrative limits. The implementation of
administrative limits ensures compliance with regulatory limits for occupational dose. It
is also anticipated that administrative practices will result in equitable distribution of
dose among available qualified workers to ensure collective dose to the work force is
maintained ALARA. Dose estimates and tracking of accumulated occupational dose will
be an integral part of the radiological work planning process during Phase 1b. As
planning for the Phase 1b scope of source term reduction progresses, planners will
develop detailed source term removal plans for each cubicle or component of the plant
using current radiological survey data, plant drawings and walk down information.

TMI-2 Solutions has and will continue to evaluate occupational dose impacts as
planning during Phase 1a proceeds and as new data are collected during Phase 1b
activities. Administrative controls, as well as the use of advanced technologies will
ensure that potential impacts of radiological dose to workers will be small.

6.1.8.2 Phase 2 Occupational Dose

The goal of Phase 1b is to reduce source term and remove Debris material to the extent
where general area dose rates approximate those in an undamaged reactor facility
nearing the end of its operating life. Therefore, following the completion of Phase 1b,
decommissioning activities performed during Phase 2 represents an undamaged
reactor decontamination and dismantlement. Because the ALARA program continues
to reduce occupational doses, the 2002 GEIS is expected to bound occupational dose
impacts for workers during Phase 2.
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In much the same manner as Phase 1b, occupational dose to workers during Phase 2
will be limited to 5 rem/year TEDE as required by 10 CFR 20.1201(a)(1)(i) and will be
administratively controlled to a lower value to ensure that personnel do not exceed
regulatory limits. TMI-2 Solutions will develop a Radiation Protection Program that
addresses occupational dose administrative limits. The implementation of
administrative limits ensures compliance with regulatory limits for occupational dose. It
is also anticipated that administrative practices will result in equitable distribution of
dose among available qualified workers to ensure collective dose to the work force is
maintained ALARA. Dose estimates and tracking of accumulated occupational dose will
be an integral part of the radiological work planning process during Phase 2.

TMI-2 Solutions will continue to evaluate occupational dose impacts as planning for
Phase 2 proceeds and as new data are collected during Phases 1b and Phase 2
activities. Administrative controls, as well as the use of advanced technologies will
ensure that potential impacts of radiological dose to workers during Phase 2 will be
small.

TMI-2 Solutions has elected to decommission the TMI-2 facility using the DECON
method. It is expected that the occupational dose required to complete the
decommissioning activities at TMI-2 will be within the range of the cumulative
occupational dose estimates for decommissioning PWR plants of 560-1215 person-rem
provided in Table 4-1 of the GEIS. At the commencement of Phase 2 decommissioning,
the TMI-2 facility will generally be in a similar radiological condition as would a plant at
the end of its operational life. Therefore TMI-2 is bounded by the PWRs evaluated in
the GEIS. The Radiation Protection Program and associated implementing procedures
ensures that occupational dose is maintained ALARA and well within 10 CFR Part 20
limits. There are no unique characteristics at TMI-2 in Phase 2 that would invalidate this
conclusion.

6.1.8.3 Public Dose

Section 4.3.8 of the GEIS considers doses from liquid and gaseous effluents when
evaluating the potential impacts of decommissioning activities on the public. Table G-15
of the GEIS compared effluent releases between operating facilities and
decommissioning facilities and concluded that decommissioning releases are lower.
The GEIS also concluded that the collective dose and the dose to the maximally
exposed individual from decommissioning activities are expected to be well within the
regulatory standards in 10 CFR Part 20 and Part 50.

Prior to the March 28, 1979 accident at Unit 2, there was no detectable radiological
impact due to the normal operation of either unit. From March 28, 1979 on, there were
some transient, low level increases in the immediate radioenvironment. The increases
were limited to iodine-131 in air and milk, and the gamma immersion dose. The
average incremental radiological doses associated with radioactivity increases along
critical pathways were:
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¢ Inhalation of airborne iodine-131 resulted in about 1.38 mrem to the adult thyroid,

e ingestion of iodine-131 in cows' milk resulted in about 0.67 mrem to the infant
thyroid, and

e the gamma immersion dose resulted in about 2.4 mrem to the adult

There were no detectable increases found in the local off-site radiocenvironment due to
the accident after April 12, 1979, for gamma immersion dose, May 19, 1979, for iodine-
131 in cows' milk, and May 3, 1979, for iodine-131 in air.

The expected radiation dose to the public from TMI-2 decommissioning activities will be
maintained within regulatory limits through the continued application of the TMI-2
Radiation Protection Program and associated implementing procedures as well as
contamination controls combined with the reduced source term available in the facility.

Section 4.3.8 in the GEIS states that radionuclide emissions in gaseous and liquid
effluents are reduced in facilities undergoing decommissioning A review of the Annual
Reports of environmental monitoring at TMF2 for the years from 1979 through 2019
demonstrate that radioactivity levels in the offsite environment are not measurably
increasing, and that the operation of TMINS had no adverse radiological impact on the
environment. It is reasonable to expect that public doses during decommissioning
would also be well within such limits. Therefore, TMI-2 Solutions concludes that the
impacts of TMI-2 decommissioning on public dose are small and are bounded by the
GEIS.

6.1.8.4 Conclusion

TMI-2 Solutions concludes that radiological impacts of TMI-2 decommissioning are
small for the following reasons:

e During Phase 1b the TMI-2 Radiation Protection Program and associated
implementing procedures will ensure that dose at the site boundary remain below
regulatory limits. Implementation of these procedures take into account detailed
work planning, and execution of the D&D work and support activities, including
measures to maintain occupational dose ALARA and below the occupational
dose limits in 10 CFR Part 20 during decommissioning.

e At the conclusion of Phase 1b decommissioning, and prior to the commencement
of Phase 2 decommissioning, the TMI-2 facility will generally be in a similar
radiological condition as would a plant at the end of its operational life. Therefore
TMI-2 is bounded by the PWRs evaluated in the GEIS. The GEIS generic
evaluation of radiological impacts applies to an undamaged PWR. Both
occupational dose and public dose should be similar to those of other PWR
plants, indicating that TMI-2 doses in Phase 2 are typical.

o Deferred or delayed decommissioning as in the case of PDMS allows for
radionuclides to decay over time, resulting in less dose at the time of

5 decommissioning.
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¢ Public doses during TMI-2 PDMS operations have been well within the NRC-
established public dose limits and are reasonably expected to decrease during
decommissioning.

Therefore, TMI-2 Solutions further concludes that the radiological impacts of TMI-2
decommissioning are bounded by the analysis in the PEIS for Phase 1b and by the
GEIS for Phase 2.

6.1.9 Radiological Accidents

Section 4 3 9 in the GEIS examined a range of radiological accidents hypothetically
possible during the decommissioning period. These included anticipated operational
occurrences, nonnuclear fuel-related accidents, and nuclear fuel-related accidents.
NRC determined that many of these accidents had been previously analyzed in
environmental reviews for the operation of the plant. The GEIS concludes that impacts
of radiological accidents of all types applicable to decommissioning activities are small.

Given their potential to result in offsite doses, the GEIS considered spent fuel accidents
of most concern for decommissioning. Once in dry cask storage, however, spent fuel
management is no longer within the scope of decommissioning environmental review
because NRC evaluated the environmental impacts of continued spent fuel storage for
all nuclear power plants in NUREG-2157, “Generic Environmental Impact Statement for
Continued Storage of Spent Nuclear Fuel” (Reference 23). Consequently, the only
accidents of importance to offsite doses during decommissioning are those involving
spent nuclear fuel in the spent fuel pool. Spent fuel pool accidents would no longer be
applicable after the spent fuel is moved to dry cask storage

There is no spent fuel being stored in a spent fuel pool at TMI-2. The TMI-2 facility is in
a defueled condition; 99% of the fuel has been removed from the site and is being
safely stored in an ISFSI at the Idaho National Laboratory. There are no design basis
accidents (DBA) associated with TMI-2 and the capability to prevent or mitigate the
consequences of a DBA are not applicable to TMI-2.

An unanticipated event and a radiological accident have been evaluated. The fire inside
of containment unanticipated event is applicable in Phase 1a (PDMS) and the High
Integrity Cask (HIC) fire accident is applicable during decommissioning in Phase 1b and
Phase 2.

GPU Nuclear performed an unanticipated events analysis as presented in Appendix H,
Section 8.2 of the PDMS Safety Analysis Report (SAR). The purpose of the analysis
was to determine the unanticipated event that produces the bounding radiological dose
at the site boundary during PDMS. This provides the measure upon which to ensure
that any activity performed during PDMS will not exceed the radiological dose at the site
boundary. The guidance of NUREG/CR-2601 “Technology, Safety and Costs of
Decommissioning Reference Light Water Reactors following Postulated Accidents,”
(Reference 24) was used as the basis for the selection of the unanticipated events that
were analyzed. The results of this analysis indicate that a fire in the reactor building
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(RB) with the RB purge system in operation is the unanticipated event that produces the
bounding radiological dose at the site boundary during Phase 1a (PDMS). No major
decommissioning activities will occur during Phase 1a. Therefore, an unanticipated
event involving a major fraction of the remaining inventory of radionuclides is not likely.

The fire inside of the RB with the RB ventilation and purge in operation was evaluated
by the NRC as part of the Exelon request for exemption from portions of 10 CFR 50.47
and 10 CFR 50, Appendix E (Reference 25). Per the TMI-2 Fire Protection Program
Evaluation (Reference 26) which was used as an input to the exemption request, the
dose at the exclusion area boundary is 13.5 mrem expressed as a bone dose. Due to
the isotopic mix (e.g., negligible amounts of iodine) and the nature of potential releases
(i.e., particulate matter), a more restrictive basis (i.e., the critical organ) for comparison
was selected for reporting dose for TMI-2 fires.

The results of the NRC evaluation confirm the conclusions presented in the PDMS SAR.
The TMI-2 facility would not have consequences that could potentially exceed the
applicable dose limits in 10 CFR 100.11 and 10 CFR 50.67 and the dose acceptance
criteria in Regulatory Guide 1.183 “Alternative Radiological Source Terms for Evaluating
Design Basis Accidents at Nuclear Power Reactors” (Reference 27). The analysis
demonstrates that 365 days after permanent cessation of power operations, the
radiological consequences of the analyzed unanticipated event will not exceed the limits
of the EPA early phase Protective Action Guides (PAGs) at the Exclusion Area
Boundary (EAB). The NRC approved the exemption request to eliminate offsite
emergency response (Reference 28) in part based upon the FPPE (Reference 26). As
stated in Reference 28 the NRC staff concluded that granting the requested exemptions
to Exelon would provide reasonable assurance that an offsite radiological release will
not exceed the limits of the EPA PAGs at the site’s exclusion area boundary for
remaining applicable design-basis accidents. The summary of the NRC analysis of this
event relative to dose at the site boundary is presented in Reference 28.

After the issuance of Reference 28, the Fire Protection Program Evaluation (Reference
26) was revised and reissued as Revision 13 (Reference 29). Revision 13 of the Fire
Protection Program Evaluation uses updated source term information which accounts
for 26 years of decay (1992 through 2018) as well as accounting for additional loose
contamination. Federal Guidance Reports 11 and 12 are applied for dose conversion
factors.

The results presented in Reference 29 indicate that the fire inside of the RB with the RB
ventilation and purge in operation remains the most limiting unanticipated event and that
the dose at the exclusion area boundary is 12.4 mrem expressed as a bone dose which
is less than 13.5 mrem as reported in Reference 28. The dose at the site boundary
does not exceed the limits presented in 10 CFR 100.11 and the EPA PAGs.

Following Phase 1a, TMI-2 will transition into Phase 1b. Prior to performing any major
decommissioning activities an analysis of credible accidents that may occur during
Phase 1b was performed in order to determine the limiting radiological dose at the site
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boundary.

The results of the analysis indicate that a HIC fire is the event that could occur during
decommissioning with the potential of maximizing dose at the site boundary. The HIC
fire event is postulated to occur either inside or outside of containment. Outside of
containment the release involves an unfiltered, ground level release that takes no credit
for the operation of any SSCs to mitigate the consequences of the event. The dose at
the site boundary associated with the HIC fire occurring outside of containment bounds
the dose from the HIC fire inside of containment with the containment engineered
access equipment hatch open, as well as with or without RB ventilation and purge
system in operation and does not exceed the requirements of 10 CFR 100.11 and the
EPA PAGs. The dose at the EAB for a HIC fire occurring outside of containment is 975
mrem; the dose at the EAB for a HIC fire occurring inside of containment is
approximately 490 mrem, which is still below the requirements of 10 CFR 100.11 and
the EPA PAGs. Reference 12 provides a detailed discussion relative to the
determination of the HIC dose.

There are no postulated accidents that can occur inside of the RB during Phase 1b or
Phase 2 that result in the dose at the site boundary exceeding the limits of 10 CFR
100.11 and the EPA PAGs including such times as when the containment engineered
access equipment hatch is open. The D&D process includes many evolutions that will
require the equipment hatch and other RB access points to be open to allow movement
of equipment, waste, and other materials into and out of the RB. The Radiation
Protection Program will identify the controls that will be implemented through
procedures during D&D activities occurring inside of the RB. Implementation of these
procedures take into account detailed work planning, and execution of the D&D work
and support activities, including measures to maintain occupational dose ALARA and
below the occupational dose limits in 10 CFR Part 20 during decommissioning.

TMI-2 Solutions concludes that radiological accident impacts of decommissioning
activities at TMI-2 would be small and are bounded by the analysis in the GEIS. TMI-2
Solutions knows of no unique features or conditions at TMI-2 that would lead to a
conclusion concerning radiological accidents different than that reached in the GEIS.

6.1.10 Occupational Issues

Section 4.3.10 of the GEIS concluded that impacts due to occupational issues would be
small for all plants based on strict adherence to Occupational Safety and Health
Administration (OSHA) safety standards, practices, and procedures.

TMI-2 decommissioning will be conducted under a comprehensive non-radiological
safety and health program meeting OSHA, NRC, and TMIi-2 Solutions procedural
requirements. Historically, the nuclear power industry has lower rates of injuries and
illnesses than other industries. Demolition of the TMI-2 cooling towers may involve the
use of explosives. NRC cénsidered the use of explosives during decommissioning and
specifically mentioned the hazards of fugitive dust and noise levels from blasting in
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Sections 0.1.3 and 0.1.14 of the GEIS. As discussed in Section 6 1.4, PADEP
regulates the use of explosives, requiring their use be designed to minimize hazards to
workers and the public. Blasting activities would take place under the control of licensed
personnel and the blasting activities would be subject to state issued permits that
ensure the activity can be conducted safely. OSHA regulations for worker protection
would also ensure that the appropriate worker protection programs such as a
respiratory protection plan and hearing protection plan were in place.

The TMI-2 site-specific decommissioning plan poses no unique hazards from what was
evaluated in the GEIS. Accordingly, TMI-2 Solutions concludes that anticipated impacts
resulting from nonradiological occupational issues during TMI-2 decommissioning are
small and thus bounded by the analysis in the GEIS.

6.1.11 Cost

A site-specific decommissioning cost analysis is presented in Section 5.0. Section
4.3.11 of the GEIS recognizes that an evaluation of decommissioning cost is not a
National Environmental Policy Act (NEPA) requirement. Therefore, a bounding analysis
is not applicable.

6.1.12 Socioeconomics

Section 4.3.12 of the GEIS evaluated changes in workforce and population changes,
changes in local tax revenue, and changes in public services. The GEIS concluded that
socioeconomic impacts are neither detectable nor destabilizing and that mitigation
measures are not warranted. TMI-2 ceased operations in 1979 and has been
maintained in a PDMS condition since December 1993 by a limited workforce provided
by Exelon under a monitoring services agreement.

The results of the TMI-1 socioeconomic analysis state that impacts to socioeconomic
resources as a result of TMI1 decommissioning are small and bounded by the analysis
in the GEIS (Reference 11). Considering TMI-2 has been in PDMS for approximately 27
years the impact upon socioeconomic resources while maintaining the PDMS condition
are considered small relative to the results of TMI-1 socioeconomic analysis.
Furthermore, the workforce associated with TMI-2 decommissioning at its highest is
small, approximately 135 individuals, as compared to the last two TMI-1 refueling
outages (T1R22 (2017) 936 contractors badged, T1R21 (2015) 1705 contractors
badged) and not expected to destabilize housing prices or impact tax revenues as
discussed in the TMI-1 socioeconomic analysis. Therefore, based on the findings
summarized above, TMI-2 Solutions concludes that impacts to socioeconomic
resources from TMI-2 decommissioning would be small and thus bounded by the
analysis in the GEIS.

6.1.13 Environmental Justice

Section 4.3.13 of the GEIS detemmined environmental justice to be an environmental
impact area for which no generic conclusion could be determined due to its site-
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specific nature. Therefore, the GEIS indicates that site-specific assessments for each
decommissioning nuclear power plant must be prepared.

Since TMI-2 occupies the same operational area as TMI-1, and in consideration of
the proximity of TMI-1 to TMI-2, it is concluded that the results of the site-specific
assessment of environmental justice prepared by Exelon (Reference 30) for TMI-1 is
applicable to TMI-2.

The Exelon site-specific assessment of TMI-1 examined the geographic distribution
of minority and low-income populations within a 50-mile radius of TMINS using the
2012-2016 American Community Survey 5-year estimates. Census block groups
containing minority populations were identified and were concentrated in the larger
metropolitan areas of Harrisburg, Reading, Lancaster, Lebanon, and York. The
nearest minority population blocks are located southeast of Harrisburg, about 5-6
miles northwest of TMINS. Census block groups containing low-income populations
were concentrated in the cities of Harrisburg, Reading, Lancaster, and York. The
nearest low-income populations are located southeast of Harrisburg, about 5-6 miles
northwest of TMINS.

The site-specific assessment performed for TMI-1, determined that decommissioning
impacts to all resource areas would be small, indicating that the effects are not
detectable or are so minor that they will neither destabilize nor noticeably alter any
important attribute of the resource. Because no member of the public will be
substantially affected, there can be no disproportionately high and adverse impact or
effects on minority and low-income populations resulting from the decommissioning
of TMI-1.

TMI-2 Solutions concurs with the results of Exelon’s analysis and therefore concludes
that the effects of decommissioning TMI-2 are not detectable or are so minor that
they will neither destabilize nor noticeably alter any important attribute of the
resource. Because no member of the public will be substantially affected, there can
be no disproportionately high and adverse impact or effects on minority and low-
income populations resulting from the decommissioning of TMI-2.

6.1.14 Cultural, Historic, and Archeological Resources

Section 4.3.14 of the GEIS determined that potential effects of decommissioning on
cultural, historical and archaeological resources would be small for all plants when the
decommissioning activities are confined to the operational area. However, impacts
outside the operational area "must be determined through site-specific analysis.” TMI-2
Solutions anticipates that decommissioning activities will take place within the TMI-2
operational area, except for the possible excavation of fill from onsite areas outside of
the operational area to backfill the foundations of buildings and structures after
demolition -

In Section 4.3.14.2 of the GEIS, NRC noted the potential for the nuclear facility itself to
be potentially eligible for inclusion in the National Register of Historic Places (NRHP),
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especially if it 1s older than 50 years and represents a significant historic or engineering
achievement. TMI-2 is a typical mid-twentieth century light water reactor. The design,
engineering processes, and construction of TMI-2 are unexceptional and lacking any
major engineering innovations. The engineering drawings from the station will be
archived by records management until decommissioning is complete.

TMI-2 was classified as a historic structure eligible for listing on the NRHP in 2010
(Reference 31). In Reference 32, TMI-2 Solutions acknowledged that TMI-2 is a historic
site and that cultural resources exist on Three Mile Island and requested input from the
State Historic Preservation Office (SHPO) regarding concemns that should be
considered in the assessment. Reference 33 presents the SHPO response.
References 32 and 33 are provided in Attachment 4. TMI-2 Solutions is working with
the SHPO to determine which documents, models and artifacts should be preserved
and turned over to state historic collections.

Because TMI-1 and TMI-2 are located within the same operational area with virtually
identical resources, TMI-2 Solutions benefits from previous historic and archaeological
database searches. Information provided in Exelon’s TMI-1 PSDAR (Reference 30),
reports locations of inventoried resources on the island and within an approximately 6-
mile radius.

One archaeological site within the TMI-1 and TMI-2 operational area (identified on the
NRHP as 36DA50) is believed to remain intact. The site is north of the access road at
the northern end of the operational area. Its eligibility for listing on the NRHP is
categorized as undetermined due to insufficient information, presumably due to
uncertainty about its current condition.

Six archaeological sites are located on the central and southern portions of Three Mile
Island outside the TMI-1 and TMI-2 operational area but within the TMINS property
boundary. In 2016, one of these archaeological sites (36DA 100) was determined to be
eligible for the NRHP. That site is at the south end of the island near the South Access
Road. Another archaeological site (36DA98) is immediately south of the operational
area in a location used for staging and soil borrowing during construction of the station,
and it was likely removed by those construction activities. A third site (36DA51) has
been determined to be not eligible for listing, and three more sites (36DA99, 36DA 101,
and 36DA235) are considered unevaluated due to insufficient information.

Beyond Three Mile Island operational area, but within a 6-mile radius, there are 13
properties currently listed on the NRHP and 32 NRHP-eligible properties. One property,
a section of the Pennsylvania Railroad Main Line linear historic district, lies 0.4 miles
away from TMI-1 and TMI-2 and the remaining properties are more than 1 mile away.

Exelon developed a map assessing the archaeological potential of the entirety of Three
Mile Island. The map depicts much of the island as either disturbed due to construction
of the station or as having low potential due to distbnce from river channels and reduced
likelihood of deep, Holocene epoch alluvial deposits. The perimeter of the island,



Attachment 1 to TMI2-RA-COR-2021-0004
Page 42 of 50

including the northern end within the TMINS operational area where one site is located,
and the southern end, where four sites occur, has high archaeological potential. Away
from the shoreline, the southern end of the island has moderate archaeological
potential, including areas adjoining the TMI-1 operational area along the South Access
Road.

TMI-2 Solutions will use the Exelon Cultural Resources Protection Plan and
Archaeological Resources Erosion Monitoring Plan, which will provide protocols for
ensuring continued stewardship of cultural resources on Three Mile Island during the
TMI-2 decommissioning project. In addition, procedures will provide direction and
contact information should an unanticipated cultural resource be encountered.

It is anticipated that backfill for demolished building and structure foundations will be
sourced from onsite demolition activities. If additional clean fill is needed, it could be
obtained from onsite within or beyond the operational area. Prior to excavating backfill
outside of the operational area, TMI-2 Solutions will evaluate the area's archaeological
sensitivity and implement its protocols that will have been developed for the project to
ensure continued stewardship of cultural resources on Three Mile Island.

Use of explosives for demolition of the natural draft cooling towers is anticipated and will
be in accordance with applicable PA DEP regulations (25 Pa. Code §211) and best
management practices and will seek to minimize the generation of fugitive dust,
avoiding possible adverse effects to historic properties. PA DEP regulations for use of
explosives also limit peak particle velocities to minimize ground vibration that could
damage structures. Demolition of the natural draft cooling towers will be performed in
accordance with regulatory limits, but also by use of innovative techniques that will be
carefully planned, reviewed and executed under controlled conditions. The collapse of
the towers is not expected to adversely affect currently identified historic properties.

Based on the findings discussed above, TMI-2 Solutions concludes that impacts of TMI-
2 decommissioning to cultural, historical, and archaeological resources, including those
from possible excavation of fill material within the TMINS boundaries but outside of the
operational area, are large and that environmental impacts will be clearly noticeable and
sufficient to destabilize important attributes of the resource.

6.1.15 Aesthetic Issues

In Section 4.3.15 of the GEIS, the NRC singles out structure dismantlement and
entombment as the only activities that may have impacts on aesthetic resources. The
aesthetic impacts of decommissioning fall into two categories: (a) impacts, such as
noise, associated with decommissioning activities that are temporary and cease when
decommissioning is complete and (b) the changed appearance of the site when
decommissioning is complete. NRC drew the generic conclusion that for all plants, the
potential impacts from decommissioning on aesthetics are small and that the removal of
structures is generally considered beneficial to the aesthetics of the site.

During TMI-2 decommissioning, the impact of noise and dust would be temporary and
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controlled to minimize impacts. The appearance of TMI-2 will be altered as the buildings
and structures are dismantled. There are clear views of the plant from the Susquehanna
River and of the taller structures from the mainland. The visual intrusion during
dismantlement would be temporary and would serve to reduce the aesthetic impact of
the site. Therefore, TMI-2 Solutions concludes that the impacts of TMI-2
decommissioning on aesthetics are small and generally considered beneficial. Thus,
such impacts are bounded by the analysis in the GEIS.

6.1.16 Noise

Section 4.3.16 of the GEIS generically examined noise during decommissioning,
concluding that noise impacts would be small.

Decommissioning activities would be comparable to the initial construction of the plant.
Section 4.3 of the operations phase Environmental Report (ER) for TMI-2 (Reference 34)
characterizes the construction activity as normal sounds from heavy equipment and the
work accompanying a large construction project. The ER notes that the remote location of
the site minimizes the effect of noise on the public.

NRC also considered the higher noise levels of demolition methods including use of
pneumatic drills or explosives and concluded that environmental effects may be
minimized by proper scheduling due to the short duration and isolated use of such
methods. The consideration of these higher noise activities in Section O.1.4 of the GEIS
did not alter NRC's conclusion that it is unlikely that the noise associated with most
decommissioning activities will be of sufficient strength to be environmentally detectable
or to destabilize the environment. In addition, PADEP has established regulatory limits for
airblast (i.e., audible and in-audible airborne vibration energy) from the use of explosives,
requires a PADEP-issued permit for blasting, and requires that blasting activities take
place under the control of licensed personnel.

Decommissioning activities will be primarily limited to previously disturbed land
surrounding the power block and isolated from both wildlife and members of the public.
The noise levels associated with the decommissioning activities are not expected to be
any more severe than during the initial construction of the station or refueling outages and
are not expected to present an audible intrusion on the surrounding community and
environment. Higher noise levels may occur during the demolition of the cooling towers,
but that activity will be limited in duration.

Therefore, because TMI-2 decommissioning activities are of the type previously
considered by NRC and TMI-2 has no site-specific conditions that would alter the NRC's
prior findings, TMI-2 Solutions concludes that the noise impacts from decommissioning
activities would be small and thus bounded by the analysis in the GEIS.

6.1.17 Transportation

In Section 4.3.17 of the GEIS, NRC states that its "...regulations are adequate to protect
the public against unreasonable risk from the transportation of radioactive materials."
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Therefore, the effects of transportation of radioactive waste on public health and safety

are considered to be neither detectable nor destabilizing. TMI-2 will comply with NRC

and Department of Transportatlon regulations for shlpments of radloactrve waste from
TMI-2 decommlssmmng ) ..

The GEIS.anaIyzes radiological shipments of waste from decommissioning and
calculates incident-free doses and latent cancer fatalities to crew, the public along the
_route, and onlookers.. The GEIS also calculates the collective dose for radiological
accidents during transportation. The calculated impacts are closely related to the
distance shlpped volumes shipped, and actrvlty levels. The.estimated volumes of
LLRW associated with TMI-2 decommlssmnlng are summanzed in Table 6-2 using
waste types from the GEIS..

TABLE 6-2 . '
Estlmated Radloactlve Waste Assoclated with TMI-2 Decommlssionlng

Waste Class Volume (cf)

ClassA 4,200,000
ClassB&C " . 17,000

Class A wastes will be shipped to the EnergySolutions disposal site in Utah and Class B
and C-wastes will be shipped to the Waste Control Specialists facility in Andrews,
Texas. Approximately 99% of all wastes will be shipped to the disposal site via rail. As
_stated in the GEIS "shipment of spent fuel by rail reduces the radiological impacts -
" significantly (more than a factor.of 10 for shipments from the northeast to Nevada).
- Similar reductions would be expected in the radiological impacts of the shipment of LLW .
from decomm|SS|on|ng if shlpments were made by rail rather than by truck.”

If radlotoglcal lmpacts alone are oon5|dered the conclu3|ons in the GEIS would bound
the impacts of transportation of radioactive waste from TMI-2 decommissioning..The
TMI-2 waste shipments would travel shorter distances than were analyzed in the GEIS.
For TMI-2, the volumes would be lower for both high-activity and low-activity waste than
" the waste volumes NRC considered i in the GEIS anatySIS o .

- Section 4.3.17 of the GEIS recogn}izes non-radiological impacts of tlansportation to

.include increased traffic, wear and tear on area roadways, and increased traffic
accidents from both radiological and non-radiological transport, |nclud|ng that for:

" hazardous waste. NRC concluded that transporting materials to and from a
decommissioning site would not significantly impact the overall traffic volume or .
compromise the safety of the public. TMI-2 's waste shipments are not expected to be
large enough in number to have a detectable or destabilizing effect on traffic flow or
road wear. The number of workers during the decommissioning phases is expected to
be below the number of temporary workers supporting Exelon during TMI-1 refueling
outages as noted in Section 6.1.12. Consequently, challenges to the existing -
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transportation infrastructure are not expected. Furthermore, the combination of
radioactive shipments, non-radioactive shipments, and other transportation will occur
over an extended time and will not result in significant changes to public safety or the
transportation infrastructure.

The GEIS concludes that both non-radiological and radiological impacts of
decommissioning fransportation are small. No unique features or site-specific conditions
are present at TMI-2 that would alter these NRC prior findings. Therefore, TMI-2
Solutions concludes that transportation impacts of TMI-2 decommissioning are small
and thus bounded by the analysis in the GEIS.

6.1.18 Irreversible and Irretrievable Commitment of Resources

Section 4.3.18 of the GEIS generically concluded that the impacts of decommissioning
on irreversible and irretnevable commitments of resources are small. Given that TMI-2
would be decommissioned to radiological standards for unrestricted release, the land
will be available for other uses. Furthermore, the materials and fuel consumed during
TMI-2 decommissioning would be minor. The decommissioning of TMI-2 would
generate radioactive waste and non-radiological waste requiring land disposal. Land
devoted to radioactive waste disposal sites or industrial landfills was not within the
scope of the GEIS because such commitments are addressed in the licensing
documents for the disposal sites. Therefore, TMI-2 Solutions concludes that the
impacts of TMI-2 decommissioning on irreversible and irretrievable commitments of
resources would be small and thus bounded by the analysis in the GEIS.

6.2 Environmental Impacts of License Termination

A license termination plan (LTP) for TMI-2 will be developed and submitted to the NRC
approximately two years prior to the anticipated license termination date. The LTP will
include a supplemental review of environmental impacts describing any new information
or significant environmental change associated with the proposed termination activities.
Although the LTP, including a supplemental environmental review, need not be
prepared and submitted until a minimum of two years prior to the anticipated license
termination date, as required by 10 CFR 50.82(a)(9), the absence of any unique site-
specific factors, significant groundwater contamination, unusual demographics, or
impediments to achieving unrestricted release indicate that impacts resulting from TMI-2
license termination will be similar to those evaluated in NUREG-1496 (Reference 18).

6.3 Additional Considerations
The following considerations are relevant to concluding that TMI-2 decommissioning
activities prior to license termination will not result in significant environmental impacts

not previously reviewed:

¢ Continued compliance with radiological release and dose regulatory limits and
adherence to plant procedures for monitoring.
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o Continued-site access control to minimize or eliminate radiation release
pathways to the public.

e Transport of radioactive waste in accordance with plant procedures, applicable
Federal regulations, and the requirements of the receiving facility.

¢ Continued adherence to ALARA principles during decommissioning and
compliance with occupational dose limits.

e Continued compliance with applicable regulations and permit conditions.
Continued storage of Debris Material in accordance with license conditions and
plant procedures

The following considerations are also relevant to concluding that decommissioning
activities will not result in significant environmental impacts not previously reviewed.

¢ Significant cleanup of the TMI-2 facility has already been completed with
approximately 99% of the fuel debris removed and shipped to INEEL.

e Radiation protection techniques and technology have advanced since the plant
entered PDMS in 1893 and are expected to significantly reduce occupational
exposure.

6.4 Concluslon

TMI-2 Solutions has performed an environmental review to evaluate environmental
impacts associated with decommissioning activities; confirming that the anticipated or
potential impacts are within the bounds of the NRC prepared PEIS (References 6,7, 8,
and 9) during Phase 1b as well as the generic impacts that NRC described in the GEIS
(Reference 11).

This evaluation indicates that TMI-2 decommissioning activities fall within the range of
decommissioning activities considered by NRC in the PEIS and GEIS. There are no
unique aspects of the plant or the expected decommissioning techniques that would
invalidate the conclusions of the PEIS or GEIS. The evaluation indicates that the
impacts of TMI-2 decommissioning are bounded by the GEIS's assessment for those
environmental issues for which NRC made generic determinations. For the areas where
a site-specific assessment was required, the anticipated impacts from TMI-2
decommissioning were determined to be small and bounded by the plant's FES with the
exception of the cultural, historical, and archaeological resources which is classified as
large as discussed in Section 6.1.14. In addition, after decommissioning plans mature
and before decommissioning activities occur that either could be potentially impactful to
an environmental resource for which a site-specific assessment was required or would
be otherwise inconsistent with those actions or activities described in the PSDAR, TMI-2
Solutions will notify the NRC in writing and seek appropriate environmental review in
accordance with applicable NRC regulations.
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ENCLOSURE 1B
DETAILED COST AND SCHEDULE: INFORMATION

' (NON-PROPRIETARY INFORMATIONj
_ THREE MILE ISLAND NUCLEAR POWER STATION, UNIT 2

NRC POSSESSION ONLY LICENSE NO. DPR-73.
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1,061,181

' _ Page 10of 1
TABLE 1B-1 :
Three Mile Island Unit2 -
Estimated Annual Spending
(thousands of 2020 Dollars)

.Ye:ar f Tel;ll':i:ﬁ;stieon : N?:tz::zl Restsc:tr:tion ' Total

| 2019 T : -
2020 8,502 8,502
2021 29,148 2,270 31,418
2022 " 48,166 3,488 | © 51,654
2023 59,240 11,849 . 71,089
2024 69,610 9,157 78,767 | .
2025 - 69,799 8,286 78,085
2026 | 67,252 11,187 78,439
2027 53,600 11,187 64,787
2028 '51,555 . 4,497 56,052
12029 31,233 L 31,233
2030 32,272 32,272
2031 46,086 - 332 46,418
2032 52,238 . 5,456 57,694
2033 58,633 6,246 64,879
2034 100,010 5,864 | 105,874 |
2035 101,162 7,147 | 108,309
2036 79,500 3,212 82,712

| 2037 11,355 1,642 12,997 |

‘| 2038 ; .
2039 -
2040 -
Total | 969,362 - 61,921 29,899
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Three Mile Island - Unit 2 Project Schedule

Description

2020

2021

2022

2023

2024

2025

2026

2027

2028

2029

2030

2031

2032

2033

2034

2035

2036

2037

PHASE 1 - Source Term Reduction

License Transfer Approved

Contract Closing & Asset Transfer

Planning, Engineering & Regulatory

Phase 1 Long Lead Procurement

Infrastructure Upgrades & Modifications

Containment Opening Ready

Rad Building Source Term Reduction

Waste Packaging, Transport & Disposal

Reactor Vessel Source Term Reduction

Large Component Source Term Reduction

Phase 1 Source Term Reduction Complete

Phase 1 Complete

PHASE 2 - Decommissioning & License Termination

Phase 2 Planning

Phase 2 Long Lead Procurement

Infrastructure Upgrades & Modifications

Reactor Vessel Removal

Waste Packaging, Transport & Disposal

Large Component Removal

Clean Building Demolition

Rad Bldg Interior / Systems D&D

Rad Building Open Air Demolition

Final Site Surveys & License Termination

Site Restoration

Phase 2 Complete
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LIST OF REGULATORY COMMITMENTS
THREE MILE ISLAND NUCLEAR POWER STATION, UNIT 2 .
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The following list |dentn" ies those actions committed to by TMI-2 Solutions in this
letter and Attachment 1 (“Three Mile Island Nuclear Power Station, Unit 2 Post-
Shutdown Decommissioning Activities Report”). Any other actions-discussed in
the submittal represent intended or planned actions by TMI-2 Solutions. They are
described only as information and are not Regulatory Commitments. Please
notify Gerry van Noordennen, Senior Vice President, Regulatory Affairs; TMI-2
Solutions, at 860-482-9707 of any questions regarding this document or
associated Regulatory Commitments.

co ' TYPE = SCHEDULED
REGULATORY COMMITMENT ONE-TIME | CONTINUING COMPLETION
) _ACTION | COMPLIANCE . DATE .
A waste management plan will be : o X Prior to generating
developed consistent with regulatory o - | waste from Major
| requirements and disposal/processing : D&D activities
options for each waste type at the time of : :
the D&D activities.
As part of the site characterization process, X Prior to removal,
a neutron activation analysis calculation C segmentation,
.| study of the reactor intemals and the reactor | packaging and.
vessel will be performed. . ) : disposal of RV/RVI
.| The Groundwater Protection Program WI|| : ’ X Until replaced by the
continue for TMI-2 in accordance with NEI L LTP groundwater
Technical Report 07-07 dunng : monitoring program
decommissioning. - ) i ‘
TMI-2 Solutions will notify the NRC n writing | - X As needed
and seek appropriate environmental review ' t '
in accardance with applicable NRC
regulations before decommissioning
activities occur that could significantly
impact the environmental resource, as’
needed. , :
TMI-2 wili update the site-specific X As needed
assessment of environmental impacts to : : .
protected-species in the PSDAR as needed.
To comply with its continuing obligation
under 10CFR 50.82(a)(6) to assure that no
decommissioning activity that would result in
significant environmental impacts would be
performed without NRC review, the results
"1 of the assessment would be provided to the
NRC in accordance with applicable NRC
regulations.
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) o TYPE . SCHEDULED
" REGULATORY COMMITMENT ONE-TIME | CONTINUING COMPLETION
. ACTION | COMPLIANCE DATE
If the peregrine falcons continue to nest on X Prior to demolishing
| the TMI-2 Reactor Building during the falcon structures coinciding
'| nesting season, TMI-2 Solutions plans to with falcon nesting
contract with specialists prior to building season
demolition to determine the most feasible :
method to prevent the falcons from nesting
on the structure without-haming them and
attempt to relocate their nesting site. :
TMI-2 Solutions will consult with state and X Prior to performing
federal resource agencies before Major Major
decommissioning activities in water decommlssmnmg
commence to ensure that no listed aquatic “activities in water
species has been discovered in the -
intervening years and that no species -
previously documented in Lake Frederic
| has, in the intervening years, been afforded
state or federal protection, :
TMI-2 Solutions will consult with appropnate X Prior to cooling
state and federal resource agencies when a : tower removal
| decision is reached on timing and method of '
cooling tower removal to ensure that agency
concerns-are addressed, "
TMI-2 Solutions will develop a Radiation ° X Prior to assuming
Protection Program that addresses RP program .
occupational dose administrative limits. rEes;:onsibiIities from
: ' xelon
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CORRESPONDENCE WITH PENNSYLVANIA STATE HISTORIC
PRESERVATION OFFICE :

" THREE MILE ISLAND NUCLEAR POWER STATION, UNIT 2
NRC POSSESSION ONLY LICENSE NO. DPR-73
LETTERS

Letter TMI-2020-003- “Three Mile Island Nuclear Station Unit 2
Decommissioning Project Request for Information on Historic and
Archaeological Resources ” dated Sep_tember 24,'2020.

McLearen D.C. (Pennsylvania State Historlc Preservatlon Office),
dated October 26, 2020 :



N~

| - TMI-2 SOLUTIONS

September 24, 2020 '
S TMI2-2020-003

Andrea MacDonald . -

Deputy-State Historic Preservation Officer

Pennsylvania Historical and Museum Commission

State Historic Preservation Office

Commonwealth Keystone Building, Second Floor

400 North Street . -

Harrisburg, PA 17120-0093 '

Subject: Three Mile Island Nuclear Station Unit 2 Decommissioning Project; Request for
Information on Historic and Archaeological Resources

Dear Ms. MacDonald:

Three Mile Island Nuclear Station Unit 2 (TMI-2) is i)er_mé.nently shut down after experiencing a partial '
melt down on March 31, 1979. Following immediate emergency response, a 10-year cleanup effort safely
dispositioned the plant into its current long-term storage condition, termed post-defueling monitored
storage (PDMS). After 28 years in PDMS, the owners and U.S. Nuclear Regulatory Commission (NRC)
license holder of TMI-2, GPU Nuclear, made a decision to sell the TMI-2 property to TMI-2 Solutions (a
subsidiary of the parent company EnergySolutions) for dismantlement and decommissioning of the plant.

TMI-2 Solutions is preparing a Post-Shutdown Decormmissioning Activities Report (PSDAR) for submittal

to the NRC. Although the NRC's review of the PSDAR involvesno federal action that would mandate NRC

“consultation with the Advisory Council on Historic Preservation (ACHP) pursuant to Section 106 of the

NHPA (54 U.S.C. § 306108; 36 CFR 800.16(y)), the PSDAR must include an updated assessment of
potential impacts of decommissioning on cultural, historical and archaeological resources. Accordingly,

TMI-2 Solutions is preparing the required assessment in support of the TMI-2 PSDAR and the purpose of
this letter is twofold: (1) to-acknowledge that TMI-2 is a historic site and that cultural resources exist on

. Three Mile Island and (2) to request input from the State Historic Preservation Office (SHPO) regarding -
concerns that should be considered in the assessment. '

The purpose of the TMI-2 decomnmissioning project is to dismantle the TMI-2 structures; therefore, TMI-2

Solutions recognizes that the environmental impact to this historic site cannot be avoided. As such, TMI-2

Solutions respectfully requests SHPO’s guidance in this matter. As discussed during an August 28, 2020

* conference call with your office, TMI-2 Solutions is prepared to initiate a National Historic Preservation

Act Section 106 consultation, which will be part of the later formal consultation requ1red by the NRC as

part of its environmental review of the TMI-2 deoomrnlssmnmg project.

Enclosure 1 to this letter describes the TMI-2 decommissioning project and summarizes TMI-2 Solutions’

updated review of cultural and historic resources in the site vicinity. As this assessment indicates, TMI-2
Solutions does not expect TMI-2 decommissioning activities to adversely affect cultural resources.
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However, TMI- 2 Solutions requests your review of the TMI-2 decommissioning project activities and
would apprecmie recelvmg your input by November 27, 2020, detailing any concerns you may have about
the effects of TMI-2 decommlssmmng activities on cultural resources, or confirming that TMI-2
‘decommissioning activities are unlikely to adversely affect cultural resources. Receiving your input by

November 27, 2020 will support our current PSDAR preparation sdledule TMI-2 Solutions will include a

copy of this letter and your response with the TMI-2 PSDAR.

Ifyou have any questions regarding this letter, please contact Kim Anthony at (562)706-1553 or by email,
kmanthony(@energysolutions.com.

Sincerely,

Gerry van Noordennen ,
" Senior Vice President; Regulatory Affairs
EnergySolutions

cc:  Scott Baskett, TMI-2 Solutions
Greg Halnon, GPU Nuclear
Mike Lackey, EnergySolutions
‘Kim Anthony, TMI-2 Solutions

Enclosure 1; TMI-2 Project Description & Historic Resources Review.
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. Enclosure 1

TMI-2 Project Description & Historic Resources Review
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TMI-2 DecommISS|on|ng PrOJECt Descrlptlon and Summary of Cultural
and Historic Resources Review

Three Mile Island (TMI) is located in the Susquehanna River in Dauphin County, Pennsylvania, and is one
of the largest of a group of several islands in the river about 10 miles southeast of Harrisburg and
approximately '2.:5 miles south of Middletown. Three Mile Island Nuclear Station was comprised of two
pressurized water reactors—TMI Unit 1 (TMI-1) reactor, which is owned by Exelon Generation Company
LLC (Exelon), has permanently ceased power operations; and TMI-2, which is owned by GPU Nuclear,
Inc. (GPU Nuclear), and partially melted down in 1979.

The Three MileIsland Nuclear Statlon(TMINS) siteencompasses approx{mateiy 440 acresincluding Three
Mile Island and adjacent islands on the north end, a strip of land on the mainland along the eastern shore of
the river, and the area on the eastern shore of Shelley Island that is within the exclusion area (a 2,000-foot
radius from a point equidistant between the centers of the TMI-1 and TMI-2 reactor buildings). TMI-2
- structures are located on the northern part of Three Mile Island. Undeveloped land on the island is found
. south of the TMINS facilities. Most of this undeveloped land lies below the 10-year flood level. The
_ southern part of the island also contams wetlands formed from borrow pits created during constructlon of
“TMINS.

T TMI-2 started commercial operations in 1978. On March 28, 1979, the TMI-2 reactor experienced an

accident initiated by an interruption of water from the secondary feedwater pumps to the steam generators
that remove heat from the reactor core. ; .
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After the March 1979 accident, approximately 99% of the fuel was removed and shipped to the I1daho
National Engineering and Environmental Laboratory (now called Idaho National Laboratory) under the
responsibility of the U.S. Department of Energy (DOE). Radioactive wastes from the major cleanup
activities were either shipped offsite or packaged and staged for shlpment offsite. -

The quantity of fuel remaining at TMI-2 is a small fraction (~1 %) ofthe initial fuel load. Additionally, large
quaritities of radioactive fission products released into various systems and structures were removed as pert
of waste processing activities. TMI-2 entered into a- long-term safe and stable storage condition termed
post-defueling monitored storage (PDMS) in December 1993, where it remains. After 28 years in PDMS,
TMI-2 is in the early planning stages of decomm1ssmnmg

InNovember 201 9, GPU Nuclear, Metropolitan Edison Company, Jersey Central Power & Light Company,

' Pennsylvania Electric Company, and TMI-2 Solutions, LLC (TMI-2 Solutions) submitted an Application
for Order Approving License Transfer and Conforming License Amendments for TMI-2 to the U.S. Nuclear
Regulatory Commission (NRC). The application proposed to transfer the possession only license (POL) of
TMI-2 from GPU Nuclear to TMI-2 Solutions. Upon approval of the application and transfer of the POL,

- TMI-2 Solutions will assume all authorities provided for and responsibilities under the POL, including

possession; maintenance, and eventual decommissioning of TMI-2 and associated buildings and structures.

The TMI-2 structures are intermingled with those of TMI-1; Thowever, the decomm1ss10nmg of TMI-2 and -

T™I-1 are mdependent actlons.

In the Generic Env1ronme-ntal Impact Statement on Decommissioning of Nuclear Facilities (NUREG -0586,
Supplement 1) (Reference 1), Section4.1.2, confinement of decommissioning activities to the "operational
area" was considered to be a key discriminator for ecological and cultural impacts,-with only small impacts
expected to occur within the operational area. NUREG 0586 Supplement 1 defines the term operatlonal
area" as follows

"The operailonal area is defined as the portion of the plant site where most or all of the site act1v1tm ocar,
such as reactor operallon, materials and equipment storage, parking, substation operation, facility service,
and maintenance. This includes areas within the protected area fences, the intake, discharge, cooling, and
associated structures as well as surrounding paved, graveled, maintained landscape, or other maintained
areas." .

Current planning anticipates that TMI-2 decommissioning activities will be limited to the TMI-2 ’
operational area, except for the possible excavation of fill from onsite areas outside of the operational area
to backfill the foundations of buildings and structures after demolition. Flgure 1 depicts the TMINS site
location and the approximate TMI-2 operational area boundary ,
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Figure 1. Three Mile Island Nuclear Station site location and approximate Unit 2 (TMI-2) operational area boundary outlined in red.
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|dentification of Historic and Archaeological Resources

Because TMI-1 and TMI-2 are located within the same operational area with virtually identical resources,
TMI-2 Solutions benefits from previous historic and archaeological database searches. Referenced here is
information provided by Exelon’s TMI-1 PSDAR (Reference 2), which reports locations of inventoried
resources on the island and within an approximately 6-mile radius. Data came from plant documentation
and the Pennsylvania State Historic Preservation Office (PA SHPO).

One archaeological site within the TMI-1 and TMI-2 operational area (identified on the NRHP as 36DAS0)
is believed to remain intact. The site is north of the access road at the northern end of the operational area.
Its eligibility for listing on the NRHP is categorized as undetermined due to insufficient information,
presumably due to uncertainty about its current condition.

Six archaeological sites are located on the central and southern portions of Three Mile Island outside the
TMI-1 and TMI-2 operational area but within the TMINS property boundary. In 2016, one of these
archaeological sites (36DA 100) was determined to be eligible for the NRHP. That site is at the south end
of the island near the South Access Road. Another archaeological site (36DA98) is immediately south of
the operational area in a location used for staging and soil borrowing during construction of the station, and
it was likely removed by those construction activities. A third site (36DAS51) has been determined to be not
eligible for listing, and three more sites (36DA99, 36DA 101, and 36DA235) are considered unevaluated
due to insufficient information.

Beyond Three Mile Island operational area, but within a 6-mile radius, there are 13 properties currently
listed on the NRHP and 32 NRHP-eligible properties. One property, a section of the Pennsylvania Railroad
Main Line linear historic district, lies 0.4 miles away from TMI-1 and TMI-2 and the remaining properties
are more than 1 mile away. These properties are listed in Table 1 of Reference 4.

As a specific update to Exelon’s 2019 review, TMI-2 Solutions is aware that in 2010, TMI-2 was classified
as a historic structure eligible for listing on the National Register of Historic Places (NRHP) (Reference 3).
The Cultural Resources Geographic Information System (CRGIS) Report is included herein as Attachment
1. Furthermore, the Historic Resources Survey Form (Attachment 2) provides a historical evaluation of the
TMI-2 accident.

Decommissioning Activities and Mitigation

TMI-2 Solutions will develop a Cultural Resources Protection Plan and an Archaeological Resources
Erosion Monitoring Plan, which will provide protocols for ensuring continued stewardship of cultural
resources on Three Mile Island during the TMI-2 decommissioning project. In addition, project-specific
policies and procedures will provide direction and contact information should an unanticipated cultura
resource be encountered.

It is anticipated that backfill for demolished building and structure foundations will be sourced from onsite
demolition activities. If additional clean fill is needed, it could be obtained from onsite within or beyond
the operational area. Prior to excavating backfill outside of the operational area, TMI-2 Solutions will
evaluate the area's archaeological sensitivity and implement its protocols that will have been developed for

Page 6 of 7
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the project to ensure continued stewardship of cultural resources on Three Mile Island. Again, should an
unanticipated discovery be made, TMI-2 Solutions procedures will be in place to address how a discovery
should be managed. :

Use of explosives for demolition of the natural draft cooling towers is anticipated and will be in accordance
with applicable PA DEP regulations (25 Pa. Code §211) and best management practices and will seek to
minimize the generation of fugitive dust, avoiding possible adverse effects to historic properties. The PA
DEP regulations for use of explosives also limit peak particle velocities to minimize ground vibration that
could damage structures. Demolition of the natural draft cooling towers will be performed in accordance
with regulatory limits, but also by use of innovative techniques that will be carefully planned, reviewed and
executed under controlled conditions. The collapse of the towers is not expected to adversely affect
currently identified historic properties.

Attéchrhents -

Attachment 1: Cultural Resources Geographic Information System Report (CRGIS)
Attachment 2: Historic Resource Survey Form. Pennsylvanian Historical and Museum Commission,
Bureau for Historic Preservation
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CRGIS Report Page 1 of 2

HIStOI‘IC Resource Informatlon

Identification

e ___-____#___,____1

Key # 156047
Property Name: Three Mile Island: Unrt 2; TMI Unit 2
Resource Type: District
Approxlmata # of Resouroes 5

oo T }

Dauphln County' Londonderry Township
§ Address: route 441,

~ o T T LT LT T L I L o L T T T T ot LTI Tt ,____"_f
Status v

NR Status SHPO: Hligible :
Owner: Private
Condition: Unreported

s — —_— - —— e mem 2t

T T T — - - T

Historic Information v

Year Built: 1969
Assoclated Event: Three Mile Island Partial Meltdown

- T —_ e S e

Physical Description v

- — ——— —_— ———— e e e

Style: No Style
Walls: Concrete _,J

Historic Function v

Function Sub Function Particular Use ;
Industry/Processing/Extract Energy Fac1lity Nuclear power reactor

Function Sub Function Particular Use
Vacant/Not in use

e e e 4 e - e e e e e e L =, . [

[ Anclllary Features No Data Present }

Assoclated Resources v

Resource Name Associnﬂon
079154 Three Mlle Island Histodcally Assoclated

—— e - P VS G -

Administrative Actions v

https://gis.penndot.gov/CRGIS/Application/ASPNET/Report/Report.aspx?R=108&T=KE... 9/16/2020



CRGIS'Report Page 2 of 2

3 ye . ]
Historic Resommgmﬁgﬁd
/18/2018:. e Reco ated
' 03/18/2010: SHPO: Hligible
02/25/2010: SHPO Staff Meeting
02/25/2010: SHPO Staff Meeting
02/17/2010: SHPO Site Visit
N,étlonal Register Information v
Acreage: 12.3
Attachments ‘ - . ) v
|| Form . H156047_134791_D.pdf
Comments . : No Data Present
b
Outbuildings . ' o : No Data Present J
Observations o No Data Present J

=Ry -

https://gis.penndot. gov/CRGIS/Applicaﬁon/ASPNET/Report/Report.aspx?R= 108&T=KE... 9/16/2020
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Historic Resource Sﬂvey Form

ER#

Key # \5@5{ 7

PENNSYLVANIA HISTORICAL AND MUSEUM COMMISSION

Bureau for Historic Preservation

Name, Location and Ownership (items 1-6; see Instructions, page 4)
HISTORIC NAME Three Mile Island Unit 2; TMI-Unit 2
CURRENT/COMMON NAME Three Mile Island-Unit 2; TMI-Unit 2
STREET ADDRESS Route 441

LOCATION Susquehanna River, 10 miles south of Harrisburg

MUNICIPALITY Londonderry Township
TAX PARCEL #/YEAR
OWNERSHIP X Private

[ Public/Local [] Public/County [] Public/State [] Public/Federal
OWNER NAME/ADDRESS FirstEnergy Corporation owns TMI2
CATEGORY OF PROPERTY [ Building []Site []Structure [] Object XX District
TOTAL NUMBER OF RESOURCES 5

COUNTY Dauphin
USGS QUAD

ZIP 17057

0 brf- HEO
V\fwamm o170

Function (Items 7-8; see Instructions, pages 4-6)

Historic Function Subcategory
Industry/Processing/Extraction Energy Facility
Current Function Subcategory
Vacant/not in

Particular Type
Nuclear power reactor

Architectural/Property Information (items g-14; see Instructions, pages 6-7)

ARCHITECTURAL CLASSIFICATION
Other

EXTERIOR MATERIALS and STRUCTURAL SYSTEM

Foundation S
Walls Concrete S,
Roof — ——
Other s

Structural System

WIDTH __ (feet) or (# bays) DEPTH ___ (feet)or______ (# rooms)

STORIES/HEIGHT 190 feet.




ER#

é Key #__amamms

Property Features (items 15-17; see Instructions, pages 7-8)
Setting Industrial and natural landscape

Ancillary Features

Acrsage 12.3 (round to nearest tenth)

Historical Information (items 18-21; see instructions, page-8)°

Year Consbruction Began 31969 [JCirca YearCompleted [ Circa

Date of Major Additions, Alterstions N m%?ca\w_—"[] Circa

Basls for Dating X Documentary [:I Physical
Explain ‘

Cultural/Ethnic Affillation(s) __

Assoclated Individuak(s) ____

Associated Event(s)

Architect(s) ___

Bullderls)

Ccirca

Submission Information (items 22-23; see Instructions, page 8)

Previous Survey/Determinations Not Elflgible — July 25, 1983 - SHPQ
Theeats XXNone [JNeglect [ Public Development

Explain

This submission s related to a [J non-profit grant application

[ NHPAPA History Code Project Review

[ Private Development

[ other

[ business tax incentive
O other

Preparer Information (items 24-30; see instructions, page )
Name & Title Cheryl L Nagle, Historic Preservation Speciallst
Date Prepared December 2009 — February 2010  Project Name TMI—Unit 2
Organization/Company PHMC §
Mailing Address 400 North Street, Harrisburg PAazizo ¢
Phone 727-772:4519 Emall chnagle@state.pa.us

03/08
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National Register Evaluation (item 33; see Instructions, page 9)
(To be completed by Survey Director, Agency Consultant, or for Project Reviews ONLY.)

1 Not Eligible (due to [ lack of significance and/or [J lack of integrity)
X Eligible Area(s) of Significance |ndustry

Criteria Considerations G Perlod of Significance March 28, 197g-April 4, 2979
[ Contributes to Potentlal or Eligible District District Name ______

Bibliography (Item 32; cite major references consulted. Attach additional page if needed. See Instructions, page 9.)
See Attached

Additional Information )
The followlng must be submitted with form. Check the appropriste box as each plece is completed and attach to form with paperclip.

] Narrative Sheets—Description/integnty and History/Significance (See Instructions, pages 13-14)

O Current Photos (See Instructions, page 10)

[ Photo List (See Instructions, page 12)

[J site Map (sketch site map on 8.5x11 page; include North arrow, approximate scale; label al

resources, street names, and geographic features; show exterior photo locations; See Instructions, page 11)
[ Floor Plan (sketch main bullding plans on 8.5x11 page; include North arrow, scale bar or length/width
dimensions; label rooms; show Interior photo locations; See Instructions, page 11)

[] USGS Map (submit original, photocopy, or download from TopoZone.com; See Instructions, page 12)

03/08 PA Historic Resource Survey Form



Photo List (tem13) . i Koy #_ <
ER#
Photographer name Cheryl L. Nagle
Date February 27, 2010
* Location Negatives/Electronic Images Stored PHMC, N-drive
Photo # |Photo Subject/Description Camera
i . Facing |
1 Basement of Turbine Building
2 - Basement of Turbine Building, Showing Condensers
3 Condensate Vessels
4 Condensate Pump Heads
s Unit Substation
6 First Floor of Turbine Building
7 Second Floor of Turbine Bullding, Showing Generator Top
8 Second Floor of Turbine Building, Showing Turbine
o Auxiliary Building 7
10 Unit 2, Cooling Tower A from roof of Turbine Building
11 Unlte 2, Cooling Tower B from roof of Turbine Building
12 Feed Water Pumps )
13 Unit 2 Control Room
14 Unit 2 Control Room
15 Unit 2 Control Room
6 Unit 2 Control Room -,
17 *Valve Open” light on control panel in Unit 2 Control Room
03/08 PA Historic Resource Survey Form
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Aerial of Three Mile Island, 10 April 1979
ACR Identifier 540012; The National Archives
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Physical Description and Integrity (tem 38)

Due to Homeland Security issues, portions of this HRSF may need to be redacted after it has been
evaluated for National Register eligibility (Note: this only includes the two site plans obtained from ER File
2007-1737-043). Any data, plans or photographs which have been obtained from various Internet sources
or books, will remain in the HRSF, for they have been previously published for public consumption. The
preparer received verbal approval to take pictures on the February 17, 2010 field view and to publish them
within this HRSF. Pertinent background information in regards to the complete site and TMI-Unit 1 will
be included when necessary for context. The generating station will be referred to as TMI, and the reactor
units respectively as TMI-Unit 1 and TMI-Unit 2.

Three Mile Island Nuclear Generating Station (TMI) is located in Londonderry Township, Dauphin County,
Pennsylvania, approximately 10 miles southeast of Harrisburg. The station is built on anisland in the
Susquehanna River, in the center of the Susquehanna River basin, consisting of 370 acres, of which
approximately 200 acres are occupied by the Three Mile Island Unit-1 (TMI-Unit 1) and Three Mile Island
Unit-2 (TMI-Unit 2) facilities.” The remaining 170 acres are covered by fields, forested land, and wetlands
with several intermittent ponds. Depending on the source, the name is either derived from the size of the
island (three miles long) or the fact that TMl is located three miles downriver from Middletown,
Pennsylvania. TMI-Unit 2 occupies approximately 12.3 acres.

The island contains prehistoric and historic Native American and Euro-American cultural resources;
PHMC site file records include Sites 36DA0051, 36DA0098, 36DA0096, 36DA00g7, 36DA0099, 36DA0052,
36DA0050, 36DA0235, 36DA0100, 36DA0101. The utility company, Metropolitan Edison purchased the
Three Mile Island and adjacent islands in 1924 from the York Haven Power and Water Company. York
Haven had purchased Three Mile Island from James Duffy in 1904, who until then had a tobacco
plantation on the island. During the twentieth century, the land was leased to farmers. Between “1957
and the start of construction [TMI], 270 acres of land was leased on the island for farming of corn and
tomatoes. The island hosted 70 cabins, picnic facilities, two fireplaces, two restrooms, a drinking water
well, and a boat ramp. No access roads or bridges were connected to the island. All access was by boat or
barge. No electrical service was supplied to the island.”?

TMI is a nuclear generating station, which when finished, contained two reactors.® There were two cores,
two turbine systems, and two sets of cooling towers; and each unit had a separate control room; in
addition there were numerous outbuildings that either unit shared or used separately. TMI-Units 1 and 2
shared the Station Blackout Diesel Generator Building (extant) and Fuel Handling Building (extant)

‘TMI-Unit 1 site encompasses several properties that total approximately 440 acres, including the physical plant location on
200 acres of the 370-acre Three Mile Island; St. John's Island and Evergreen Island, together totaling 31 acres; a 6.4 acre section
of Shelley Island, which is part of the western half of the TMI-1 Exclusion Area; and a 32-acre strip of and east of Three Mile
Island along the eastern shore of the Susquehanna River.

*United States Atomic Energy Commission, “Final Environmental Impact Statement for Three Mile Island,” 1972.

' A nuclear reactor uses nuclear fission to generate heat to boil water and power steam turbines. Nuclear reactors are
characterized as light-water or heavy-water units. Two types of light-water reactors are in widespread use: the boiling-water
reactor (BWR) and the pressurized-water reactor (PWR). Both use similar fuel, consisting of long bundles of 2 to 4 percent
uranium dioxide fuel pellets stacked in zirconium-alloy cladding tubes. The PWR is a two-loop system that uses high pressure
to maintain an all-liquid-water primary loop. Energy is transferred to the secondary steam loop through two to four steam
generators.” Douglas C. McVarish, American Industrial Archaeology: A Field Guide (Walnut Creek, CA: 2008), 182.



‘ . Key # Gll»

= = e ——

Metropolitan Edison, a subsidiary of General Public Utilities, began construction of TMI-1in 1968.
TMI-Unit 1is a pressurized water reactor, designed by Babcock and Wilcox, built by United Engineers and
Constructors, with Gilbert Associates as the design engineers, with a net generating capacity of 850 MWe.
TMI-Unit 1 came online on April 19, 1974, and began commercial operation on September 2, 1974. It
utilizes two hyperbolic natural draft cooling towers for dissipating heat from the plant steam cycle.

Metropolitan Edison, a subsidiary of General Public Utilities, began construction of TMI-Unit 2 in 1969.
TMI-Unit 2 was a pressurized water reactor designed by Babcock and Wilcox, built by United Engineers
and Constructors, with Burns and Roe as design engineers, with a net generating capacity of go6MWe.
The unit received its operating license on February 8, 1978 and began commercial operation on December
30, 1978. TMI Unit-2 facilities included the following:

03/08

Two 370-foot tall concrete cylindrical Natural Draft cooling towers (extant)

Concrete control room with bullet-proof windows, reinforced steel doors and a
horseshoe-shaped panel which stretches 4o feet along three walls (extant)

Turbine (electric power generating) building (extant)

Cylindrical, domed concrete 190-foot-high reactor building, also known as the
containment building (extant)

Concrete fuel handling building (extant)

Water pretreatment building (not extant).

The two units of the Three Mile Island nuclear power plant from the southeast.
Source: Nuclear Regulatory Commission Special inquiry Group,
“Three Mile Island, A Report to the Commissioners and to the Public,” Volume 1, 1980.
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The Visitors’ Center (extant), where MetEd conducted the news conferences was located across the street
on the corner of PA Route 441 (River Road) and Pecks Road; the Three Mile Island Training Center, which
contains a simulator room, is currently located directly behind the center’s building. The Visitors’ Center
is no longer open to the public.

Boundaries

While the accident occurred at TMI, which houses both TMI-Unit 1 and TMI-Unit 2 and their auxiliary
buildings, and the site itself continues to function in its original capacity as an energy facility, the resource
and its subsequent boundary is only the TMI-Unit 2 and its specifically designated auxiliary buildings.

JY e
P A

Integrity Crgl e
TMI-Unit 2 as a district retains exseg@iengl integrity, for it has been in non-operating status since the

accident. While between 1985 and 1990 an extensive program to defuel the reactor vessel and
decontaminate the facility occurred (it included the removal of some 100 metric tons of damaged
uranium fuel and 5o metric tons of damaged structural material from the reactor pressure vessel and the
removal of the top layer of contaminated concrete inside the containment building), and the unit was
placed in post-defueling monitored storage (which is “a safe, inherently stable condition”) in December
1993, no significant dismantlement has occurred.*

The significance of the TMI-Unit 2 district is reflected by its integrity of location, setting, feeling,
association, materials, and design. The district retains integrity of location, as it is the location of the
nuclear generating station where the event occurred. The district retains integrity of setting, for not only
do the buildings and infrastructure remain, the physical environment surrounding the unit remains intact
since the facility is still operating as a nuclear plant.

The district retains integrity of association, which is the direct link between an important historic event
and a historic property. The TMI-Unit 2 was the place where the event and activity took place. The
physical features in this district have structural, functional, and material integrity and retain their quality
of association with the events of the day and the following week.

The district retains integrity of design. All of the original buildings (except for the water treatment plant)
built during its construction, and during its use, retain their spatial relationship; and continue to reflect
their historic functions and technologies as well as aesthetics.

The district retains integrity of materials. No buildings were renovated after construction.

The most significant resources — the cooling towers, reactor building and control room, were constructed
with materials and technology needed to house this type of industry, and there have been no changes to
these resources in terms of materials.

There has been removal of equipment, such as reactor piping, steam generator, water pumps, and such in
the various structures. While the removal of the equipment that was the “heart” of the unit has been

“United States Nuclear Regulatory Commission, "Three Mile Island-Unit 2,” http://www.nrc.gov/info-

finder/decommissioning/power-reactor/three-mile-island-unit-2.html, Accessed 20 November 2009. Per the NCR, the current
radiological decommissioning cost estimate is $831.5 million. M
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removed in part due to contamination and requirements of “monitored storage,” it is still possible to get a
sense of the overall feeling and association of a nuclear power plant.

In an effort to demonstrate integrity, the preparer has included historic and current photographs side by
side when possible.

IV VAR AN Y AN L

‘o -
L AL -
£ B oBE FARY. M=

VYA LAV TN

cAYAVE/CVENEY VTUL
%

TMI Unit-2 Cooling Tower A TMI Unit-2 Cooling Tower B
Photo 10 Photo 11

Note removal of bases of the cooling towers as compared to historic photograph.

Oblique [view of] TMI [Three Mile Island], April 11, 1979
Arc identifier 540028; The National Archives
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Basement of Turbine Building
Photo 1

Basement of Turbine Building, Condensate Pump Heads
Photo 4

03/08 PA Historic Resource Survey Form 13
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Turbine Bui!du::g, 1* Floor
Photo 6
The yellow painted lines represent where equipment used to stand

Reactor piping; April 03, 1979
ARC Identifier 540035; The National Archives
Turbine Building

PA Historic Resource Survey Form
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Feed Water Pumps, Turbine Building
Photo 12
(In historic photograph below, these pipes are too the far right)

High Pressure Turbine, in TMI Unit 2 Turbine Building
Source: Nuclear Regulatory Commission Special Inquiry Group, "Three Mile Island, A Report to the Commissioners and to the Public,”
Volume 1, 1980.
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TMI-Unit 2 Control Room

Photo 13
**All of the knobs, switches, instrument panels are extant. Black plastic covers have been placed on top of all non-functioning
portions (Some are still used to monitor Unit 2)

A AT <
President Jimmy Carter and Mrs. Carter in the control room of the TMI-2 reactor...accompanied by Harold Denton, director of the the NRC's

Office of Nucelar Reactor Rgulation and James R. Floyd, supervisor of TMI-2 operations.
Jimmy Carter Library, photo nr nlc10137.16a
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™I supervisbrs confer in the Unit 2 control room during the accident
www.threemileisland.org/downloads/221.pdf
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TMI-Unit 2 Control Room, Photo 16

TMI-Unit 2 Control Room, Photo 17
**%"Valve Open” light on Control Panel (red labeling) is the one involved in the incident

MI-Unit 2 Control Room, Photo 14

03/08 PA Historic Resource Survey Form
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Additional Photographs (Current and Historic)

Unit Substation, Photo g

2" Floor Turbine Bldg, Turbine, Photo 8

Misc. Auxiliary Buildings, Photo g

03/08 PA Historic Resource Survey Form 20
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TMI Unit-2 Containment (reactor) building from the northwest
The Fuel Handling Building is the adjoining concrete building on the left; the Turbine Building is the gray structure on the right.
NARA, RG 220 Binder DE 9040025, Image 21, 3-31-79.

PA Historic Resource Survey Form
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© 2003 Jeffrey J. Kitsko

TMI Visitors Center TMI Training Complex
Copyright Jeffrey J. Kitsko, 2003 Copyright Jeffrey J. Kitsko, 2004
www.pahighways.com www.pahighways.com

Signs by South Bridge, Eurnoff Highway 441, April 06, 1979
ARC Identifier 540013; The National Archives
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History and Significance (tem3q)

The subject of this HRSF is TMI-Unit 2 and the events that occurred the week of March 28, 1979 through
April 4, 1979. March 28", 1979 is the date that the “worst nuclear power accident in the United States”
occurred, and on April 4, 1979, then Pennsylvania Governor Richard L. Thornburgh appeared on the
"Today Show” and stated the threat of an immediate catastrophe had ended.

Brief overview of nuclear power plants in the United States

While the atomic age originated in lllinois when Enrico Fermi and other scientists at the University of
Chicago on December 2, 1942 achieved the first nuclear chain reaction, the U.S. commercial nuclear
industry was born in Pennsylvania. ° The Shippingport Nuclear Power Station in Beaver County,
Pennsylvania was the first commercial central electric-generating station in the United States to use
nuclear energy for peacetime uses. The reactor went online December 2, 1957 (was in operation until
October 1982.)

By the end of 1962, there were four operating reactors in the United States.® The United States is the
world’s largest supplier of commercial nuclear power, with thirty-one states having commercial nuclear
power plants. Nearly one-third of the nation's total capacity is located in just four states - lllinois,
Pennsylvania, and North and South Carolina. Pennsylvania ranks second, behind lllinois, in total nuclear
capacity and nuclear generation. “Of the 253 nuclear power reactors originally ordered in the United
States from 1953 to 2008, 48 percent were canceled, 11 percent were prematurely shut down, 14 percent
experienced at least a one-year-or-more outage, and 27 percent are operating without having a year-plus

’Energy Information Administration Official Energy Statistics from the U.S. Government, “Pennsylvania Nuclear Industry,”
http://www.eia.doe.gov/cn I | bhtml. A m . “In a dramatic
high-tech display, ground was broken in 1954 during dedication ceremonies by President Dwight D. Eisenhower, who also
opened it on May 26, 1958, as part of his "Atoms for Peace" program. Shippingport is located on the Ohio River about 25 miles
from Pittsburgh. The reactor plant was designed by the Westinghouse Electric Corporation in cooperation with the Division of
Naval Reactors of the Atomic Energy Commission. The design effort had been redirected to peace-time power generation
from a large-scale light water reactor for a proposed aircraft carrier. Constructed to advance nuclear fission technology in
general, the plant was flexible in accommodating cores of different types. Various manufacturers with different designs and
materials for components were used. Water in the primary system, heated by nuclear fission, flows to the heat exchanging
system, which absorbs the heat. This heat turns water in the secondary system, a relatively low pressure system, to steam. This
steam is sent to the turbine generator to drive the turbine. The first power at Shippingport was produced on December 18,
1957, and was fed into the grid for the Pittsburgh area. On December 2, 1977, the first U.S. light water breeder reactor went to
full power at Shippingport.” http://www.asme.org/Communities/History/Landmarks/Shippingport Nuclear Power.cfm. Other
stations (extant and not extant) in Pennsylvania include: The Peach Bottom Atomic Power Station, in York County which is
still in service. Unit 1 was an experimental helium-cooled graphite-moderated reactor (1966-1974). Two other units, General
Electric boiling water reactors, placed on-line in 1974, are still in operation. The Beaver Valley Power Station, near
Shippingport, it has two Westinghouse pressurized water reactors. The Limerick Generating Station, Limerick Township,
Montgomery County, which has two General Electric boiling water reactor units, cooled by natural draft cooling towers. Site
and plans were announced in 1969 by PECO (now Exelon). Community protests and other delays pushed construction to 1974.
Commercial operation began in 1986 and 1990. The Susquehanna Steam Electric Station, Salem Township, Luzerne County,
which has two General Electric boiling water reactors. The Saxton Nuclear Generating Station, Bedford County, which began
operations in November 1961 and was shut down May 1, 1972.

Walsh, 24.
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outage. Thus, only about one fourth of those ordered, or about half of those completed, are still
operating.”” As of 200g, the U.S. Nuclear Regulatory Commission had received applications for
permission to construct 18 new nuclear power reactors.’®

Perception of nuclear power in Pennsylvania before the accident

In the late 1960s to mid 1970s, there was public opposition by Pennsylvanians to at least three nuclear
propositions. The 1968 AEC-backed Plowshare nuclear engineering proposal, ‘Project Ketch,” a
“feasibility pilot project for the creation of more than a thousand natural gas storage caverns deep under
the Appalachian Highlands...these caverns were to have been formied by underground explosions of fifty-
kiloton nuclear bombs"” created so much opposition that the proposal was abandoned.® In 1969, “a site on
the north branch of the Susquehanna River was proposed for a demonstration liquid metal fast breeder
reactor until local residents mobilized enough political support to defeat the project.”*® There was a 1975
defeat of energy parks in Pennsylvania, when “a consortium of four Pennsylvania utilities proposed...to
construct one to five 10,000 to 20,000 megawatt coal-fired and nuclear energy parks in rural areas of the
state before the year 2000. The plan envisioned groups of up to twenty 800 to 1,200 megawatt electrical
fossil fueled units and nuclear reactors on a single site.”™*

In addition, at least two citizen groups developed during this time, including “a broad based cluster of
Pennsylvania and New Jersey environmental, consumer, and local citizens’ organizations [who] formed
" the Environmental Coalition on Nuclear Power (EACNP).** The Three Mile Island Alert was formed in
1977, which was a “non-profit citizens’ organization dedicated to the promotion of safe-energy
alternatives to nuclear power and is especially critical of the Three Mile Island nuclear plant.”

Yet it appears that the majority of Pennsylvanians living around Three Mile Island did not oppose its
construction or the idea of nuclear power. On April 19, 1968, the Atomic Energy Commission issued a
non-contested permit to Metropolitan Edison for its construction of the station, and “preliminary hearings
were virtually devoid of rancor; there were no charges of landgrabbing, no residential dislocations.”* In
addition,

“Before the accident, there seems to have been more awe of the plant than hatred or fear.
One man, who later became a leader in the anti-restart movement, told us that he, like
many residents, was proud of the technological achievement that the nuclear plant
represented. Prior to the accident, he took all of his visitors to Three Mile Island. He
described leading tours past the plant and making comparisons and allusions to the
pyramids of Egypt.”* ' )

7 Al Gore , Our Choice: A Plan to Solve the Climate Crisis (Rodale Books, 2009), 157.

$U.5. NRC, “Combined License Applications for New Reactors,” http:/jwww.nrc.gov/reactors/new-reactors/col.html

® Walsh, 30.

* Walsh, 30.

*Walsh, 30.

*2 Walsh, 30. Concentrated on license hearings (since came Into the fray after construction permits had already been issued for
most of the nuclear plants).

“Nuclear Regulatory Commission Special Inquiry Group, *Three Mile Island, A Report to the Commissioners and to the Public,”
Volume 1, 1980. 2.

*Goldsteen, 14. X
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Protest of nuclear power in the United States before the accident

Historian Thomas Wellock traces the birth of the anti-nuclear movement to the 1958 controversy over the
plans to build the first commercially viable nuclear power plant at San Francisco’s Bodega Bay.
Furthermore, the environmental movement used the National Environmental Policy Act of 1969 “to raise
questions about the consequences of nuclear power on the ecology of local areas. Prior to NEPA, for
example; there was no legal basis fof opposing the construction of a nuclear plant because of -
environmental issues such as thermal pollution. *** In the landmark Calvert Cliffs federal court ruling of
1971, "environmental impact statements became required before the AEC could.issue a construction
permit.”*® By 1975, Forbes Magazine was reporting that “the anti-nuclear coalition has been remarkably
successful...and has certainly slowed the expansion of nuclear power.”

The Three Mile Island Unit-2 Accident

The narrative below explaining the TMI-Unit 2 accident and subsequent events has been taken direc_ﬂy
from the United States Nuclear Regulatory Commission’s Fact Sheet on the Three Mile Island accident.

Summary of Events

- “The accident began about 4:00 a.m. on March 28, 1979, when the plant experienced a
failure in the secondary, non-nuclear section of the plant. The main feedwater pumps
stopped running, caused by either a mechanical or electrical failure, which prevented the
steam generators from removing heat. First the turbine, then the reactor automatically

" ‘shut down. Immediately, the pressure in the primary system (the nuclear portion of the.
plant) began to increase, In order to prevent that pressure from becoming excessive, the
pilot-operated relief valve (a valve located at the top of the pressurizer) opened. The valve -
should have closed when the pressure decreased by a certain amount, but it did not.
Signals available to the operator failed to show that the valve was still open. As a result,
cooling water poured out of the stuck-open valve and caused the core of the reactor to
overheat.

As coolant flowed from the core through the pressurizer, the instruments available to -
reactor operators provided confusing information. There was no instrument that showed

~ the level of coolant in the core. Instead, the operators judged the level of water in the core
by the level in the pressurizer, and since it was high, they assumed that the corewas
properly covered with coolant. In addition, there was no clear signal that the pilot-operated
relief valve was open. As a result, as alarms rang and warning lights flashed, the operators
did not realize that the plant was experiencing a loss-of-coolant accident. They took a
series of actions that made conditions worse by simply reducing the flow of coolant
through the core.

" Because adequate cooling was not available, the nuclear fuel over?ée-‘ated to the point at
which the zirconium cladding (the long metal tubes which hold the'nuclear fuel pellets)
ruptured and the fuel pellets began to meit. It was later found that about one-half of the

ISWalsh 27.
Walsh 27. ' .
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core melted during the early stages of the accident. Although the TMI-2 plant suffered a
severe core meltdown, the most dangerous kind of nuclear power accident, it did not
produce the worst-case consequences that reactor experts had long feared. In a worst-case
accident, the melting of nuclear fuel would lead to a breach of the walls of the containment
building and release massive quantities of radiation to the environment. But this did not
occur as a result of the three Mile Island accident.

The accident caught federal and state authorities off-guard. They were concerned about
the small releases of radioactive gases that were measured off-site by the late morning of -
March 28 and even more concerned about the potential threat that the reactor posed to
the surrounding population. They did not know that the core had melted, but they
immediately took steps to try to gain control of the reactor and ensure adequate cooling to
the core. The NRC's regional office in King of Prussia, Pa., was notified at 7:45a.m. on
March 28. By 8:00, NRC Headquarters in Washington, D.C., was alerted and the NRC
Operations Center in Bethesda, Md., was activated. The regional office promptly
dispatched the first team of inspectors to the site and other agencies, such as the
Department of Energy and the Environmental Protection Agency, also mobilized their
response teams. Helicopters hired by TMI's owner, General Public Utilities Nuclear, and the
Department of Energy were sampling radioactivity in the atmosphere above the plant by
midday. A team from the Brookhaven National Laboratory was also sent to assist in
radiation monitoring. At 9:15 a.m., the White House was notified and at 11:00 a.m,, all
non-essential personnel were ordered off the plant’s premises.

By the evening of March 28, the core appeared to be adequately cooled and the reactor
appeared to be stable. But new concerns arose by the morning of Friday, March 30. A
significant release of radiation from the plant's auxiliary building, performed to relieve
pressure on the primary system and avoid curtailing the flow of coolant to the core, caused
a great deal of confusion and consternation. In an atmosphere of growing uncertainty
about the condition of the plant, the governor of Pa., Richard L. Thornburgh, consulted
with the NRC about evacuating the population near the plant. Eventually, he and NRC
Chairman Joseph Hendrie agreed that it would be prudent for those members of society
most vulnerable to radiation to evacuate the area. Thornburgh announced that he was
advising pregnant women and pre-school-age children within a 5-mile radius of the plant to
leave the area.

Within a short time, the presence of a large hydrogen bubble in the dome of the pressure
vessel, the container that holds the reactor core, stirred new worries. The concern was that
the hydrogen bubble might burn or even explode and rupture the pressure vessel. In that
event, the core would fall into the containment building and perhaps cause a breach of
containment. The hydrogen bubble was a source of intense scrutiny and great anxiety,
both among government authorities and the population, throughout the day on Saturday,
March 31. The crisis ended when experts determined on Sunday, April 1, that the bubble
could not burn or explode because of the absence of oxygen in the pressure vessel. Further,
by that time, the utility had succeeded in greatly reducing the size of the bubble.

PA Historic Resource Survey Form
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~ Impact of the Accident

The accident was caused by a combination of personnel error, design deficiencies, and
component failures. There'is no doubt that the accident at Three Mile Island permanently
changed both the nuclear industry and the NRC. Public fear and distrust increased, NRC's
requlations and oversight became broader and more robust, and management of the
plants was scrutinized more carefully. The problems identified from careful analysis of the
events during those days have led to permanent and sweeping changes in how NRC
regulates its licensees — which, in turn, has reduced the risk to public health and safety.
Here are some of the major changes Which have occurred since the accident:

Upgrading and strengthening of plant design and equipment requirements. This
includes fire protection, piping systems, auxiliary feedwater systems, containment
building isolation, reliability of individual components (pressure relief valves and
electrical circuit breakers), and the ability of plants to shut down automatically;

Identifying human performance as a critical part of plant safety, revamping operator
training and staffing requirements, followed by improved instrumentation and controls
for operating the plant, and establishment of fitness-for- duty programs for plant
workers to guard against alcohol or drug abuse;

Improved instruction to avoid the confusmg signals that plagued operations during the -

accrdent

Enhancement of emergency preparedness to include immediate NRC notification
requirements for plant events and an NRC operations center that is staffed 24 hoursa
day. Drills and response plans are now tested by licensees several times a year, and

" state and local agencies participate in drills with the Federal Emergency Management
Agency and NRC; (

Establishment of a program to integrate NRC observations, findings, and conclusions
about licensee performance and management effectiveness into a periodic, pubhc
report;

Regular analysis of plant performance by senior NRC-managers who identify those
' plants needing additional regulatory attention;

Expansmn of NRC’s resident inspector program - first authonzed in 1977 —whereby at
least two inspectors live nearby and work exclusively at each plant in the U.S. to
provide daily surveillance of licensee adherence to NRC regulations;

Expansion of performance-oriented as well as safety-oriented inspections, and the use
- of risk assessment to jdentify vulnerabilities of any plant to severe accidents;

Strengthaning and reorganization of enforcement as a separate office within the NRG; -
The establishment of the Institute of Nuclear Power Operations (INPO), the industry’s
own “policing” group, and formation of what is now the Nuclear Energy Institute to

PA Historic Resource Survey Form
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provide an unified industry approach to generic nuclear regulatory issues, and
interaction with NRC and other government agencies;

The installing of additional equipment by licensees to mitigate accident conditions,
and monitor radiation levels and plant status;

Employment of major initiatives by licensees in early identification of important
safety-related problems, and in collecting and assessing relevant data so lessons of
experience can be shared and quickly acted upon; and expansion of NRC's international
activities to share enhanced knowledge of nuclear safety with other countries in a
number of important technical areas.””

Significance

“The accident at the Three Mile Island Unit 2 (TMI-2) nuclear power plant near Middletown, Pa., on March
28, 1979, was the most serious in U.S. commercial nuclear power plant operating history, even though it

engineering, radiation protection, and many other areas of nuclear power plant operations. It also caused
the U.S. Nuclear Regulatory Commission to tighten and heighten its regulatory oversight. Resultant
changes in the nuclear power industry and at the NRC had the effect of enhancing safety. The sequence of
certain events - equipment malfunctions, design- -related problems and worker errors — led to a partial
meltdown of the TMI-2 reactor core but only very small off-site releases of radioactivity. uil

While the accident at TMI Unit-2 was not the first, the last, the largest, the smallest, the most expensive,
or the deadliest “industrial” or even “nuclear” accident in the nation’s history, it occurred with devastating
effect to the confidence of Pennsylvania residents, in addition to the nation, towards the nuclear energy
industry and its leadership and oversight, including the federal government during the event and well into
the future.

MetEd formally declared the first ever “State of General Emergency” at a nuclear power plant in the
United States on March 28, 1979.

Even after all the assurances of the nuclear energy community that nuclear stations were safe...

Dr. Herbert Kouts, head of the Division of reactor Safety research told the Associated Press on
January 14, 1974 “the preliminary results...suggest there will never be a major accident in a nuclear
power plant.”* ‘

AEC officials “claimed...a person has about as much chance of dying from an atomic reactor
accident as being struck by a meteor.**

S -

7 United States Nuclear Regulatory Commussion, “Backgrounder on the Three Mile Island Accident,” 11 August 2009,
9 ry g 9

http:/iwww.nre.govireading-rm/doc-collections/fact-sheets/amile-isle.html, Accessed 19 November 2009.

'® United States Nuclear Regulatory Commission, *Backgrounder on the Three Mile Island Accident,” 11 August 2009,

http:/iwww.nrc.govireading-rm/doc-collections/fact-sheetsfamile-isle.html, Accessed 19 November 2009.

*® Walsh, 28.
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...An accident did occur.

President Carter's “President’s Commission on the Accident at Three Mile Island,” formed two weeks after
the accident, found that “to prevent nuclear accidents as serious as Three Mile Island, fundamental
changes will be necessary in the organization, procedures, and practices-and above all-in the attitude of
the Nuclear Regulatory Commission and, to the extent that the institutions we investigated are typical, of
the nuclear industry.”*

Steven Reed, State Representative, June 20, 1979 stated in regards to re-opening Unit 1, and the

possibility of re-opening Unit 2.
“I must warn you all, ¢itizens and collected officials alike, not to fall prey to that type of
folly. To believe once again people who have systematically misled us, misrepresented
their position, misstated and distorted and warped the facts and withheld the facts -
something they are doing up and including this date-I cannot believe that we could even
give thought to placing credibility in their continued assurances for public safety after an
accident happened that was not supposed to happen in the first place, according to
them."**

Middletown minister on Sunday
Pray for “all those who have come to our town from far away to keep us informed of

developments...even if their reports are contradictory.”*

Governor Richard Thornburgh -
“|'ve often noted that | had little time to be personally frightened during the accident
because of the constant press of the responsibility for the well being of nearly a quarter of a
million central Pennsylvanians. The high points of my concerns were largely due to false or
misleading information conveyed to the general public which required countermanding
from my office. For example, the bogus evacuation recommendation from the NRC on
Friday morning, March 30; the so-called "bubble" in the reactor reported on Saturday
evening, March 31; and various news accounts exaggerating the potential for a nuclear
meltdown throughout the incident. As a result of TMI, my level of skepticism about nuclear
power was substantially raised and, like most Americans, | no longer took for granted the
fact that this source of electric power was as risk-free as its promoters had indicated in its
early years. This attitude has, | believe, resulted in a number of changes that make today's
operating nuclear facilities much less risky than those in operation prior to the TMI
accident.”*

Oran Henderson, director of Pennsylvania Emergency Management Agency
“The TMI! kind of an accident we had here was one that we really hadn‘t planned on. The
assumption was that the level of safety attained by the nuclear power plants was more
than adequate to meet the needs. Also they never spent too much time on it. As far as our

** Walsh, 28.

** Report of the President’s Commission on the Accident at Three Mile Island-The Need for Change: The Legacy of TMI, 1979, 7.
* Del Tredicy, 49.

¥ Hampton, 64.

* Richard Thornburgh, “Governing in a Nuclear Crisis,” March 29, 1999. http;//discyss.washingtonpost.com/fwp-
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priorities of planning were concerned, we were more concerned with flash floods,
tornadoes, chemical spills. So we had not devoted the degree of attention to a nuclear
power plant that the lessons of TMI had pointed out we should have. And not only the
state government but the federal government and local governments were all caught, |
won't say napping, but we were caught short.”*

NRC, 2009
"The TMI-2 accident had the greatest impact on nuclear generation of any single event in
history.”

The accident also showcased the role of citizen protest groups for “the partial meltdown at TMI had
raised serious questions about the safety of these reactors in the minds of most Harrisburg politicians,
including Governor Dick Thornburgh, thus facilitating their subsequent siding with citizen protest groups
on may public safety issues. Most importantly, the proximity of the accident site to the state capital

n26

provided easy access to lawmakers and other state officials for politically active citizens.

Demonstrators’ signs. Anti-nuke rally in Harrisburg [Pennsylvania] at the Capitol April 09, 1979;
ARC Identifier 540020; The National Archives

2: Robert Del Tredici, The People of Three Mile Island (San Francisco: Sierra Club Books, 1980), 34.
*® Walsh, 48.
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TMI-Unit 2 meets National Register Criterion A for its association with the events that occurred during
March 28, 1979 through April 4, 1979, which on local, state and national levels constitute historic events
that have made a significant contribution to the broad patterns of our history. In connection with the
events of that week, TMI Unit-2 is significant in the area of Industry. The district is exceptionally
significant in the history of the United States as the location of events that immediately influenced the
lives of the residents of the Commonwealth of Pennsylvania, profoundly influenced the awareness (or
lack of) millions of Americans in regards to nuclear power, and for its role in symbolizing those events for
Americans. Images, interviews and first-hand accounts were broadcast and recorded by the media as well
as by the general public. Today, people from all over the world come to see the site of the nation’s worst

nuclear accident.”

In 1983, PHMC evaluated Three Mile Island, Key # 079154 (the entire site) for National Register of Historic
Places eligibility. The comments of the staff at that time concluded that not enough time had passed
since its construction or the event for the significance of this site to be evaluated or viewed without

prejudice.

It is the opinion of the preparer, now thirty-one years later; it is now possible to evaluate the event’s
significance without prejudice. Therefore, the district meets the requirement of National Register Criteria
Consideration G that a property achieving significance within the last 5o years must be of exceptional
importance. The accident was the catalyst for nuclear reform. Within two weeks of the event, actions in
the form of analyzing the event occurred. Within months, the events and actions had been fully
determined. In addition to the numerous primary resources (see list at end of HRSF) that document the
event, there has been secondary documentation within the last twenty years that can attest to the effect
this event has had on the nuclear energy industry and the nation.

In 1999, a Pennsylvania Historical and Museum Commission historical marker was placed along State Highway 441, south of
the TMI-1 Visitor Center sign, to commemorate the 20" anniversary of the accident, the marker reads: "NUCLEAR ACCIDENT
AT THREE MILE ISLAND On March 28, 1979, and for several days thereafter - as a result of technical malfunctions and human
error - Three Mile Island's Unit 2 Nuclear Generating Station was the scene of the nation's worst commercial nuclear accident.
Radiation was released, a part of the nuclear core was damaged, and thousands of residents evacuated the area. Events here
would cause basic changes throughout the world's nuclear power industry. "
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Comparisons

The purpose of this HRSF is not to compare Three Mile Island to other nuclear stations for its significance,
rather what and how the event that occurred at TMI Unit-2 itself is significant. Therefore, the comparisons
used are similar in nature for the reaction and awareness they created in terms of regulation, legislation,
response, local leadership, protest and news coverage. In addition, since the event is being presented as
having National significance, the comparisons are not confined to similar events in Pennsylvania.

The Cuyahoga River Fire, 1969 (Ohio)

The Cuyahoga River which had been referred to in the 1880s by Cleveland Mayor Rensselaer R. Herrick as
"a sewer that runs through the heart of the city," continued to be a dumping ground for the pollutants
produced by the industrial era well into the 1g60s. On June 22, 1969, an oil slick and debris in the
Cuyahoga River caught fire for approximately one-half hour in Cleveland, Ohio. Months later Time
magazine reported on the event and stated,

Some River! Chocolate-brown, oily, bubbling with subsurface gases,

it oozes rather than flows. “Anyone who falls into the Cuyahoga does not drown,"
Cleveland's citizens joke grimly. "He decays". . . The Federal Water Pollution Control
Administration dryly notes: "The lower Cuyahoga has no visible signs of life, not

even low forms such as leeches and sludge worms that usually thrive on wastes."
w28

Itis also -- literally -- a fire hazard.

1960s - Source: Plain Dealer file

Interestingly, no photograph of the actual fire exists, and when the Times article ran they used a photo
from the 1952 fire. By then the “fire had begun to take on ‘mythic status, and errors of fact became
unimportant to the story’s obvious meaning.”

“*Ohio History Central, “Cuyahoga River Fire,” http://www.ohiohistorycentral.org/entry.php?rec=1642, Accessed 24

November 200g.
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While the river had caught on fire previously in 1868, 1883, 1887, 1912, 1922, 1936, 1941, 1948 and 1952,
many credit the half-hour 1969 fire “as being a catalyst for Congress to finally pass the Clean Water Act in
1972 and for the creation of agencies like the Environmental Protection Agency.”*? While the city voters
had just approved a $100 million bond issue in November 1968 for the cleanup of the river, it was Mayor
Carl Stokes (the first black mayor of a major American city) that was the “true catalyst for taking the fire
beyond Cleveland to a national stage.”*

Former Cleveland City Utilities Director Ben Stefanski recalled
"We didn't realize that the river had even burned until the next morning...We already had
national reporters here viewing and reviewing what he was doing with the city and it just so
happened that the fire was there and they were there and they wanted to know what he
would do about stopping the pollution in the river and stopping the fires that had occurred
for the last 50 years, some of them really big fires.

Stefanski said that up until then, most city workers, city officials and even the media and
the public weren't all that interested in air or water pollution.

But Stokes was a quick study...he saw the problem of pollution and understood what the
ramifications were on the city.

He also understood the possible solutions and he was able to articulate this to the press
and later to Congress. Even though he was not an expert on water pollution, he was the
mayor of a major city that was affected by a polluted river.

So he gave real context and meaning to what the problems really were."**

Jonathan Adler, environmental historian and law professor at Case Western Reserve University stated
“the fire did contribute a huge amount to the new environmental movement and it put the
issue in front of everyone else, too. Water pollution became a tangible, vivid thing - like it
had never been on a national level.”*’

Sierra Club President Adam Werbach stated in a 1997 CNN interview
"I mean a river lighting on fire was almost biblical. And it energized American action
because people understood that that should not be happening.”*

*Damon Sims, “Cuyahoga River Fire 40 Years Ago Ignited an Ongoing Cleanup Campaign,” The Plain Dealer,

http://www.cleveland.com/science/index.ssf/2009/06/cuyahoga river fire 40 years a.html, Accessed 11 November 2009.
** Sims.
** Sims.

¥ Mike Rose, “Cuyahoga River Fire Galvanized Clean Water and the Environment as a Public Issue,” AprlI 12, 2009, The Plain
Dealer, http://blog.cleveland.com/metro/2009/04/cuyahoga_river_fire_galvanized.html, Accessed 13 January 2010.

* Rose.
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Love Canal, 1978 (New York)

The Love Canal site is located in the City of Niagara Falls, Niagara County, New York. In the 1890s, private
developer William T. Love with backing from financiers proposed a canal, a large industrial complex and
city to be constructed. Due to an economic depression and technological advances in electrical power,
the funding and need for Love's industrial utopia disappeared by 1910. From 1942 - 1952, Hooker
Chemicals and Plastics used the partially dug canal as a landfill for the disposal of over 21,000 tons of
various chemical wastes, including halogenated organics, pesticides, chlororbenzenes and dioxin. In 1953,
the landfill was covered over, and sold to the Niagara Falls Board of Education. Land near the covered
landfill was residentially developed (including an elementary school). During the 1960s and 70s, problems
with odors and residues began as the water table rose, bringing contaminated groundwater to the
surface. In April 1978, the New York Department of Health Commissioner, Robert Whalen, declared the
Love Canal a threat to human health and in August, declared a health emergency at Love Canal, closed
the elementary school, and recommended temporary evacuation of pregnant women and children who
lived nearest to the site. A week later, on August 7, 1978, Governor Hugh Carey announced the state
would purchase some of the homes closet to the site (Ring 1, later also Ring 2); at the same time President
Jimmy Carter approved emergency financial aid for the Love Canal area (a first time occurrence for and
event other than a “natural” disaster) and ordered the Federal Disaster Assistance Agency to assist the
City of Niagara Falls.*

"Amid this setting, individuals (most notably Lois Gibbs, Dr. Beverly Paigen, and Sister Margeen
Hoffmann, OSF) and local neighborhood (such as the Love Canal Homeowners Association) and
community groups (such as the Ecumenical Task Force of the Niagara Frontier) became concerned about
the situation. Their primary concern was the actual extent of the chemical contamination and its impact
on the health of Love Canal residents. Second, and perhaps more important, was the lack of readily
available information to explain the science: the levels of uncertainty, political and corporate agendas,
manipulation of the media -- in general an overall paucity of reliable information that would answer the
simple question, "Is it safe?" *

Protest march by Love Canal families carrying effigies and signs with the message "Dioxin Kills”
¢. 1978. New York State Department of Health Collection, State University of New York at Buffalo

*Eckardt C. Beck, “The Love Canal Tragedy,” EPA Journal (January 1979), http.//www.epa.gov/history/topics/lovecanal/o1.htm.
Accessed 1g November 200g; “Background Information,” Love Canal Collections, University at Buffalo, the State University of

New York, http://library.buffalo.edu/specialcollections/lovecanal/about/background.php, Accessed 19 November 2009.

¥ “Background Information.”
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“Love Canal was the first hazardous waste disposal case to draw national attention, and thus remains a
landmark case. Congress drew on information from the Love Canal case when it debated and passed the
Comprehensive Emergency Response, Compensation and Liability Act (CERCLA - also known as the
“Superfund” Act). The Love Canal court battles actually provided one of the first tests of the new law."2®

" ToveCanal

Ask Those Who Really Know!

Ask the Victims of love Canal why they need
immediate permanent relocation, and why some will

refuse to leave their motelroomsonce funds are cut off
Ask the innocent Wictims of corporate profits, Hooker
and Government negligence.
The reasons are simple. We cannot lead a normal life, we
clmt 96 in our basements because of contamination from lo-t cmi
c.mox eat anything from our gardens because of soil contaminatior
camov allow our children to play in our yards because of contaminated soils

‘mt have our children attend & schoot in the area=—two have been closed due to
Lo ‘ml contamination

c""“" breathe the outside aik-because of air contamination we Are now in hatels

c.m-o! become pragnant miscartiage rate is State defined & Homeowners survey %

clmm have normal children because of & 56% risk of birth defects
L | I

Love Canal Homeowners Association’s full-page newspaper ad (produced in response to Hooker's ads)
stating reasons why Love Canal victims need help from the government
October 18, 1979, Penelope D. Ploughman Love Canal Collection, State University of New York at Buffalo

*Mark A. Zaremba, "Love Canal - An Introduction,” Online Ethics Center for Engineering and Research,
http://onlineethics.org/CMS/enviro/envir |canal.aspx. Accessed 19 November 2009.
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Glossary

Cladding - The thin-walled metal tube that forms the outer jacket of a nuclear fuel rod. It prevents the corrosion of the fuel by
the coolant and the release of fission products in the coolants. Aluminum, stainless steel and zirconium alloys are common
cladding materials.

Emergency feedwater system - Backup feedwater supply used during nuclear plant startup and shutdown; also known as
auxiliary feedwater.

Fuel rod - A long, slender tube that holds fuel (fissionable material) for nuclear reactor use. Fuel rods are assembled into
bundles called fuel elements or fuel assemblies, which are loaded individually into the reactor core.

Containment - The gas-tight shell or other enclosure around a reactor to confine fission products that otherwise might be
released to the atmosphere in the event of an accident.

Coolant - A substance circulated through a nuclear reactor to remove or transfer heat. The most commonly used coolant in the
U.S. is water. Other coolants include air, carbon dioxide, and helium.

Core - The central portion of a nuclear reactor containing the fuel elements, and control rods.
Decay heat - The heat produced by the decay of radioactive fission products after the reactor has been shut down.

Decontamination - The reduction or removal of contaminating radioactive material from a structure, area, object, or person.
Decontamination may be accomplished by (1) treating the surface to remove or decrease the contamination; (2) letting the
material stand so that the radioactivity is decreased by natural decay; and (3) covering the contamination to shield the
radiation emitted.

Feedwater - Water supplied to the steam generator that removes heat from the fuel rods by boiling and becoming steam. The
steam then becomes the driving force for the turbine generator.

Nuclear Reactor - A device in which nuclear fission may be sustained and controlled in a self-supporting nuclear reaction.
There are several varieties, but all incorporate certain features, such as fissionable material or fuel, a moderating material (to
control the reaction), a reflector to conserve escaping neutrons, provisions for removal of heat, measuring and controlling

- instruments, and protective devices.

Pressure Vessel - A strong-walled container housing the core of most types of power reactors.
Pressurizer - A tank or vessel that controls the pressure in a certain type of nuclear reactor.

Primary System - The cooling system used to remove energy from the reactor core and transfer that energy either directly or
indirectly to the steam turbine.

Radiation - Particles (alpha, beta, neutrons) or photons (gamma) emitted from the nucleus of an unstable atom as a result of
radioactive decay.

Secondary System - The steam generator tubes, steam turbine, condenser and associated pipes, pumps, and heaters used to
convert the heat energy of the reactor coolant system into mechanical energy for electrical generation.

Steam Generator - The heat exchanger used in some reactor designs to transfer heat from the primary (reactor coolant)
system to the secondary (steam) system. This design permits heat exchange with little or no contamination of the secondary
system equipment.

Turbine - A rotary engine made with a series of curved vanes on a rotating shaft. Usually turned by water or steam. Turbines
are considered to be the most economical means to turn large electrical generators.
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Repository

Title

Author

Catalog #

Resource

State Archives

Records

of Spedial Commissions

RG-25

Pennsylvania Commission on Three Mile Island

Nuclear Power Plant]

25.169

Reports and plans prepared at the request of Governor Richard
Thomburgh by department of Pennsylvania’s government regarding the
accldent at Three Mile Island. Information provided varies with somewhat
according to the nature of each department but generally includes date of|
report, description of actions taken or proposed actions and
recommendations for the future.

RigtL- N

Department Files 1979-1980 (3 boxes)

First Thirty Days, 1979 (2 boxes)

25.138|

Newspaper clippings, press releases, telegrams, and memoranda
chronicling unfolding dally events during the first thirty days after
accldent. Included Is a summary of the events occurring during the first
thirty days and Western Unlion telegrams sent to Governor Richard
Thomburgh from concerned citizens urging Immediate evacuation of the
area surrounding the plant.

Legislative Subcommittee Reports 1979-1980 (1 box)]

25.139

Legislative subcommittee reports, memoranda, and notes concerning the
economic impact, emergency management, environmental, health, and
legal aspects of the Three Mlle Island accident. Subjects addressed are
reactions of department heads addressed and programs for recovery.
The serles was created In the office of William W. Scranton who served as
Pennsylvania’s Lieutenant Governor during the accident.

Miscellaneous 1979-19806 (4 boxes)

2514

Miscellaneous reports generated by varlous federal and state government
commissions concerning the accident at Three Mile Island. These
testimony of Governor Richard Thornburgh, the General Public Utflitk
Economic Impact Report, Three MlleIsland 1 Hearings, Nuclear Regulatory
Commisslon reports, and the report of the Pennsylvanfa Commilssion on
Three Mile Island.

Press Related Publications 1970-1981 (3 boxes)

Publlcations, memoranda, reports, and newspaper clippings concerning
the Three Mille Island Accldent. Many of these provide a general overview
of the accident and of the nuclear industry in general including nuclear
terrorism, the national nuclear debate, public opinion surveys in
Pennsylvania regarding the Three Mlle Island Accldent and fts aftermath,

25.414;

and financial fallout including property tax implications.

/



Publications and Reports 1977-1981 (9 boxes)

25.142]

Publications and reports collected by the Commission on varlous aspects
of the nuclear industry and the Three Mile Island nuclear facllity. The
reports were Issued by the Presldent’s Commisslon on the Accident at

" |Three Mile Island, Pennsylvania government agendies, and private experts

in nuclear technology. Specific subjects include Information on how'a
nuclear reactor works, the Technical Staff Analysls Report on the
Radlation Health Effects Task Group, and Investigative reports on the
Three Mile Island accldent and local governments. Among these are the
Report submitted by Commisslon Chairman John Kemeny, a 1977 Interim
acceptance plan for physical security at nuclear power plants, a 1979
Cumberland County evacuation plan, and a 1979 Dauphin County action
and response plan. Also present are news editorials; Legal Aspects of;
Three Mile Island Accident, and the Nuclear Regulatory Commission Plan
for Cleanup Operations at Three Mile Island Unit 2.

Transcripts and Proceedings 1979 (8 boxes)

25143

Transcripts of the proceedings of the President’s Commission on Three
Mile Island that was created by President Jimmy Carter that met from
April 25 — October 22, 1979. This commission consisted of a panel of
experts who were charged with investigating the causes and making
recommendations in the aftermath of the nuclear accident at Three Mile
Istand. The type of Information provided is date of hearing, names of
those present, transcripts of the testimony and recommendations
consldered.

Harold & Lucinda Denton Papers

MG 471

A graduate of North Carolina State College and a former Dupont ._
Corporation engineer, Harold R. Denton was Director of the United States
Nuclear Regulatory Commission during the 1979 accident at the Three
Mile Island nuclear power plant. Denton served as the chlef of operations
at the site during and after the crists, keeping the public iInformed about
what had happened and what measures were being taken to correct the
situation.




General Correspondence 1979-1984 (2 boxes)

4714

Correspondence recetved by Harold and Lucinda Denton relating to the
accldent at Three Mile Island. Consists primarily of letters and cards from
the general public expressing thefr views on the accident and Denton's
handling of It, invitations and acknowledgements for speaking
engagements, and letters from strangers and acquaintances conceming
travel and lelsure activities during the Dentons' stay in central
Pennsylvania. Many of the letters express gratitude for Denton's handling
of the crisls, though some correspondents sought answers to questions
or criticized the public health hazards posed by nuclear power plants.

Officlal Correspondence 1978-1981 (1 folder

471.2

. |States House of Representatives. Also present are two White House press

Offichal correspondence sent or recetved by Harold Denton concernin
the accident at Three Mile Island and its aftermath. Correspondents
include D. F. Bunch, Chief of the Program Support Branch of the Nuclear
Regulatory Commisslon, Ben Rush, Executive Director of the Energy
Research Institute, Richard Pontz of the Fund-Raising Counse! for
Philanthropic Institutions, Fred Young of The Hearst Corporatiomn, F.
Marshall Rock, Jr., Director of the Pennsylvania House Select Committee,
Raymond Reedy, Mayor of Lititz, and Peter H. Kostmayer of the United

releases dated September 9, 1980 designating Harold Denton a
"Distinguished Executive” for outstanding performance in handling the
Three Mile Island accident. Finally, there are several copies to Harold
Denton of correspondence passing between others.

Reports 1979-1981 (5 volumes énd 1 folder)

4713

Reports issued by the U. S. Nuclear Regulatory Commission and the
Department of Energy In the wake of the Three Mile Istand accldent.

Newspaper and magazine articles and newsletters

19791999 (3 folders)|

471.5

copy of an article by Cyril L. Colmar entitled "Risk A Pragmatic De Minimis
Approach” that appeared In the January 26, 1979 issue of Sclence, official journal
of the American Assoclation for the Advancement of Sclence, A copy of article
entitled Chronology of Events at Three Mile Island™ In the April 4, 1979 issue of
THE NEWS, Mexico City, copy of article entitled "Lawsuits Begin A Burden of
Proof® In April 8, 1979 issue of the Philadelphia Inquirer, A copy of the April 16,
1979 kssue of the Harrisburg Patriot News with lead article entitled "The Agony of
the Atom" by Staff Writer Pat Carroll, A Copy of a May 1, 1979 newsletter entitied
Access to Energy, A Pro-Sdence, Pro-Technology, Pro-Free Enterprise Monthly




Newspaper and magazine articles and newsletters
19791999 (3 folders)

471.5

A photocopy of an article by Mike Gray entitled "What Really Happened at
Three Mile Island” that appeared in the May 17, 1979 Issue of Rolling
Stone:,A Copy of newspaper entitled Energy News Digest of Nuclear
Hazards versus Alternative Energles dated February 28, 1980 published by
the Energy Awareness Center of qudstock, New York:,A Copy of a
newspaper dated July, 1980 entitled TMI Today that was published by the
Three Mile Island Nuclear Power Station.

Newspaper and magazine articles and newsletters
19791999 (3 folders),

471.5|After," Centre Dally Times, March 26, 1989.

A copy of the December 6, 1983 newsletter entitled The Energy Dally
published in Washington, D. C.,Media Update A Summary of the
Important Newspaper Articles Regarding Three Mile Island for the week
of Aprill 6, 1984:,A copy of article entitled *TMI Ten Years Later, Still a
Center of Nudear Debate" in the March 20, 1989 Issue of USA Today:,Copy
of an article entitled "TMt It Touched the Way We Lived” In March 24,
1989 Issue of Lancaster Intelligencer Journal;, Three Mile Island 10 Years

Magazines 1975-1999 (1 box)

People Magazine (dated Apsi 23, 1979 and March 24, 1980), featuring articles on
Harold Denton. A copy of the February 1980 issue of Susquehanna Magazine
contalning,a blographical sketch on Harold Denton. Life Magazine, May 1979
containing an article entitied "Crisls in the World of Nuclear Power After Three
Mile Island, Big Questions About Safety and the Future.” The New Yorker,

19, 1981 containing an article entitied A Reporter at Large, NudearWaste'?lﬁr
Fred C. Shapiro.Newsweek, June 27,1983 contalning article entitfed "The Lessons
Leamned at Three MRe Island” by Efleen Keerdoja, Sylvester Monroe and Mary
Lord.

471.8




Magazines 1979-1999 (1 box)

471.8

Atarl Connection, Fall 1983 contalning an article entitled "Nudlear
Troubleshooter Stays Sharp with Scram Video Game Imitates Life” by
Paul Cohen.Nuclear News, A Publication of the American Nuclear Society,
March 1985 containing an article entitled "The Nuclear Construction
Predicament - Part 1 A Regulator Responds to an Interview with the
NRC's Harold Denton” by John Graham. Three coples of George Magazine,}
March 1999 containing an article entitled "Nightmare at Three Mile
Island" by Harold Denton. US. News and World Report, March 29, 1999
containing an article entitled "When the World Stopped, Twenty Years
After the Three Mile Island Accident the Debate Still Rages

Mounted News Clippings, 1979 and undated (1 folder)

4711

Contemporary news cippings concerning the Three Mile Island acdde’
mounted on white sheets of paper. The newspapers from which the
dippings were taken include The State of Columbia, South Carolina,
Harrisburg Evening News , Lancaster New Era, Lititz Record Express,
Harrisburg Sunday Patriot News , Rocky Mountain, North Carolina
Telegram, The Detroit News , The Mlaml Herald , The Plain Dealer , The
Kansas City Times, Washington Post and Washington Star .

Photocoples of News Clippings, undated (1 folder)

4711

Photocoples of contemporary newspaper articles concerning the Three
Mile Island accldent. Most of the articles are dated April and May, 1979
and are from newspapers all over the United States

TM! Memorabilia, undated (1 folder)

47112

Bumper stickers and miscellaneous advertising for purchasing bumper
stickers, Three Mile Island Creamy Mushroom Dressing, collector’s edition
TMI lamps, and tours of the TMI countryside. Also present Is an

to the Denton family to attend an evening treasure hunt at Hersheyp:

on May 9, 1980.

Video and Audio Tapes, 1999 (1 box};

ana4

Video tapes of Pennsytvania Cable News Network interviews of the 20th
Anniversary Press Conference of Harold Denton held on March 25, 1999
and of related PCN broadcasts entitled "Remembering Three Mile Island,”
“Three Mile Island and Media Relations"™ and "Three Mile Island CalHin
Program.” Also present is a video tape for a WITF program on Three Mile
Island and original audio tapes of Historian Ken Wolensky's interviews
with Harold Denton and retired General Public Utilities President Robert
Long that were conducted on March 25 and March 26, 1999 respectively.
Transcripts are present for the latter two interviews.




Publications and Reports 19771981 (9 boxes)

25.142|

[ Three Mile Island accident and local governments. Among these are the

Publications and reports collected by the Commisslon on varlous aspects
of the nuclear Industry and the Three Mile Island nuclear facllity. The
reports were issued by the President’s Commission on the Accident at
Three Mile Island, Pennsylvania government agencles, and private experts
in nudear technology. Specific subjects include Information on how a
nuclear reactor works, the Technical Staff Analysis Report on the
Radiation Health Effects Task Group, and investigative reports on the

Report submitted by Commission Chairman John Kemeny, a 1977 interim
acceptance plan for physical security at nuclear power plants, 2 1979
Cumberland County evacuation plan, and a 1979 Dauphin County action
and response plan. Also present are news editorials, Legal Aspects of|
Three Mile Island Accident, and the Nuclear Regulatory Commission Plan
for Cleanup Qperations at Three Mile Island Unit 2.

Transcripts and Proceedings 1979 (8 boxes),

25.143|considered.

Transcripts of the proceedings of the Preskdent’s Commission on Three
Mile Island that was created by President Jimmy Carter that met from
Apri 25 — October 22, 1979. This commission consisted of a panel of
experts who were charged with Investigating the causes and making
recommendations in the aftermath of the nuclear acckdent at Three Mile
Island. The type of iInformation provided Is date of hearing, names of
those present, transcripts of the testimony and recommendations

Harold & Lucinda Denton Papers

MG 471

A graduate of North Carolina State College and a former Dupont .-
Corporation engineer, Harold R, Denton was Director of the United States
Nuclear Regulatory Comimission during the 1979 accident at the Three
Mile Island nuclear power plant. Denton served as the chief of operations
at the site during and after the crisks, keeping the public informed about
what had happened and what measures were belng taken to correct the
situation.




Dick Thomburgh Papers MG 404 PA Governor
Three Mile Island 4-2742 box 6 1979 -files contain letters, telegrams, clippings and resolutions
Three Mile Island 4-2743box7. 1979
Three Mile Island] 42744 box 8 1980
Three Mlle Island 4-2745 box 9 1981-1982
Three Mile Island 42746 box10 1983
Subject Correspondence/Sampled 4-3276 box 861 [School Children, TM! Letters, 1986
Alan B.K. Rabinowitz, Deputy Executive Assistant for] Word Processing Center/Mass Mallings (Unemployment Compensation,
Correspondence 4-3325 box 1309 |TMI, Others)

Richard A. Snyder Collection, MG 373 ‘
MG37300100002 ’
0000C002513153

Subject File, 1963-1984 9 Nuclear TMI-PA Emergency, 30 Folders.
MG37300100002
0000F066913153
Carton 25 9 Three Mile Island (TMI) 2 Folders, 1983-84
Records of the Public Utility Commission RG-37
Documents relating to the investigation of the Three Mile Island Nucdlear
Plant accident of March 28, 1979 and the financfal consequences resulting
from it. Included In this series are docket case files, residential petitions,
testimony and exhiblt files, hearing transcripts, Three Mile Island Unlt.
daily flow documents, and pre-Incident, incident and post-incident
documents, such as testimony and hearing transcripts, exhibits,
correspondence, petitions, orders, and reports. Also found are related
case ftems, Including Public Utility Commission Docket Number +-
Secretary's Bureau 790404308, Pennsylvania Public Utility v. Metropolitan Edison Company
Three Mile Island Investigation Records and Pennsylvania Electric Company, and Three Mile Island Unft 1 docket 50
1968-1988 (22 cartons)] 37.3/89 documents
Records of the Energy Office RG-63 Finding Aid not online as of yet
[Records of the PA Emergency Management Agency  |RG-69




Records include minutes, agendas, reports, manuals, lists of members,
transcripts and correspondence. There are minutes for special meetings,
meetings that pertained to an immedlate disaster or other pressing Issue.
Special meeting minutes are not accompanied by an agenda and after
1972, the Council stopped printing out separate agendas altogether.
Meeting topics included floods, radiation, school and community fallout
shelters, emergency supplies, personnel, budgets and droughts. Major
crises mentioned are the Cuban Missile crisis, Three Mile [sland, 1974
national trucker strike, 1977 flooding and the 1979-1980 drought. Also

69.1, Cartoris included are letters of appointment from the Governor and General
Minutes and Agendas, 1591-1985 (3 cartons, 1 box) 2583 Assembly.

Records of the Department of Health RG-11 Nothing specific in any "title" . t

Records of the Department of General Services -

Commonwealth Media Services RG-20
"Governor Dick Thornburgh discusses the 1979 TM{ Disaster during a 1986
National Public Radio Show" (Recorded off-alr of WITF-FM) (1 tape),
"Governor Dick Thornburgh on TMI Disaster, National Public Radio, 1986
(Recorded off-alr of WITF-FM, Harrisburg) (1 tape), "Governor Dick

Audlo Tapes of Gov. Thornburgh's Interviews, 1986, 20.39| Thormburgh on TMI, National Public Radio, 1986" (1 tape)

1070 - V00001T

3.27.1980 Dauphin County, Governor, Denton/Thomburgh TMI Press .
Conference

Video Tapes, 1980-1986

1073 - V00063T

7.9.1981, Dauphin County, Governor, TMI Cleanup Proposal

1075 - V00092T-

V00093T 8.10.1981, Governor, NGG-TMI Statement
1076 - Voo112T-
Yoo114T Governor, TMI Cleanup-US Senate Hearings

State Library




Accident at the Three Mile Island nuclear power plant]
[microform]: oversight hearings before a task force
of the Subcommittee on Energy and the Environment]
of the Committee on Interior and Insular Affairs,

US Congress.House.
Commifttee on Interior
and insular Affalrs.

House of Representatives, Ninety-sixth Congress, first| Subcommittee an Energy}forum Room 116
session ....|Hearings and the Environment CIS Microfiche  |1979
us
Congress.Senate.Commit
Adequacy of nudear powerplant security: hearing tee on Environment and
before the Subcommittee on Clean Air and Nuclear] Public Works.
Regulation of the Committee on Environment and Subcommittee on Clean {Y 4.P
Public Works, United States Senate, One Hundred Alr and Nuclear 96/1a S.HRG.103-
Third Congress, first session, March 19, 1993.|Hearings Regulation 57 1993
Answers to frequently asked questions about cleanup
activitles at Three Mile Island, Unit 2/TMI Program ,
Office, Office of Nuclear Reactor Regulation, US Y3.N
Nuclear Reactor Regulation 88 10/0732/rev.1 {1984
Calculations to estimate the margin to fallure In the|
TMI-2 vessel (microfilm) Stickler, LA. Y 3.N 88 25/6196 {1994
Civil Defense aspects of the Three Mile Island nuclear US Congress.House.
accident hearings before the Military Installations and Committee on Armed
Facilitles Subcommittee of the Committee on Armed Services. Subcommittee
services, House of Representatives, Ninety-six on Milltary Installations
Congress|Hearings and Facllities CIS 8o H20t+7 [1980
US. Congress.House.
Committee on Energy
and Commerce. S
subcommittee on
Oversight and
Cleanup efforts at Three Mile Island|Hearings . [Investigations CIS 82 H361-67 [1982
Eidam, Gregory R. and J.
[ Thomas Horan, prepared
Color photographs of the Three Mile Island Unit 2 for the US Department |E 1.28 GEND-
reactor containment building of Energy 008/v.1 1981
Crists contained The Department of Energy at Three; Cantelon, PhilipL.and  {E1.28&
Miflelsland A History Robert C. Willlams DOE/EV/10278-T1]1980




Division of

Epidemiolog
y Research,
Crisis evacuation during the Three Mile Island nuclear|PA Dept of |Goldhaber, Marilyn K.
accident The TMI population registry|Health and James E. Lehman N68sP P4 1983
Cumberiand County radiological emergency response Cumberland County
plan for incidents at the Three Mile Island Nuclear| Office of Emergency
Power Stations Preparedness 1981
US. Congress.
House.Committee on
Interior Insular Affatrs. ‘
Current status of the Three Mile Island nuclear; Subcommittee on Energy]
generating station, units 1 and 2{Hearings and the Environment CIS 83 H441-27 {1983
- . Dauphin County
Dauphin county radiological emergency response plan Emergency Management
for incldents at the Three Mile Island Nuclear Station Agency 1987
Demanding democracy after Three Mile Island Goldsteen, Raymond L |363.1799 G578d {1991
Democracy in the shadows citizen mobflization in the
wake of the accldent at Three Mile Island Walsh, Edward J. 363.179 W168d  |1988
Effects of the accldent at Three Mile Island on 1981.Prepared for Division of Safeguards, Fuel Cycle and Environmental
residential property values and sales; Gamble, Hays Bentley  |Y 3.N 88 25/2063 |Research, Office of Nudlear regulatory Research
_ Evaluation of nuclear facility decommissioning| 1984. Prepared for Division of Engineering Technology, Office of Nuclear
projects Doerge, D.H. Y 3.N 88 25/3884|regulatory Research

Evaluation of public relations strategy In the US|
nuclear energy industry after Three Mile Island|

Lawrence, Patricta H.

13-75402

@

1995

Evaluation of the Three Mile Island unit 2 reactor

1983. Prepared for Division of Waste Managément, Office of Nuclear

_ buflding decontamination process Dougherty, D. Y 3.N 88& 25/3381 | Material Safety and Safeguards, US Nuclear Regulatory Commission
Final report on a social survey of Three Mile Island|
area residents Brunn, Stanley D. 621.483 B897 1979
US.Congress.House.Com
mittee on Interior and
Insular
Affalrs.Subcommitte on
Financial implications of the accident at Three Mile Energy and the
Island|Hearings Environment CIS 81H44127 1981




US.Congress.Senate.Com
Financing the cleanup of the Three Mile Island nuclear mittee on Energy and
powerplant{Hearings Natural Resources CIS 82 S3n-17 1982
Governor Dick Thomburgh's proposal to finance the]
deanup of Three Mile Island
Health-related behavioral impact of the Three Mile} 1980. Submitted to the TMI Advisory Panel on Health Research Studies of |,
. Island nuclear incident| Houts, Peter S. the PA Department of Health '
Health -related economic costs of the Three-Mile Pennsylvantia State 1981. Submitted to the Division of Epidemiological Research, PA
Island Accident] University Department of Health
Impact abroad of the accident at the Three Mile Island| 1980. Prepared for the Subcommittee on Energy, Nuclear Profiferation,
Nuclear Power Plant] (IS 80 S402-13 |and Federal Services of the Committee on Governmenta! Affairs
US.Congress.Senate.Com
mittee on Environment
and Public Works.
Subcommittee on Clean |Y 4.P
Alr and Nuclear ¢6/1a SHRG.103-
Implementation of sectlon 507 of the Clean Air Act|Hearings Regulation 60 1993
In the US District Court for the Middle District of PA in
re Three Mile Island litigation, civil action no. 79-0432 KFP380.A8 15 1985
US Nuclear Regulatory )
. X Commission, Office of
Investigation into the March 28, 1979, Three Mile] Inspection and
Island accident| Enforcement Y 3.N 88 10/0600(1979
- Lancaster County radiological emergency response
plan for incldents at the Three Mile Island Nuclear|
Station
Lebanon County radiological emergency response
plan for incidents at the Three Mile island Nuclear|
Station
Management weaknesses affect Nuclear Regulatory
- Commission efforts to address safety Issues common US.General Accounting  |GA 1.13 RCED-84-
to nuclear power plants Office. 149
The meltdown, or The bologna merchants|fiction Kelsling, willlam 813.54 K268m 1990
Meltdown a race against nuclear disaster at Threejuvenile
Mile Island a reporter's story|literature Hampton, Wilborn 363.1799 H189m [2001




Steward/Gazit

Productions for the
Meltdown at Three Mile Island}video American Experience 363.179 M495
PA Commission to Study :
and Evaluate the
Consequences of the
Incident at Three Mile
News releases| Island PY T5312.15/4 1979
Nuclear plant terrorism Portzline, Scott D. 363.32P839n  |1994
Nuclear Property Insurance Act of 1981 [microform]: .
hearing before the Committee on Environment and Us.Congress.Senate.Com)|
Public Works, United States Senate, Ninety-seventh mittee on Environment
Congress, and Public Works. 1S 82532133 {1982
US.Congress.House.Com
Nuclear safety-three years after Three Mile Isiand mittee on Government
[microform]: joint hearing before certain Operations.Environment,
subcommittees of the Commiftees on Government| Energy, and Natural
Operations and Interior and Insular Affalrs, House off Resources
Representatives, Ninety-seventh Congress Subcommlttee CIS 82 H40133 |1982
People of Three Mile Island/interviews and photos Del Tredici, Robert 974.831D388p 1980

Programmatic environmental impact statement]
related to decontaminatlon and disposal off
radioactive wastes resulting from March 28, 1979
accldent, Three Mile Island Nuclear Station, Unlt 2,
docket no. 50-320: draft supplement deallng with
post-defueling monitored storage and subsequent]

US Nudlear Regulatory
Commission. Offlce of
Nuclear Reactor

cleanup. Regulation Y 3.N 88 10/0683 {1988
Report In response to NRC staff recommended - '
requiremertts for restart of Three Mile Istand Nuclear
Station unit 1 Met EJ/GPU? PY T5312,2 R311  |19792
Responses of Impacted populations to the Three Ml
Island nuclear reactor accldent: an inftial assessmenﬂ Barnes, Kent 363479 R312  |1979




Selections from the Harrisburg papers on the ten—mﬂ
rule: selected documents in docket no. 50-289 licen

Pennsylvania Institute

no. DPR-50 petition under 10 CFR 2.206, including DDA for Clean Air before the
94-03 to obtain an emergency evacuation plan for the Nuclear Regulatory
people of Harrisburg] Commission 363.179 Se48 1994
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Further Information on the TMI 2 accident can be obtatned from sources
listed below. The documents can be ordered for a fee from the NRC’s
Public Document Room at 301.415.4737 or 1.800.397.4209, emall
pdr.resource@nrc.gov. The PDR s located at 11555 Rockville Pike,
Rockville, Maryland, however the mailing address is U.S. Nuclear
Regulatory Commission, Public Docurent Room, Washington, D.C. 20555.
A glossary Is also provided below.

NRC Annual Report - 1979,

NUREG-0690,

“Population Dose and Health Impact of the Accident;
at the Three Mile Island Nuclear Station

NUREG-0558

“Environmental Assessment of Radiological Effluents
from Data Gathering and Malrtenance Operation on
Three Mile Island Unit 2,”

NUREG-0681

“Report of The President’s Commission on The
Accident at Three Mlle Island,” October, 1979

“Investigation Into the March 28, 1979 Three Mile
Island Accident by the Office of Inspection and
Enforcement,”|

NUREG-0600

“Three Mile Isfand, A Report to the Commissioners) -

and to the Public,” by Mitchell Rogovin and George T.
Frampton

NUREG/CR-1250,
Vols. 11, 1980

“Lessons learned From the Three Mile Island - Unit 2
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“The Status of Recommendations of the President’s
Commission on the Accident at Three Mile Island,” (A
ten-year review),
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“NRC Views and Analysis of the Recommendations of]
the President’s Commission on the Accident at Three,
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“Environmental Impact Statement related to
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NUREG-0683

“Answers to Questions About Updated Estimates of|

Occupational Radiation Doses at Three Mile Island,
Unit 2,”]

NUREG-1060

“Answers to Frequently Asked Questions About]

Cleanup Activities at Three Mile Island, Unit 2,”

NUREG-0732
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Emergency Response Chief Counsel 1979 Oct-79
President’s Commission Report of the Emergency
Preparedness and Response Task Force Dynes, Russell R. Head  |TK 1344.P4 U812 [Oct-79
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Pennsylvania State Historic Preservation Office
PENNSYLVANIA HISTORICAL AND MUSEUM COMMISSION

October 26, 2020

Gerry van Noordennen -

Senior Vice President, Regulatory Affairs
EnergySolutions

209 South Main Street, Suite 1700

Salt Lake City Utah 84111

Kim Anthony cmanthony@energysolutions.com

Dear Mr. van Noordennen,

The PA SHPO is in receipt of your letter requesting information on historic and archaeological
resources on. Three Mile Island. As Three Mile Island Nuclear Station Unit 2 was permanently
shut down after experiencing a partial melt down in 1979, after 28 years, the owners have
decided to sell the property. In preparation, a Post-Shutdown Decommissioning Activities Report
(PSDAR) is required to be submitted to the U.S. Nuclear Regulatory Commission (NRC) for
review. While this NRC review does not constitute a federal action that would trigger Section 106
of the National Historic Preservation Act (NHPA), Energy Solutions is reaching out to the PA
SHPO for information regarding historic and/or archaeological resources on the island that

_ should be considered in the PSDAR assessment.

Three Mile Island is located in the Susquehanna River in Londonderry Township, Dauphin
County, Pennsylivania. The Three Mile Island Nuclear Station site encompasses approximately -
440 acres including the Three Mile Island and adjacent islands on the north end, a strip of land
on the mainland along the eastern shore of the river and the area on the eastern shore of Shelly
Island.

Archaeological Resources

In spite of the development of the nuclear facility operations in the middle-north portion of the
island, and some significant ground disturbance from borrow facilities elsewhere on the property,
there are still some significant and potentially significant archaeological resources remaining. A
total of ten archaeological site numbers have been assigned on Three Mile Island. Sites on the
island are listed below with brief comments. Additional details are available in Three Mile Island

Generating Station Unit 1 Cultural Resources Protection Plan dated 12/13/2011 which includes . -

background research and results of on-the-ground reconnaissance by consuttants Heberling
Associates in 2009. .

From north to south, the sites are as follows:

36DA50: Excavations at this site near the northern tip 6f the island, were undertaken in the

1970s by PHMC archaeologists. Herberling Associate’s field views suggested that some of the

site may remain intact north of the previous plant construction. The site contains remains of pre-
- contact Native American camp sites and likely has other, deeply buried components.

36DA96: There is little information about this pre-contact camp site which is assumed to have
been totally destroyed by plant construction.

36DA97: Again; little information is available but the site is beheved to have been destroyed-
dur|ng constructlon of the plant.
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38DA52: This site was recorded based on surface collections méde by local informants.
Although there is a specific mapped location for this site, the artrfacts recorded for it appear to
have come from scattered locations across the island.

36DAY8: This site was located in the middie of the island and Iittle information is available.

36DA51: Known from local informants, there is scant information about this site other than rts
location and mention of unspecified organic materials being found.

36DA235: This site contains the extensive above ground ruins of a 19"~ and early 20™-century
tobacco farm on the wooded southeastern edge of the island. It includes foundations, walls, pits, -
wells, a silo and other features. Historic records indicate this location was first used in the late
1700s. The site has good integrity and is potentially an important historical archaeological
resource.

36DA99: This Native American site is recorded as a long, narrow strip along the southwest edge
of the island where artifacts have been found on the eroding banks; however, the location also
includes areas excavated inland from the banks in the 1960s and 1970s.

36DA100: As pointed out in the Heberling report, there is a "somewhat arbitrary distinction”
among sités 36DA99, 36DA100 and 36DA101. They are continuous along the river bank from
36DA99 south to the tip of the island and extend northward again from the island’s southeast tip.
Recent excavations due to a regulated fish passage project on the southwest edge of the island
determined the site ellglble for the National Register of Historic Places, with concurrence by PA
SHPO

36DA101: Contiguous with 36DA100, the site was tested by the PHMC in 1967. Both pre—contact
and historic components were present. The site is potentially National Register eligible. In 1998,
Steven Warfel excavated a 19%-century burial here. A vest buckle and buttons found with the
remains suggested a date between 1860 and 1880.The burial was reinterred in a higher location-
30 feet northeast of its original location.

This burial was almost certainly associated with the historic tobacco farm, remnants of which are
located at site 36DA235 to the north. This site should be considered especially sensiﬁve due to
the presence of the pre-contact materials, the reinterred historic burial and the possibility of an
unrecorded family cemetery.

Our primary recommendation is to avoid ground disturbances (for example, removal of fill) in the
vicinities of sites 36DA99-101 and 36DA235, and other areas that have-1) not been tested 2) not
investigated to confirm condition or 3) are not obviously cut and filled or otherwise deeply
disturbed. We recommend that your cultural resources consultants provide you with an updated
evaluation of the island to include thorough background search, field visits and further -
consultation with the SHPO. We look forward to working with agencies, consultants, tribes and
other consulting parties during the upcoming Section 106 consultation.

Above Ground Resources .

One of the first steps involves identifying resources that may be within or historically associated
with the property. These resources may already be known or they may be found through a
survey of the area. :

The known historic resource, Three Mile Island Unit 2 (TMI-2) Key # 156047, is eligible for the
National Register of Historic Places (NRHP), under Criterion A for its association with events that
occurred during March 28, 1979 through April 4, 1979, under Criteria Consideration G and with a
boundary of approximately 12.3 acres. Specific buildings, structures and elements were not
necessarily mentioned in the Historic Resource Survey Form (HRSF) on file. Therefore,



Kim Anthony, October 26, 2020

addmonal survey or documentatlon may be needed to better mventory the historic resource. For
instance:

Liberty Lane on the mainland either crosses over or under the NRHP eligible Pennsylvania
Railroad: Main Line (Philadelphia to Harrisburg), Key # 105675. It appears that there is a
railroad branch/spur on the island. Research should be undertaken to determine if it is
historically related to the PRR, and/or which entity constructed it and in what time period,

‘and if it would contribute to the PRR or to TMI-2, Key # 156047.

Three Mile Island Visitors Center — research should be undertaken to determine if it
would contribute to TMI-2, Key # 156047, or if it has 3|gnrrcance on its own.

In addition, there may be other unknown or unsurveyed properties on the Three Mile Island, for
example: : )

Red Hill Dam — research should be undertaken to see if the dam was constructed at least -
50 years ago and has significance as a property type, or if it is hlstoncally related to TMI-
2, Key # 156047 or Three Mile Island.

Three Mile Island, Key # 079154 — when the island was surveyed initially, it was not at

_ least 50 years of age. Does the entire site, as a nuclear power site (not as the site of the

event in 1979), have significance as such. This would include Unit #1 as it began
operation in 1974, and will reach 50 years of age in the year 2024.

If you need further information concerning archaeological issues please consult Doug MclLearen
. at dmclearen@pa.gov or (717) 772-0925. If you need further information on above

ground resources please consult Cheryl Nagie at chnagle@pa.gov or (717) 772-4519.

Sincére_ly,

T S
Douglas C. McLearen, Chief
Division of Environmental Review





